



FIDUCIARY MANUAL
ATAL BHUJAL YOJANA (ATAL JAL)

PROGRAMME
OF
GOVERNMENT OF INDIA
MINISTRY OF JAL SHAKTI
DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT AND GANGA REJUVENATION

PROGRAMME IMPLEMENTATION AGENCY
GOVERNMENT OF KARNATAKA
DEPARTMENT OF MINOR IRRIGATION & GROUNDWATER DEVELOPMENT

Sl. No	Contents	Page
1	Introduction	1
2	Principles for Financial Management and Procurement	1-2
3	Institutional Arrangements	2-3
4	Fiduciary roles and responsibilities at the state level by SPMU	3-4
5	Fiduciary Responsibilities at the District Level by DPMU	5-6
6	Financial Management – Fund flow and banking	6-7
7	Banking arrangements at the SPMU	7
8	Banking arrangements at the DPMU, and Gram Panchayaths	8
9	Fund Release and authorization of Expenditure	8
10	Accounting Frame Work	9-10
11	Accounts Records to be Maintained at SPMUs, DPMUs and GPs	11
12	Financial Reporting	11
13	Internal Audit and External Audit	12
14	Procurement Management, Procurement Plan, Record Keeping	13
15	E Procurement	14
16	Procurement of Goods	15
17	Civil Works, applicable schedule of rates and Preparation of estimate	16
18	Revised Estimate, Fresh Estimate, Technical Sanction, Administrative Approval	17
19	Revised Administrative Approval, Delegation of Powers, Preparation of Tender Documents, Procedure for Invitation of Tenders KTPP Act and Standard Tender Documents	18
20	Publicity of Tender, Preparation of Tender Document, Action in case of Poor response, Bidding/Tendering Process	19
21	Acceptance of Tender KTPP ACT, Late Tender, Comparative Statement of Tenders, Communication of Acceptance of Tender, Agreements	20
22	Commencement of work, Agencies responsible for various Process of Procurement of works, Agreement with the Contractoer,	21
23	Type of Contracts	21-22
24	Measurement of works and MBs, Maintenance of Standard Measurement book of building, Percentage check of measurement works	22
25	Preparation and Payment of Contractor's Bill, Closing the Accounts on completion of work	23
26	Closing the Accounts on completion of work, Arbitration, Single Tender Enquiry	23
27	Method for selection of Consultants	24
28	Flow Chart for procurement of Consult services	25
29	Decentralised Arrangements	25

30	Fiduciary Internal Controls	25-26
31	Complaint Redressal Mechanism	26
32	Oversight and procurement Review to ensure consistency and compliance	26-27
33	Compliance mechanism for ensuring mitigation measures are put in place,	27
34	Internal Audit and Procurement Review	27
35	Reporting	28
36	External Audit & Procurement Review	29
37	Social Audit	29

INTRODUCTION

1. TheFiduciary Manual of State of Karnataka for Atal Bhujal Yojana (Atal Jal) is based on the Government Order issued by Department of Water Resources, River Development & Ganga Rejuvenation, Ministry of Jal Shakti, Government of India vide its order no. T-40012/1/2018-GW Section (Pt.2) dated 09/01/2020 **(Annexure-1),**e Program Guideline, National Fiduciary Manual which provides the detailed guidance regarding the state-specific processes, procedures or rules that will be followed in the State of Karnataka by all implementing agencies under Atal Bhujal Yojanaof State of Karnatka ..

- This Manual has been agreed between Secretary Minor Irrigation and Groundwater Development Department representing the SPMU, Karnataka, andNPMU. The Manual has been concurred to by the World Bank.~~and the World Bank~~. No change to the manual shall be made by the State without prior concurrence of NPMU and the World Bank.The objective of this manual is to establish an open, transparent , competitive procurement and financial management system and provide guidance on applicable procedures and processes for Works ,Goods and Consultancy services to bring out efficiency, economy and a fair opportunity for all potential project implementation partners – i.e. contractors, NGOs, consultants, CBOs, etc. This manual provides comprehensive guidelines on Procurement and financial management in consonance with the karnatakaFinancial Code1958, Karnataka Public WorksDepartment Code 20014,Karnataka Public Works Accounts Code, Karnataka Transparency in PublicProcurement Act19991nd Rules 2000,GeneralDelegation ofCommon Financial Powers toHeads of Department and others **-(GO No FD 03 TFP-2018 Bengaluru, dated 14-05-2018),Delegation of Financial Powers to Public worksand Irrigation DepartmentOfficers(G.O. No.PWD 423 FC-1 2018 Bangalore dt.24.09.2018) are given in (item E & F of Annexure 2)andNotifying the Officers of Government Departments for Exercising the Financial Powers atvarious Levels (GO No.FD 2 TFP2016,Bengaluru, dated20.01.2016)**
- to be followed by all implementing agencies for implementation of Atal Bhujal Yojana in Karnataka. The Manual will ensure systematic compliance and consistency in the procurement process , robust documentation which will help ensure transparency and avoid Procurement delays.

1. PRINCIPLES FOR FINANCIAL MANAGEMENT AND PROCUREMENT:

- This manual provides comprehensive guidelines on Procurement and financial management in consonance with the karnataka Financial Code 1958, Karnataka Public Works Department Code 20014, Karnataka Public Works Accounts Code, Karnataka Transparency in Public Procurement Act 1999 1nd Rules 2000, General Delegation of Common Financial Powers toHeads of Department and others **-(GO No FD 03 TFP-2018 Bengaluru, dated 14-05-2018), Delegation of Financial Powers to Public works and Irrigation Department Officers (G.O. No.PWD 423 FC-1 2018 Bangalore dt.24.09.2018) are given in (item E & F of Annexure 2) and Notifying the Officers of Government Departments for Exercising the Financial Powers at**

various Levels (GO No. FD 2 TFP 2016, Bengaluru, dated 20.01.2016) with amendmentsand revisionsissuedthereof

- to be followed by all implementing agencies for implementation of Atal Bhujal Yojana in Karnataka. The Manual will ensure systematic compliance and consistency in the procurement process , robust documentation which will help ensure transparency and avoid Procurement delays.

2. .

3. All implementing agencies should follow the procedures contemplated in this manual. The procedures mentioned in this manual are further complemented by the Standard Tender documents and formats.

2. INSTITUTIONAL ARRANGEMENTS FOR FINANCIAL MANAGEMNET AND PROCUREMENT

Stakeholders

The Key Stakeholders identified for the program are:

(i) Department of Minor Irrigation & Groundwater Development (DMI&GWD)
(ii) Groundwater Directorate (GWD)
(iii) Rural Development and Panchayat Raj Department (RDPR)
(iv) Water Resources Department (WRD)
(v) Central Groundwater Board (CGWD)
(vi) Department of Agriculture (DOA)
(vii) Horticulture Department
(viii) Sericulture Department
(ix) Energy Department
(x) Karnataka Urban Water Supply and Sanitation Board (KUWS&SB)
(xi) Advanced Centre for Integrated Water Resources Management (ACIWRM)
(xii) State level Program Management Unit (SPMU)
(xiii) District Project Management Unit (DPMU)
(xiv) Panchayat Samitis
(xv) The concerned beneficiary Gram Panchayats (GPs).
(xvi) Non-Governmental Organizations (NGOs)/Support Organizations(SOs)
(xvii) Village level Water Management Committees (VWMCs)
(xviii) Water User Associations (WUAs)

Institutional Arrangements

4. A State level Inter Departmental Steering Committee (SISC) has been established in the state of Karnataka vide G.O No MID 59 MISU 2020, Dated 19.02.2020 and the same was reconstituted (According to Program Guidelines version 1.1. issued in March 2020) vide G.ONo MID 59 MISU 2020, Dated 13.05.2020 **(Item D of .Annexure 2),** for overall administration, management and coordination of Atal Bhujal Yojana activities in the State.

5. The Government of Karnataka in its Government Order No. MID 59 MISU 2020 Bengaluru dt.24.3.2020 **(Item B Annexure-2)** has authorized

i). Department of Minor Irrigation & Groundwater Development (DMI&GWD) as the nodal agency/ Program Implementing Agency for execution of activities of Atal Bhujal Yojana for and behalf of Government of Karnataka. Secretary, Minor Irrigation & Ground Water Development is the **Project Co-ordinator in accordance with the** Memorandum of Agreement (MoA) signed with the DOWR, RD & GR on 01/07/2020 for implementation of Atal Bhujal Yojana in compliance with the Program guidelines in the state of Karnataka.

ii). That the State Program Management Unit (SPMU) will be housed in Ground water Directorate and will be headed by a Project Director, (Director, Ground Water

Directorate), (G.O No MID 59 MISU 2020, Bengaluru, Dated 19/02/2020**.(Item A annex 2)**

iii). Participating Districts, Blocks(Taluks), Gram Panchayats and villages there of G.O No MID 59 MISU 2020, Bengaluru, Dated 24/03/2020). **(Item B Annexure-2)**

iv). The composition of specialists and staff of SPMU G.O No MID 12 SEASU 2020, Bengaluru, Dated 06/06/2020). Establishment of District Program Management Unit (DPMU) along with deployment of staff and experts to support implementation G.O No MID 12 SEASU 2020, Bengaluru, Dated 06/06/2020). **(Item C Annexure-2**)

Fiduciary roles and responsibilities

6. The fiduciary roles and responsibilities for SPMU and DPMUs are detailed in Table 1 & 2 below.

Table :1 – Fiduciary Responsibilities at the State Level by SPMU

Function	Activity	Time Lines
Procurement	(a) Nominate an official as the Procurement Officer and specified purchase Committees	(a) By December 15,.15.02.2021 in the 1st year
	(b) Comply with the agreed program procurement process in accordance with the procurement framework provided in this document, further amplified in the Program Fiduciary Manual	(b) Continuous
	(c) Prepare annual plans for procurement at GP, district and State levels	(c) By May 15th each year
	(d) Hire experts for SPMU/DPMU - recruit subject experts, consultants, staff, and other procurement	(d) By 15.02.2021
	(e) Hire District Implementation Partners	(e) By 15.02.2021
	(f) Submit Annual Procurement Plans (APP)	(f) By May 15th each year
	(g) Maintain all procurement records for review	(g) Continuous
	(h) Feed procurement data into the Program MIS	(h) Continuous
	(i) Consolidate annual procurement plans received from districts and include the same in the consolidated AWP prepared for the state and submit to SISC for approval and thereafter to NPMU for concurrence	(i) Annually (May 31st)
	(j) Ensure that auditors' TOR for GPs-, division/district-, and state-level activities include procurement performance review and compliance to the PG and submit the report to NPMU	(j) Continuous
	(k) Ensure records of all procurement and contracts, payments, extensions to be kept in an indexed manner for annual procurement review/audit	(k) Annually
	(l) Ensure annual independent procurement review/audits are undertaken—according to the guidance of the DOWR, RD & GR.	(l) Continuous

Function	Activity	Time Lines
	(m) Small procurement less than Rs 10,000/- will be done (Direct Purchase in Open Market) as per G.O .No .FD 01 TCE 2019 Bengaluru dt.4.5.2019**.(Item G of annexure 2)** (n) Procurement up to Rs.1,00,000/- will be done by inviting quotations as per G.O. No FD 01 TCE 2012 Bengaluru dt.21.06.2012**(Item H of annexure2).**	(m) Continuous
Financial management	(a) Open dedicated bank account in a Public Sector bank as authorized by the Ministry of Finance, Government of India vide its OM no. S-11012/3(1)/Bank/Ref. Case/2010/GBA/1351-1454 dated 21/8/2019 **(Annexure 3)** (b) Designate authorized signatories to operate the bank account (c) Consolidate annual budget requirements (d) Consolidate Program expenditure statements and submit to SISC for approval (e) Prepare annual budget requirements, reconciliation, and inclusion of same in AWPs/State Action Plans and submit it to NPMU for approval and release of funds (f) Make timely payments to GPs/, contractors, and so on (g) Ensure all monthly expenditure, advances, transfers, interests received are entered in the PFMS and supporting documentation is submitted to SPMU. (h) Track fund releases to subordinate offices and verify utilization certificates submitted by them (i) Prepare monthly statement of accounts and reconciliation with bank statements drawing statements from PFMS (j) Submit consolidated Audited Financial Statements (AFSs) and annual procurement plans received from districts to SISC for approval (k) Allocate Program funds between departments for activities identified in state AWP (l) Allocate and disburse Program/ Incentive funds for districts/GPs(as applicable) for partial funding of activities identified through participatory process and monitor performance/results (m) Oversee timely release of funds to different line departmentsand or other implementing partners. (n) Ensuring of delegation of powers for incurring expenditure (o) Prepare FM report/summary from PFMS for SISC (p) Submit audit reports to NPMU	(a) Implemented. (b) Implemented. (c) By May 31st each year (d) By 31st may each year (e) Submission of AWPs and budgets by April 30 each financial year (f) Continuous (g) Continuous (h) Continuous (i) Monthly (j) To be submitted within 2nd quarter of each financial year (k) Annually and/or as required from time to time (l) As required from time to time (m) Continuous (n) Continuous (o) Annually (p) By October each year
Citizen's feedback, Grievance Redressal System	(a) Prepare, approve, and operationalize Citizen's Feedback Systems and guidelines carrying out social audits (b) Conduct training and capacity building of staff and other implementation partners to facilitate implementation (c) Establish Grievance Redressal System (preferably IT based for ease of operation) (d) Conduct social audit activities	a) First year b) Continuous c) First Year d) Annually

Function	Activity	Time Lines
	(e) Redress grievances received within the required time limits (f) Consolidate and analyze grievances received and resolved at district and GP levels to take initiatives to avoid repetition of the same (g) Record citizen's feedback, consolidate, and compile into a report for public dissemination	(e) Continuous (f) Quarterly (g) Annually
Reporting, documentation	(a) Submit consolidated Implementation progress report including financial reports drawn from PFMS to SISC and subject to SISC's approval, submit the same to NPMU	(a) Semi-annually

Table :2 – Fiduciary Responsibilities at the District Level by DPMU

Functions	Activity	Time Lines
Procurement	(a) Ensure all procurement activities are carried out in accordance with the Program fiduciary guidelines prepared for Atal Bhujal Yojana (b) Include annual procurement plans in AWPs (c) Entering procurement data into the program MIS Maintain documentation of all procurements of DPMUs and GPs for annual reviews and audits (d) Ensure procurements made by GPs under the incentive grants follow the State Financial Code/ or prevalent procurement rules and regulations applicable for GPs. (e) Ensure procurements by GPs does not include items from the negative list given in the Program Guidelines (f) Ensure adequate staffing and capacity building of the selected staff (g) Ensure procurement procedures followed are in compliance with State Financial Code, KTPPAct and those detailed in this manual. (o) Shall carry out procurement as per Delegation of powers G.O .No .FD 01 TCE 2019 Bengaluru dt.4.5.2019**.(Item G of annexure 2)** G.O. No FD 01 TCE 2012 Bengaluru dt.21.06.2012**(Item H of annexure2).** **(h) Shall carry out procurement not exceeding ……**	(a) Continuous (b) Annually (c) Continuous (d) Continuous (e) Continuous (f) First Year (g) Continuous (h) Continuous (i) Continuous
Financial arrangement	(a) Open and maintain account in a Public Sector Bank for receipt and disbursement of funds to contractors, persons/agencies engaged, GPs, and/or communities (as applicable) for investment in program activities and/or for activities completed (b) Consolidate, review district-level WSPs, and accordingly prepare district-level Action Plan & budgets	a) In the first year. b) Annually c) Annually d) Monthly

Functions	Activity	Time Lines
	(c) Ensure submission of recommendation, budgets and cost estimates to SPMU for approval, allocation, and disbursement by SPMU (d) Ensure all monthly expenditure, advances, transfers, interests received are entered in the PFMS and supporting documentation is submitted to SPMU (e) Submit monthly expenditure statements with supporting documentation to SPMU. (f) Follow and ensure compliance of approved delegation of powers for incurring expenditure (g) Ensure statutory, social audit of GPsand audit compliancetoaudit reports	e) Continuous
Reporting	(a) Prepare implementation progress reports and other such reports, as desired by SPMU.	(a) As solicited by SPMU

7. Detailed Procurement management arrangements for Atal Bhujal is detailed in Section 4 below.

8. GPs that are awarded for upon achievement of DLIs shall ensure that standard applicable procedures in accordance with the KFC andGeneral delegationof commonfinancialpowers toHead of Departments and Others (GO No FD 03 TFP-2018 Bengaluru, dated 14-05-2018) and its subsequent amendments thereof, or GRs issued from time to time shall be complied with for all procurement (if any) and financial transactions including utilization of funds drawn from other ongoing and or new schemes announced by the Government ofKarnataka and or Government of India.

3. FINANCIAL MANAGEMENT

a) Fund Flow and Banking

.

Fund flow:

9. The SPMU shall submit its request for release of funds to NPMU for disbursement of funds for implementation of Institutional Strengthening & Capacity Building activities detailed in the Annual Work Plan (AWP) approved by the competent authority each year. NPMU after review shall submit it to DOWR, RD&GR with recommendations for release of funds. DOWR, RD&GR will release funds to SPMU, ATAL BHUJAL YOJANA in two tranches annually i.e. 1st tranche in April-May and balance in October-November, each year.


10. Funds in respect of the Incentive component would be released annually through direct transfers into the Atal Jal dedicated bank account of the SPMU and will be replenished in the subsequent years based on the utilization of funds and performance on achievement of each Disbursement Linked Indicators (DLIs) in the preceding year.

11. Any fund release beyond the 1st year of implementation, will be subjected to submission of annual audit reports of Program expenditure, utilization certificates, approved AWPs by

SPMU, Atal Bhujal, as per established Government of India procedures for central sector schemes.

12. The funds from DOWR will be routed through the PFMSas is being done in other central sector schemes and given in the chart below: .

Fund Flow Chart



13. **Bank Account:** SPMU has opened a dedicated Scheme specific Bank account in Canara Bank Bengaluru SPLSD Government Business Branch 6439 with account no. 6349101000177 having the name and title "ATAL BHUJAL SPMU KARNATAKA" for Atal Bhujal Yojana and shall continue to maintain the same for the duration of the Program. Should there be any change in the bank account in the future, the same will be conveyed to NPMU and accordingly be amended in this manual. Funds from DoWR, RD&GR to SPMU will be through PFMS vide FMS account no. KABN00009314 only. This bank account maintained by the SPMU shall adhere to the following conditions**:**

Banking arrangements at the SPMU

a) The Program account should be savings bank account and the interest accrued shall be reflected in the utilization certificate and monthly Bank reconciliation statements will be submitted for internal and external auditors. The interest accrued from the project account will be deposited in BHARATKOSH.
b) The bank account will be operated by the designated officers with minimum two signatories Project Director, SPMU and Accounts Superintendent, SPMU.
c) All payments to contractors for procurement of goods and Services, civil works, consulting and non-consulting services, and remuneration for contractual staff, shall be effected centrally by SPMU upon submission of bills approved by the DPMU/SPMU and or by the designated authority of the respective approved implementing agency.
d) SPMU will effect payments to contractors, consultants, individuals etc. through the PFMS only.
e) SPMU bank account will be mapped in PFMSby NPMU.
f) SPMU shall submit details of the bank accounts opened by each DPMU along with officials/persons designated for making entries and approval powers for incorporation in the PFMS, by NPMU
g) Travel advances or any such small payments will bepermitted as per state norms.

Banking arrangements at DPMUs

a) The SPMUs will, upon approval of SISC/ FinanceDepartment, authorize each District Project Management Unit (DPMU) to open a dedicated Scheme specific zero-balance bank Account (child account) linked to the Parent account in the branch of CANARA BANK, BANGALORE, SPLSD GOVT BUSINESS BRANCH 6349, Cunningham Road, Bengaluru 560052 (preferably) to facilitate transferof funds to meet the requirements of DPMU.
b) SPMU will issue authorization limits to the DPMUs and payment instructions to the child accounts of CANARA BANK for transfer of funds from the Parent account electronically to the Child Bank account for effecting payments at the district level through the PFMS. .
c) DPMUs will issue payment instructions through the PFMS for contractors and or other service providers as the case may be, to its project bank (child bank) account. Funds will be released by the Bank based on the authorized limits of withdrawals, by drawing the same from the 'parent' account through electronic transfers.
d) At any given time, the balance in the child account should be "Zero".
e) A total no of 14 child bank accounts will be opened based upon the number of districts where DPMUs will be established . Any additional child accounts shall be opened only upon approval of additional districts under the Program by SISC and NPMU.

Banking arrangements at the Gram Panchayats

a) Gram Panchayats will receive funds in their accounts from SPMUs through DPMU based on the completion of activities assigned to them, verified by the DPMUs and or SPMUs, as applicable.
b) All approved expenditure of the GPs using Incentive grants will be entered in the PFMS based on the cashbook and other payment related documentation maintained by the GP..
c) Wherever GPs are familiar with PFMS operation, their Bank accounts shall be mapped to PFMS by the SPMU and those GPs shall maintain their cashbook in the PFMS.

Fund release and authorization of expenditure

14. Funds from the DOWR, RD & GR for Institutional Strengthening & Capacity Building will be provided to SPMU in their dedicated bank account as an advance, following the Expenditure-Advance-Transfer (EAT) module in the PFMS, to be replenished biannually based upon the utilization of funds for the approved Annual Work Plans (AWPs).

i) Funds provided as incentive for achievement of DLIs will be released in a single tranche following the aforesaid procedures to the SPMUs through the PFMS. Unutilized balances of investment funds and/or incentive grants will be adjusted in subsequent replenishments.
ii) Incentive funds will be disbursed to the SPMUs by DoWR, RD&GR based on the findings and reports of Third-Party Government Verification Agency (TPGVA), through a GO, issued by DoWR, RD&GRgiving details of the the incentive award for achievement of each DLIby the State.
iii) Upon receipt of incentive funds from DOWR, RD&GR, SPMU may carryout onward transfers as detailed in the Program Guidelines issued by DOWR, RD & GR, for use of these incentive grants.

iv) The transfers to the GPs will be made through a GO issued by competent authority in Govt. of Karnataka listing out the name of the GPs, activities and the amounts and this will be posted on the Program's website.
v) All funds under the Program will be fully mapped in real-time through the PFMS to ensure just-in-time further releases.
vi) All receipts and withdrawals from the bank accounts and unutilized balances will be available for viewing in PFMS by the DPMUs, SPMU/PIA and NPMU in the DOWR, RD&GR.
vii) Interest earned from the funds in any of the aforesaid accounts will be entered in the PFMS and shall be deposited in BHARATKOSH through bank transfer following the procedures detailed in the PFMS Operational Guidelines available in www.ataljal.in .

b) Accounting Framework

15. The SPMU have the primary responsibility for the financial management and disbursement in accordance to the policies and procedures currently practiced in the State of Karnataka. For all financial allocations and expenditure to support the identified and approved activities under the AWP and those listed in the approved Procurement Plan. The policies and procedures as detailed in Program Guidelines for Atal-Jal and the Fiduciary manual of NPMU shall be complied by the SPMU, DPMU, GPs and contractors/individuals and or other such partners engaged in the program. Further -

(i) To ensure uniformity of book-keeping The provisions of the Karnataka Financial Code, 1958 and its amendments thereof will be applicable to the extent applicable to the authorization of funds transfers and expenditure. The Codecan be accessed at http://finance.kar.nic.in/actsrules/rules/KarnatakaFinancialCode.pdf).
(ii) The Chart of Accountsprovided by NPMUin the PGMS Operational Guidelines in www. ataljal.in. and is designed to capture and record financial details of various transactions to facilitate effective financialmanagement of program expenditure. .
(iii) Accounts-in- charge at accounting centers shall :
- Exercise adequate control over all the expenditures and assets acquired
- Ensure the protection and proper use of assets
- Ensure the correct recording of financial transactions in PFMS.
- Safeguard assets against wastage, fraud and misappropriation ensuring accuracy and reliability in the records maintained

(iv) All accounting for the program will be centralized at the SPMU. All payments will be effected through the PFMS only.and also reconciled with the Bank accounts on a monthly basis.
(v) Accounting for the program will be consolidated at SPMU level and will be audited by the Internal Auditor on a quarterly basis and external statutory auditor on an annual basis.
~~(vi) All books and registers of account shall be maintained in English and shall be strongly bound. No accounts shall be prepared on loose sheets or in loosely bound volumes.~~
(vii) The DDOs designated for Atal-Jal will effect payments using PFMS upon receipt of bills approved by the Project Director, SPMUand or DPMUs (as the case may be) .
(viii) Details of contracts, service agreements, bank accounts,etc. of vendors/contractors /service providers /individuals/GPs and or others receiving payments from the ABHY – will be entered in the PFMS to facilitate timely payments, and recording of the same.

.

(ix) All financial transactions/payments to contractors/consultants/ service providers etc. shall be made through PFMS only. Miscellaneous expenses incurred shall also be recorded in the cash book/ledgers shall be entered in the PFMS under the respective expenditure heads as detailed in the chart of accounts in the PFMS Operational Guidelines..

(x) Accounts-in-charge in the SPMU shall confirm the budget balance of the concerned Head of Account– allocated to each DPMUbefore effecting any payments. These ceilings should be entered in the PFMS against each DPMU to ensure budgets are not exceeded. Any modifications shall be carried out by SPMU only.

(xi) All payments must be supported by documents such as bills,. Vouchers generated by the PFMS for the designated authority to approve the payments online in thePFMS. .

~~(xii) On receipt of the supporting documents for a payment, the Accounts-in-charge shall prepare a Payment Voucher. She / He shall sign the form; obtain necessary approvals of the competent authority before effecting payments online.~~

(xiii) When disbursing payments, the Accounts-in-charge shall ensure that the recipient acknowledges receipt of payment against the specific bills either through email or other written communication, which will be kept together with the payment voucher approved by the competent authority as proof of disbursement downloaded from the PFMS.

(xiv) The payment to DIPs, consultants and or other such approved agencies for services rendered shall be as per the terms and conditions in the contract entered into with them through the PFMS. .

(xv) Wherever advances are paid, if any, the same will be entered and released through the PFMS to ensure documentation and facilitate deductions/adjustments from future disbursements in the PFMS. All advances to the vendors/contractors/ agencies / /individuals/GPs, etc. must be adjusted at close of every financial year and or on a pro-rata basis and be completed before 80% of contract value is paid to the recipient on satisfactory completion/ deliveries of agreed activities certified by SPMU /DPMUsas the case may be .

(xvi) All expenditure under the Program would be reported through the Expenditure, Advance and Transfer (EAT) Module of PFMS. Expenditure that is not so routed will not be considered as Eligible Expenditure by the NPMU/World Bank (as the case may be).

(xvii) The assets created and acquired out of scheme funds shall be accounted at cost in the PFMS.

(xviii) All materials purchased for implementation of approved activities under the Program shall be charged to the relevant scheme expenditure heads at the time of purchase itself.

(xix) Maintain cash books and other relevant ledgers for the Program in PFMS by SPMU and DPMUsfor recording expenditures permitted under their thresholds.

(xx) Compile monthly accounts, reconcile and draw down the same from the PFMS established for Atal Jal.

(xxi) SPMUs shall consolidate the financial reports and utilization of incentive grants, by drawing the summary of Utilisation Certificates (UCs) from the PFMS with support of DPMUs which will enter expenditure incurred by the GPs under their jurisdiction. This report,will be submitted with the QPRs uploaded in the MIS by SPMU.

(xxii) Program accounts maintained for the Program by SPMU and DPMUs will be audited by the State AG while the accounts maintained by the GPs will be carried out byKSAAD (Local Fund Auditor)in the State.

(xxiii) The Utilization certificates for the fundstransferredfrom DoWR, RD&GR will be consolidated through the PFMS and included in the QPRs, Semi-Annual Progress reports and Annual Financial Statements (AFS).

***AccountsRecords* to be maintained at SPMUs**:

16. 1. Cash Book in the PFMS; 2. Contractors ledger; 3. PFMS Statements; 4. Bank statement; 5. Bank Reconciliation Statement; 6; Treasury statement where amounts are paid through treasury, Works Register and other accounts records as required under Karnataka Financial Code and KPWD code. The existing formats for the books will be followed.

~~(xxiv) A Project Ledger shall be maintained, wherein all transactions (receipts/ payments) are to be posted as and when incurred. A ledger folio shall be opened according to the Account Codes under each head of account as detailed in http://finance.kar.nic.in/actsrules/rules/Karnataka Financial Code.pdf and its amendments thereof Posting to the Program Ledger shall be made from the voucher, quoting the date, particulars, Voucher number and amount.~~

(xxv) Every month-end, expendituresummary sheets / consolidated accounts statements shall be drawn from the PFMSto facilitate preparation of financial reports.

(xxvi) Every month-end, a Bank Statement shall be obtained from the bank with respect to the account maintained by the SPMU, Atal Jal for the program.

(xxvii) On receipt of the Bank Statement, the balance appearing therein shall be reconciled with that shown in thePFMSby preparing the Bank Reconciliation Statement. Any interest accrued shall be manually entered in the PFMS and transferred to BHARAT KOSH account through the PFMS.

(xxviii) Receipt andPayment vouchers in PFMS

~~(xxix) Bank Reconciliation Statement shall be carefully reviewed to investigate long outstanding cheques deposited or issued by DPMU, or any other item for settlement.~~

~~(xxx) All debits charged by bank for bank charges or commissions and all credits for the interest and other that appear in the monthly bank statement shall be scrutinized carefully before accepting them and before recording those debit/ credits in the Cash Book~~

Accounts Records to be maintained at DPMUs:

17. 1. Cash Book in the PFMS; 2.Contractors ledger; 3. Bank statement; 4. Payment Vouchers in the PFMS

Accounts Recordsto be maintained by GPs:

1. Separate Cash book for Atal Jal; 2. Bank Statement; and 3. Expenditure vouchers. Recipient GPs that are familiar on use of PFMS may book their expenditure in the PFMS itself and no separate cash book needs to be maintained

18. Stock registers will be maintained to enable VWSCs/WUAs or other such organizations engaged by GPs to keep track of receipts issue and value of Stocks procured using incentive grants.

~~c) **Maintenance of Receipt Books**~~

~~19. An account of all receipt books, license forms, postage/revenue stamps and such other items having money value, brought to stock by accounting center in SPMU, shall be maintained in Stock Accounts of receipts and bank statements. Following guidelines may be followed for maintaining Accounts of:~~

~~i) The stock of receipt books, licenses and other articles shall be in the custody of the Accounts-in-charge of the accounting center.~~

~~ii) Receipt Books, licenses and Cheque books and other articles shall be recorded on separate pages.~~

iii) On receipt of blank receipt books from the press, the total number of receipts shall be examined and certified by the Account-in-charge of accounting center on the last page of the book. The receipts shall be stamped with the seal of the accounting center at the time of issue of the books.

iv) Out of the stock of receipt books with the Account-in-charge of the accounting center, a certain number of receipts books shall be issued, following due procedures, to the official(s) authorized to issue receipts for use.

v) No receipt book shall be issued to the collection staff unless it is immediately required for use. Fresh issues shall not be made until the completed books are returned; and when this is not always possible, the return of the books immediately after completion shall be watched separately.

vi) The books shall be issued in serial order and the number of receipts, cheques etc contained therein shall also be noted in the register

vii) Unless the partly used receipt, books are brought into use during the next year, the unused receipts therein shall be cancelled at the close of the year and an endorsement to that effect shall be made by the Accounts-in-charge of the accounting center.

20. On return of the completed books, or during inspection, the entries therein shall be carefully scrutinized by the Accounts-in-charge of the accounting center, and the original receipts therein shall be counted to see that none has been removed or misused, and a certificate to this effect shall be recorded on the reverse of the last original receipt. Deletions and corrections shall be critically scrutinized and the used books shall be kept in the personal custody of the Accounts-in-charge of the accounting center.

d) **Financial Reporting**

21. SPMU will compile and prepare financial progress reports for the Scheme in the State on a quarterly basis and submit the same as part of the Quarterly Progress Reports (QPRs) to NPMU, for the preceding quarter. These QPRs will be submitted to NPMU within one month of completion of each quarter i.e April 30, July 31st, October 31st, January 31st, each year.

22. Further, SPMU will submit Monthly Expenditure progress to Program Implementing Agency **DMI&GWD** of Government of Karnataka by 15th of the following month, with the following documents which will be drawn from PFMS only as elgibile expenditures shall only be those that are registered in the PFMS::

i) *Receipt and Payment of Funds* - A consolidated monthly receipt and payment of funds shall be prepared by SPMU, on the basis of entries in the Scheme Ledger, in the PFMS.The monthly consolidated reports drawn from the PFMSincludes , details ofuse of Scheme funds under the respective expenditure heads in the Incentive (EAP) and Program Components as given in the Charter of Accounts.

ii) *Trial Balance* - Trial Balance at the end of each month for all heads of account as per the Chart of Accounts.

23. The financial progress reports shall include expenditures incurred and consolidated by SPMU – as obtained from the PFMS and summary statement of Utilization certificates .

24. SPMU will prepare the Annual Financial Statement (AFS), and submit the same to NPMU, for its review. This AFS will consist of a Statement of Sources and use of Program

Funds and a Statement of Program Expenditure in the AFS as drawn from the PFMS(as directed in the National Fiduciary Manual. The AFS shall also be submitted for annual statutory audits by the State AG.The audited AFS shall be placed before the SISC for their consideration and adoption.

e) Internal Audit

25. The internal Auditor appointed by the NPMU (aprivate audit firm) shall carry out internal audit of SPMU and DPMUs on half yearly basis on the ToR agreed with the World Bank and submit its report to SPMU with a copy to NPMU. The internal auditor shall also carry out a sample audit of GPs receiving Incentive grants.SPMU shall ensure that any audit observations cited in the internal audit report is adequately explained and remedial actions if any required is undertaken within 30 days from the receipt of the internal audit report. ~~The internal audit reports and the compliance thereon shall be placed before the SISC, for its review and information.~~ Upon completion of the remedial measures, the Internal audit report along with action taken report will be submitted to SISC for its review, approval and guidance. The internal audits of SPMU, DPMU and or other partner agencies of this Program shall be guided by the Internal Audit Manual prepared by the Office of the Controller General of Accounts (CGA), Government of India[1]

26. ***Internal Controls*:** Internal control framework and the MIS developed for the Program at the state level will follow delegation of financial powers andl the directionsissued by the Government of Karnataka, from time to time.

f) External Audit:

27. C&AG's office in Karnataka shall conductthe audit of the accounts of the SPMU, DPMUs, and KSAAD's audit reports on participating GPs. The SPMU will be responsible for coordinating the audit. The AG shall provide a consolidated certificate of expenditures,, audit reportand additionally a management letter, in line with the TORs shared by the NPMU. The scope of audit will be as per the TOR issued by the CAG to the State AG for auditing Atal-Jal.

28. The annual audit report will consist of (i) audit opinion, (ii) certified annual financial statements (iii) an assurance that Program funds have been spent for the purposes intended (iv) comments on economy, efficiency and effectiveness of utilization of Program funds, and (v) management letter highlighting significant issues to be reported to the management. The audited financial statements will be made public on the website of Department of Minor Irrigation and Ground Water Directorate.

29. The audit will be completed and AFS along with the audit report will be submitted to SISC for its concurrence before formally uploading the same in www.ataljal.in for submission to DOWR RD &GR, by November 30 each year along with remedial measures undertaken to address the audit observations, if any, by the AG/external auditors. Any instance of non-compliance and major irregularities in the project implementation shall be immediately reported to the relevantauthorities for necessary course of action. The annual audited reportof AG shall be placed for the SISC for their consideration and concurrence.

30. The office of AG will also carry out sample audit of KSAAD audit report of participating Gram Panchayaths which receive incentive grants under the Program.

4. PROCUREMENT MANAGEMENT

a) Guidance on Procurement planning, approval, Monitoring and updating plan:

31. Procurement is an important administrative and financial function and process that allow a project to obtain optimal value for financial resources expended on goods, works and services. The effective and efficient use of financial resources in a competitive and transparent manner through a sound procurement process contributes to the achievement of the operational and strategic goals of a program

32. This section of the Fiduciary Manual deals with procurement issues and provides comprehensive guidelines for procurement to be carried out under the project by implementing agencies of Atal- Jal in Karnataka. The key features in the section include but are not limited to processes and procedures for procurement of Goods, Works and Services (consulting and non-consulting services) with due consideration for value for money (economy, effectiveness and efficiency) and without regard to other non-economic factors, in order to obtain the best value for money spent.

33. The **procurement plan** shall be prepared and submitted along with AWP forprior approval before initiating procurements.It will specify estimated cost and activities (works, goods and services) required to be procured during the year and include the level at which it will be procured. The plan shall be consistent with budgetary allocations, technical and administrative approved estimates, agreed methods for procurement, award of contract and contract completion period and aligned to the annual work plans. It will be updated annually or as needed throughout the duration of the project. The approved Procurement plans will be uploaded by the SPMU in www.ataljal.in. Sample Format of the plan is included at Annex I .

Record keeping

34. Procurement records include all documents relevant to the pre-tendering, during tendering and after tendering i.e. Contract Execution Management phases. It should be possible to reconstruct the entire procurement and contract execution management processes from these records. Every event in the procurement process must be recorded and all records appropriately preserved,retained ineasily retrievableform andmanner available without wastage of time to facilitatean audit trail of each procurement activity undertaken by SPMU/ DPMUs and GP The procuring entity, through his subordinate staff, is responsible for maintaining the procurement and contract records of each procurement. The files relating to each procurement work/contract, shall be maintained with the following documents: -

- Confirmation of the activity being in the approved Procurement plan
- Technical Sanction and Admin Approval
- Advertise/ published (as per the process requirement)
- Copies of all Bids/Quotations received
- evaluation report of the Bids /Comparative Statement of Quotations
- Minutes of Proceedings /Acceptance of tender
- Letter of Acceptance of tender
- Copies of Earnest Money and Security Deposit receipts (as applicable)
- Contract Agreement copy
- Work Order

- Information on complaints and resolution (if any) .
- Any other relevant documents which forms the part of contract

35. The process and procedures detailed here are the simplified version of the **Karnataka Transparency of Public Procurement Act 1999and Rules 20002)**and **its amendments** thereof being followed by the departments of Government of Karnataka for implementing various central and state schemes. Should there be any gaps or clarifications to any text in part or full in any of the sub sections below, the Karnataka FinancialCode and its amendments issued by the Government of Karnataka from time to time be referred to in conjunction with the Program Guidelines for Atal-Jal and the fiduciary guidelines as issued by NPMU and any future amendments thereof.

Planning of Work: The **time table** for demand of the schemes by the Gram panchayats and implementation of the works will be as per the following schedule

Phase	**Implementation**	**Prescribed time limit**
Planning	Demand of the scheme and Technical examination	April & May
	Schemes approved in principle and inclusion in the Action Plan of the current year	June
	Technical and Administrative Sanction from state level	July
Implementation	Completion of tendering process for the scheme	August
	Completion of Source work	September-February
Closure /Exit		March

b) E-PROCUREMENT:

The E-Procurement followed in the State is under Karnataka Transparency of Public Procurement Act 1999. The act can be accessed atwww.finance.kar.nic.in on line services ›Ktpp-Act& Rules

E – Procurement

~~36.~~ Government of Karnataka has made it mandatory for all theDepartments to conduct all their procurementby following KTPP.For Atal Bhujal Yojana it will be managed by SPMU under DMI&GWD~~The National Informatics Centre is engaged in pilot projects to design a secure IT solution addressing concerns like encryption / decryption of bids, digital signatures, secure payment gateways, date/time stamp for activities, access control etc.~~

37. To participate in e-tendering system each bidder will be required to arrange his own secured computer facility having necessary hardware and software including Operating system,

Internet connectivity, etc. The detail description of the work, time schedule, conditions and the tender documents for e-tendering shall be made available only on the e-tendering system on e-tendering portal. A unique Tender Number will be generated by e-tendering system that shall be used for publishing the brief tender notice in the newspapers. The officer preparing and authorizing the uploading of the tender documents shall be solely responsible for correctness of the tender documents and the tender notice.

38. The tender documents for e-tendering will be free for download and shall be available for download after online release of tender notice and up to the schedule due date and time.

39. The following is necessary for participating in an e-procurement:-

i) **Registration** :- Registration **o**f contractors, Bidders, Labor Cooperative Societies, and Qualified Unemployed Engineers, those who are desirous of participating in tenders will be required to register in e-tendering system on e-tendering portal of the department.

ii) **e- signature** of all the above participants and the Officers who are authorized for opening e-tendering is necessary

iii) **Digital Certificate (Class III)** to contractors and bidders is necessary while participating in e-procurement to establish their identity in online bid submission process. Digital certificate is issued by the Issuing Authority on receipt of required documents and due verification process. It shall be the sole responsibility of the participating bidder to obtain, protect and maintain validity of the Class III Digital Certificate and the bidder will not be able to participate in the e-tendering process in absence of appropriate class III Digital Certificate.

c) **Procurement of Goods :**

a) Procurement less than Rs 10000/- will be done (Direct Purchase in Open Market) as perGONo. FD 01 TCE 2019 Bengaluru dt.4.5.2019 **(item G of Annexure 2).**
b) Procurement upto Rs.1,00,000/- will be done by inviting quotations as per FD 01 TCE 2012 Bengaluru dt.21.06.2012**(Item H of Annexure 2by usingK/Q 1or K/Q2andKSO)**
c) Prcurement directly fromGeM upto Rs5.00 Lakhs
d) Procurement aboveRs5.00 Lakhs through bid system prevailed in GeMor throughTendersby following KTP

40. The term ‘goods’ used in this chapter includes all articles, material, commodities, furniture, fixtures, raw material, spares, instruments, machinery, equipment etc. purchased or otherwise acquired for the use of Program.

41. The detail procedure for purchase of Goods / Material has been incorporated in KTPP and also notified by the GOK vide their GOs dated and subsequent amendments thereof. shall be followed. .

42.

.**Civil works :**

43. Department of Ground Water Directorate working under Minor Irrigation & Groundwater Development (DMI&GWD) is responsible for ground water assessment, ground water-based source identification, certification, strengthening and sustainability of the source and preparation of plans for source development. The implementation of civil structures for Aquifer shall be done by the VWSC and the implementation of Hydro-Fracturing will be done by the DMI&GWD. Establishment of buildings, offices, Laboratories etc., will be implemented by the Minor Irrigation and Ground Water Department, Karnataka Government as per the guidelines of KPWD Manual/ KTPP

Applicable Schedule of Rates :

44. A Schedule of Rates (SOR) of each kind of work commonly executed in each District shall be prepared on the basis of the tendered rates obtained in the District during the previous year for the works executed under average conditions. In cases where there are no tender rates for the particular items, the market rates of material and labour prevailing in such locality/any other SOR ofany other department prevailing in suchlocality should be taken as basis.

45. However , latest Schedule of Rates sanctioned by the Superintending Engineer of Minor Irrigation and Ground Water Department/KPWD/Rural water supply and convergence departments/ from time to timeshall always be taken into account while preparing the plans and estimates for works. ~~The SOR shall be updated/revised atleast once a year , so that the rates quoted are close to market rates and are not higher than the rates laid down by the State Government for similar items of works or development schemes in the locality~~. Copies of such schedules shall be supplied to the CAFO and the Panchayat Samiti. Schedule of rates currently available shall be used for preparing the estimates for works

46. When there is no rate for a particular item in the SOR but the item is required to be executed, the market rate for material and labor prevailing in such localityfor such item, supported by the analysis, shall be got approved by the Superintending Engineer of Concerned Department before adopting it for preparation of estimates or extra item of rate list.
Schedule of rates shall be reviewed every year or every six months on required basis

47. **Preparation of Estimate:-**:-

48. The papers to be submitted with the program/project for a work /scheme will consist of report, a specification, a detailed statement of measurements, quantities and rate, with an abstract showing the total estimated cost of each item. These documents together form what is called the “estimate”. In the case of project consisting of several components the report may be a single document for all the components and likewise the specification, but details of measurement and abstracts may, conveniently, be prepared for each sub component and accompanied by a general abstract bringing the whole together. Estimate should always be prepared in sufficient detail to ensure that the responsible officer has given proper consideration to the requirement of the work.

49. The detailed estimate for the village schemes along with other departments/stake holders shall be prepared by the Engineer of the Sub Division or others such authorized persons in the DPMU. The estimate shall be prepared in the prescribed forms used in State Govt . The estimate shall provide for the complete works and not on piece meal work. The cost of the work shall be calculated at the rates given in schedule of rate of the current year. All identical and

incidental expenditure (including execution of work in phased manner) which can be foreseen shall be provided and considered while preparing the estimate.

Revised Estimate:- (As per delegation of powers item E and F of annexure -2)

50. When original estimate likely to be exceeded by more than 5 % or when there is change in design or plan is necessary, a revise estimate shall be prepared as soon as necessity arises and before completion of work. The revised estimate shall be supported by a full report of the circumstances which rendered it necessary. The final bill for the work shall be paid as per the terms and conditions of contract.

7. Fresh Estimate:- (As per delegation of powers item E and F of annexure -2)

51. If a work is abandoned after partial execution and is proposed to be taken again, a fresh estimate shall be prepared before the work is restarted.
No material alteration in any sanctioned / standard design shall be made without approval by the competent authority as per manual. In case where no additions / alterations cause any excess in expenditure, should be permitted without approval of higher authority.

i) Methods of procurement with Thresholds
ii) Preparation of Tender documents (preparation, receipt, opening and acceptance)
iii) Tendering / Bidding Process and Procedure to be followed
iv) Standard Bidding Documents (to be annexed/made available on the project website)
v) Types of contract and formats (to be annexed/made available on the project website)
vi) Special provisions relating to I T equipment's.

8. Technical Sanction:- (As per delegation of powers)

52. For every work proposed to be carried out, a detailed estimate must be prepared for sanction of the Competent Engineering Authority. This sanction is known as "Technical Sanction" to the estimate. Before Technical Sanction is accorded, plans and estimate should be prepared and scrutinized in the technical branch of the Engineering department.

9. Administrative Approval:- (As per delegation of powers)

53. For every work connected with the requirements of engineering departments/other departments, it shall be necessary to obtain the concurrence of that department before technical sanction is accorded by the Works Department as per G.O. No. PWD 423 FC 1 2018, Bengaluru dt.24.09.2019. This formal concurrence is called Administrative Approval of the work and is in the nature of an order to the engineering department to execute a certain work at a stated cost to meet the administrative needs of the department.

54. As regards to the procedure for Gram Panchayat, an application for Administrative Approval and procurement of the same shall be submitted to the DPMU/Grama Panchayat for executing the same. The request shall be accompanied with a preliminary report by an approximate estimate and preliminary plans. Information of the site and other details fully to elucidate as may be necessary for the proposals and the reasons, therefore to be furnished. The approximate estimate and plans shall be obtained from the engineering divisions of the ZP.

10. Revised Administrative Approval:- (As per delegation of powers)

55. The above procedure shall also apply for obtaining revised administrative approval in the case of:-

(a) Modifications of the proposals originally approved, if likely to necessitate eventual submission of a revised estimate
(b) Deviations from the original proposals, even though the cost of the same may possibly covered by savings on other item, and
(c) detailed estimates, which exceeds the administratively approved amount by more than 10% or Rs. 1 Crore, whichever is less.

11. **Delegation of Powers :** Delegation of Powers are detailed in the following government and included in Annex-xx

1) - and
2) G.O. No.PWD423FC-2018 Bangalore dated 24.09.2018.amendments there of:
3) G.O No.PWD671FC-1/2009 Bangalore dated 03.02.2010 .amendments there of:

~~56. To understand easily the powers delegated to the various authorities as regards to the Technical Sanction, Administrative Approval, Implementation, Technical Quality Control and O & M are explained in the table below:-~~

~~Value of Schemes~~	~~Technical Sanction~~	~~Administrative Approval~~	~~Implementation~~	~~Quality Assurance~~
~~Up to Rs. ---- Lakhs~~	~~Executive Engineer (ZP)~~	~~Gram Sabha~~	~~Gram Panchayat (VWSC)~~	~~ZP~~
~~Rs. ------ Lakhs to Rs. ==========~~	~~Superintending Engineer~~	~~Gram Sabha~~	~~Gram Panchayat (VWSC)~~	~~Superintending Engineer~~
~~Rs. -----. Cr. To Rs..... Cr.~~	~~Chief Engineer~~	~~Gram Sabha~~	~~Gram Panchayat (VWSC)~~	~~Chief Engineer~~
~~Rs. 5 Cr. And Above~~	~~Project Director~~	~~State Level~~	~~GSDA~~	~~Director GSDA~~

Preparation of Tender Documents ~~(para 138 of Account Code)~~

57. Before tenders for a work are invited, a detail estimate showing the quantities, rates and amounts of the various items of work and also the specifications to be adopted, should be prepared. Before approval of Tender Notice, the following are desirable: -

- Availability of clear site where necessary
- Availability of structural and standard drawings for the ESR, and
- Designs of all other services.

58. **Procedure for Invitation of Tenders KTPP ACT (:**Tenders shall invariably be invited in the most open and public manner, by advertisement in the Local Newspaper in Kannada, District level Newspaper in Kannada and English and State level Newspaper in English and .e-tendering procedure will be notified on the e-procurement portal of the web site. In small purchases the Notice of Tender in Kannada shall be pasted on the Notice Board and in public places for wider publicity.

59. **StandardTender Documents:** A standard TenderDocument is used for the procurement of Works/Goods/ Services. Tender documents should clearly define the scope of works, goods or services to be supplied, the rights and obligations of the Borrower/Purchaser and of suppliers and contractors, and the conditions to be met in order for a bid to be declared valid and responsive The contents of the tender document will guide and help the bidder to participate in all the procurement matter. The detail and complexity of bidding documents may vary according to the nature and size of the contract.

60. **Publicity of Tender KTPP ACT** ~~**(Account code …)**~~The SPMU while issuing tender notice. Tenders must be invited in most open and public manner possible, either by advertisement in the Local Newspaper in Kannadaand District level Newspaper in Kannada and English and State level Newspaper in English or in the State Government Gazette in English or Kannada and also notify on web site. The advertise may also be notified on the web site, and evaluation also done online as per KTPP

61. **Preparation of Tender document KTPP ACT (:**The tender document should be ready for before the Notice is published in the Newspaper or web site.

62. Action **in case of Poor Response KTPP ACT** ()(circular No.PWD1359SO/FC 2001 (P-2)Bengaluru dated 3rdDecember 2002)If the response to tenders notice is poor or unreasonably high rates are received, the Tender Inviting authority may decide, either to extend the period for submission of tender or to go for fresh tender enquiry. The extension of period in such cases shall be considered twice only. Even after giving extension of time twice to the tender enquiry, or the tenders received but only one tender become qualified technically, the tender received / qualified shall be considered for opening and decided accordingly(Circular No. FD1066Exp-12/2016dated 20/03/2017)

Procurement process is explained in the form of a flow chart as under

ASSESSMENT OF REQUIREMENTS
FORMULATION OF SPECIFICATION
PREPARATION OF ESTIMATE
↓
DECIDING PROCUREMENT STRATEGY
↓
MODE OF PROCUREMENT
↓
PREPARATION OF BID DOCUMENTS
↓
ADVERTISEMENT FOR INVITING BIDS
↓
AVAILABILITY OF BID DOCUMENT
↓
PRE BID MEETING
↓
RECEIPT AND OPENING OF BIDS

↓
EVALUATION OF BIDS
↓
ACCEPTANCE OF BIDS
↓
NOTIFICATION OF AWARD
↓
SIGNING OF CONTRACT
↓
INSEPCTION AND QUALITY CONTROL
↓
COMPLETION AND HANDING OVER
↓
OPERATION AND MAINTENANCE

63. **Bidding / Tendering Process:**Normally the tenders are invited by two documentsystem in **standard tenderdocument.** Eligibility and qualification related documents shall be evaluated, and parties qualified / disqualified shall be decided and noted in the statement and signed by the committee members/authority. Financial bid of the technically qualified tenderers shall then be opened at notified time, date, and time in without the presence of tenderers or their representatives. Financial bids of the disqualified tenderers shall not be opened and kept as it is. After opening of tenders as above, the Evaluation Statement (Comparative Statement of tenders) shall be prepared and signed by the committee members with their recommendations and submit to the authority, who accept the tender for their approval. It shall invariably be stated in the Notice of Tender that Authority is reserved the right to reject any or all of the tenders so received without the assignment of any reasons and no explanation can be demanded for the rejection of the offer by any person or firm making a tender. At the advertise time and place, all tenders received for the same contract shall be opened in the presence of such of the intending contractors or their agents / representatives.

64. Acceptance **of Tender KTPP ACT :**The lowest tender is accepted. The work order may be given to the successful bidder only afteracceptance of tender by the Authority. If the tender is in excess of the limit laid down by the authority, prior approval of Government in the appropriate department shall be taken for the excess before the tender is accepted or the scheme implemented.

65. **Late Tender:** The tenders that are received after the due date and time of receipt are to be treated as "Late tenders" and therefore need not to be considered at all. They should neither be opened nor entertained ed in the tender opening register.

66. **Comparative Statement of Tenders :** A complete comparative statement of all the tenders received in response to the tender notice should be prepared in a prescribed form. The Officer / Committee opening the tender should prepare the comparative statement of tenders in his own hand. The committee should be taken care in preparing and scrutinizing the comparative statement of tenders to guard arithmetical and other mistakes and recommend their views about acceptance of tender and submit to theAccepting Authority for for taking decision.

67. **Negotiation** (:(circular No. PWD 1359 SO/FC 2001 (P-2) Bengaluru dated 3rd December 2002) Negotiation should not normally be conducted with the tenderer, but in exceptional situation / cases where it becomes necessary to do so, negotiations should be restricted only to the lowest tenderer.

68. **Communication of Acceptance of Tender: After** the tender for the works/Gooda/Services has been accepted, the same shall be communicated to the contractor/bidder/ service provider in writing through a letter of intent directing him to complete the requirements within the specified time.The contractor. After submission of required documents and performance security in an acceptable form, execute an Agreement and then issue Work Order and intimation to commence the work/supply/service. If the lowest tenderer backs out, there should be retendering in a transparent and fair manner. However, while retendering the work; no tenders shall be issued to the tenderer who has backed out and his Bid Security (Earnest Money) shall be forfeited.

69. **Agreements** : For every work/supply/ services given on contract, an agreement on stamped paper shall be taken and executed. Where material are agreed to be supplied to a contractor for a work specification shall be made in the agreement regarding: -

- The quantity of materials to be supplied
- The exact place or places of delivery and
- The rates to be charged to the contractor

12. **Commencement of work** :

70. No work shall be commenced unless

- a proper design and detailed estimate have been sanctioned;
- Administrative approval obtained from the competent authority
- allotment of funds made and
- Work order for its beginning issued by the competent authority.

13. **Agencies responsible for various process of procurement of works**

Sl No	Procurement Process	Agencies Involved
1	Planning,,Implementation	State Level
2	Preparation of Estimate	District Level
3	Technical Sanction	State/District level
4	Administrative Approval	State level
5	Preparation of Bid documents	State/District level
6	Advertisement	State/District level
7	Invitation of Bid/Tender	State/District level
8	Receipt and Opening of Bids	State/District level
9	Evaluation of Bids	State/District level
10	Acceptance of tenders and intimation to Bidder	State/District level
11	Contract Agreement	State/District level
12	Issue of Works Order	State/District level

71. **Agreements with the Contractor** For every work given out on contract, an agreement on Stamped Paper between Contractor / Supplier and Buyer / Purchaser (VWSC) shall be executed. Standard agreement as per KTPP ACT shall only be used. The contract shall specify the contract execution time and the same shall be strictly observed by the contractor. The power to consider the extension of time for contract is in the purview of the Procuring Authority (SPMU/DPMU and or other agencies) which can be considered provided that the contractor must apply in writing for extension of time. The relaxation of time shall be considered in

exceptional circumstances and not in a routine manner but for very good causes. The Procuring Entity must be of the opinion that the grounds shown for the extension of time are reasonable.

Types of Contracts : The following different kinds of contract are normally existing: -

i) Percentage Rate Contract: -

72. For percentage rate contract, the contractor is required to quote rate as overall percentage (%) above or below the total estimated cost. This can be used in Maintenance works, Levelling and Development works including such work as Storm water drainage, Water Supply and Sewerage Lines work.

ii) Item Rate Contract

73. In such type of contracts, the Contractors are requested to quote the rates for individual items of work on the basis of schedule of quantities. The contractor has to quote the rates against each item of work.

iii) Lump Sum Contract: -

74. In such type of contracts, the contractor are required to quote a lump sum figure for completing the work in accordance with the given designs, drawings and specifications and also functional requirements at a fixed sum.

75. In all the above type of contracts **a standard B-1 document** is to be used.

Measurement of works and MBs

76. All work done or materials supplied shall be measured by the Jr. Engr / Asst. Engineer of the subdivision. The measurement shall be recorded in the Measurement Book inprescribedform(PWG 27). The printed instructions on the MB shall be strictly followed. The MB must be looked upon at a most important record since it is the basis of all accounts of quantities of work done or materials received which must be counted or measured. The description of the work must be lucid so as to admit of easy identification and check. Full particular and name of the work measured shall be given in the MB to admit of the work being readily identified and the measurements being checked. A register of MB shall be maintained in the Form PWG 28 showing the printed number of each book, the name of the person to whom it is issued, the date of issue and the date of return. Each measurement book should be provided with an index which should be kept up to date.

Maintenance of standard measurement book of building:

77. If standard measurement books of building are maintained in order of facilities the preparation of estimate for periodical repairs, they may be utilized for the purpose of preparing contractors bills for such repairs, subject to such subsidiary instructions as may have been laid down for the efficient maintenance of the books so that it may not be necessary to take detailed measurement on each occasion. Inter alia the following precaution is necessary.

a) The measurement books used as standard books shall be numbered in alphabetical series, so that the numbers may be readily distinguished form those assigned to the ordinary books wherein detailed measurement are recorded whenever work is actually done.

b) The entries of measurement (and abstract thereof) in the standard books shall be recorded legibly in ink, and certificate as correct by the concerned responsible officer.
c) An assurance shall be obtained periodically of the Executive Engineer Zilla Parishad that all standard books of Zilla parishad have been inspected by him, that the entries there in the building have been made in the books and the latter reliable and up-to-date record.
d) When a payment is based on standard measurement, the gazetted Officer or subordinate preparing the bill for payment shall be required to certify that the whole of the work or work since the previous running bill as the case may be as per standard measurements has been done and that it has not previously been billed for in any shape.

78. **Percentage check of measurement Works :** The Asst Exe. Engineer shall submit the measurement books in use to the office of the Executive Engineer, Zilla Panchayatalong with work bills so that at least the entriesofmeasurement of works recorded in Measurement Book be subjected to a percentage checked by the Executive Engineer, before recommending for payment .as required under KPWD code

Preparation and payment of contractor's Bill

79. Payment to the contractor's bill for the work done shall be made by the SPMU/DPMU/ GP / VWSC, as recommended by the authorized officials based on the progress of work recorded in the Measurement Book, through PFMS based on the agreed principle of PforR and DLIs.And eligible expenditure as detailed in the PG for activities under Program Component and EAP component (Incentive Component). Any advance payment shall be given to the contractorafter obtaining necessary approvals in accordance with GFR 2017 and amendments thereof. The Asst Exe. Engineer before recommending the payment to be made to the contractor; the following checks must be carried out by him: -

Before the bill of a contractor is prepared, the entries in the measurement book relating to the description and quantity of work or supplies shall be scrutinized by theAsst.Exe Engineer with arithmetical caluculation. The bills shall then be prepared from the measurement entries in one of the standard form applicable to the case. Theapproved rates(Tender/SR/data rate) allowed shall be entered by theAsst. Exe. Engineer e in the f measurements book andr in the bill . Before claimingthe bill, theAsst.Exe Engineer,of Subdivision, shall compare the quantities in the bill with those recorded in the measurement book and see that all the rates are correctly entered as per contract and that all calculations have been checked arithmetically. The Asst. Exe.Engineer before recommending the bill forpayment shall ensure the recoveries, if any, on account of the work or supply or on other account. Ordinarily no payment for supplies shall be made unless the stores have been received and surveyed, except where payment is permitted on production of railway receipt or provided in contracts.

80. **Closing the Accounts on Completion of Work**The account of work, as soon as possible, be closed after the actual work of construction is completed. In the case of delay in closing of account, no further charges shall be incurred without the permission of the competent authority in the SPMU/DPMU/GP..

81. Completion certificate shall be prepared in Form (PWG46or47The completion certificate shall distinctly indicate: - i) the plan of work (only for original work) ii)

Senior/Junior Extension Officer (works) report regarding availability of local resources iii) the abstract of cost and material used, as prepared from the ledger maintained for the work

82. **Note: -** The dates of completion of a work is the date on which the work is physically completed, and not the date on which final measurement recorded by the competent authority in charge. Before closing the account, all outstanding liabilities shall be discharged and balances in the suspense account cleared.

83. **Arbitration:**Arbitration is a techniques/proceedingfFor the resolution of disputes outside the court, where the parties to a dispute refer it to one or more persons (the arbitrators) by whose the decision (the award) they agree to be bound. It is a resolution technique in which a third party reviews the evidence in the case and imposes a decision that is legally binding for both sides and enforceable Arbitration provisionin the contracts made as perGovernment.circular No. LAW273 LAC2012 (p) dated 10/01/2014

Single Tender Inquiry (STI)

84. Obtaining quotation by issuing single tender enquiry to purchase without generating competition and may be adopted which are specifically certified **as Proprietary nature** or in case where only a particular firm is the manufacturer of the articles required. Therefore, this mode of purchase should be resorted to only in unavoidable situations. This method can be used for purchase of Goods, Equipment, Plant and Machinery. Proprietary Article Certificate in the following procedure laid down in KTPPf is before procuring the goods from a single source.

e) Selection of Consultant:


85. ***Methods for selection of consultants***: For selection of Consultants and or agencies for providing various services - please refer to the "Guidance note for selection of Implementing Agencies – 2019" issued by the Government of Karnataka vide GR no MID 12 SEASU 2020, Bengaluru, Dated 06/06/2020) for detail on the various selection methods, thresholds for each , draft RFP, TOR, evaluation and preparation guidelines, including the type of contracts that may be used for various types of consultancies.

86. Given below is a snapshot of the key processes to be followed by and large for selection of consultants**:**

i) Issue of Expression Interest (EOI) with a brief of the services to be provided to invite firms for shortlisting.
ii) Concurrently the following has to be prepared:
    a) Preparation of Terms of Reference (TOR);
    b) Preparation of Cost estimate and the budget
    c) Approval of TOR and Budgets
iii) Evaluation of Expression of Interest and submission of evaluation report for approval to the competent authority
iv) Preparation and issuance of the Request for Proposals (RFP)
v) Pre-bid meeting; if necessary
vi) Receipt and public opening of technical proposals

vii) Evaluation of technical proposals
viii) Approval of technical proposals and invitation to technically shortlisted firms to attend financial bid opening.
ix) Public opening of financial proposal
x) Evaluation of financial proposal.
xi) Selection of the winning proposal.
xii) Negotiations with the selected firm, if required
xiii) Award of contract to the selected firm

Flow Chart for procurement of Consultant Services



5. DECENTRALIZED ARRANGEMENTS:

87. Procurements by GPs is limited to the grants under the Incentive component of Atal-Jal credited to GPs by the SPMUs towards achievement of DLIs. No funds under the institutional strengthening component will be disbursed to the GPs, and therefore no procurement under Atal-Jal is carried out directly by the participating GPs. The participating GPs will follow all prevalent operational procedures applicable and/or those amended from time to time by the Government of Karnataka for utilization of incentive grants.

88. However, GPs may converge/utilize funds from other ongoing and or new development schemes announced by the Government of Karnataka and or Government of India, from time to time, to achieve the DLIs. In such cases, procurement processes applicable for such schemes will be followed by the GPs.

89. The GPs receiving incentive Scheme funds will be subject to annual audit following the existing auditing arrangements (Karnataka StateAudit & Accounts Department –KSAAD shall also include procurement reviews for a sample of activities under taken under the Incentive grant

~~**a) Program Financial Management in Gram Panchayats**~~

~~90. **Funds Flow and Banking** - Detail eligibility and process of how the funds to be provided to GPs will be determined based on their achievement of the DLIs (see Disbursement Guidelines in the PG). Detailed process Participating GPs will opening of Program Bank accounts (saving sacount), with authorized signatories, registration on PFMS, (wherever GPs are familiar with PFMS operations) and responsibility of bank reconciliation will be the responsibility of the Secretary and accounting staff assigned to each participating GP in Karnataka.~~

~~91. **Accounting** Transactions/payments for activities undertaken using funds under the incentive component will be recorded in a separate Atal Bhujal Yojana cashbook. Supporting documentation for expenditures should include detailed contract documents for reference during audits. The cash books maintained by the Gram Panchayats including expenditure filing will be done in the EAT Module of PFMS.~~
~~92. **Financial Reporting** - Establish the process of reporting Program Expenditure by other implementing agencies and Gram Panchayats in case they are not entering the expenditure directly in EAT of PFMS. Include format of the annual financial statement to be prepared by the GPs.~~
~~93. **External Audit:** Prevalent local fund audit or private audit firm, shall carryout audit on compliance of procurement processes and procedures on utilization of Incentive Scheme funds utilized by GPs for various sector related activities. The audit report should also include confirmation of compliance to approved procurement processes, and observations if any.~~

6. FIDUCIARY INTERNAL CONTROLS

94. All procurement Plans and documents related procurement will be uploaded in the Program MIS – www.ataljal.in.

95. Internal controls as detailed in GFR 2017 that will be applicable to the Program including reconciliation of bank accounts and inter-unit fund transfer, physical verification of assets created under the Program, verification of bills and review of Program Expenditure by the nodal agency.

96. Staffing : Each State to identify internally or hire from the market Procurement expert at the SPIU level and assign a procurement point person at the DPMU and below level .The procurement expert at SPIU should have experience with public procurement under Government projects and should carry out trainings for SPMU and below procurement point persons

97. *Record keeping of all documents /contracts.* Procurement records include all documents relevant to the pre-tendering, during tendering and after tendering i.e. Contract administration phases. It should be possible to reconstruct the entire procurement and contract administration processes from these records. The SPMU, through its subordinate staff and DPMUs, shall maintain the procurement and contract records of each requirement. Although all records are

maintained by the SPMU, wherever DPMU have to carry out contract administration a copy of the contract will be shared with them for contract management. Otherwise all, SPMU shall be responsible for contract administration. Copies of the contract and amendments thereof for each contract, and other related documentation pertaining to each contract will be uploaded in the Project MIS, while forwarding the same to the relevant authorities as detailed in the respective State GFRs .All procurement records shall be stored carefully in such a way that it should available at any time for verification and Audit. The files of the concerned work/contract shall be maintained with the following documents: - Detailed of approved activity

- *Procurement plan /Estimate*
- *Technical Sanction and Admin Approval*
- *Advertise published in Newspaper and copies of all Tenders received*
- *Comparative Statement of Tenders and Minutes of committees and Proceedings.*
- *Letter of Acceptance of tender and Copies of Earnest Money and Security Deposit receipts*
- *Contract Agreement copy /Work Order*
- *Any other relevant documents which forms the part of contract*

i) **Complaint Redressal Mechanism**

98. All complaints/grievances and action taken by the SPMU/DPMU/GPs and or other such authorized/ mandated agencies in the state, shall be maintained in a systematic order in the respective offices for audit/inspection. Copies of the documentation will be uploaded in www.ataljal.in as and when it is made operational. Subsequently, all grievances and redressal measures undertaken shall be entered in the aforesaid Program website regularly.

ii) **Oversight and procurement Review to ensure consistency and compliance**.

99. Procurement review refers to review of files and documents relating to the procurement of Goods, works and consultancy services. The procurement of Goods works and Services under the program will be undertaken as per the laid down guidelines for Atal Jal and shall the procedures detailed in the Karnataka FinancialCode, KTPPAct and amendments issued thereof. The broad objectives of the review is to evaluate the procurement process towards utilization of public funds, safeguards undertaken, system effectiveness and efficiency, and conformity to rules and regulations. It also helps in determining willful negligence including likely fraud/corruption evidence, if any. The report and observations of procurement review carried out by the internal auditor shall also serve as a guide to undertake timely corrective steps that may need to be initiated for taking remedial measures to streamline and improve the procurement system. The SPMU shall keep records of all documents for annual procurement reviews.

iii) **Compliance mechanism for ensuring mitigation measures are put in place.**

100. The observations on procurement review by both Internal auditors and external auditors shall be rectified and or remedial measures as advised in the review report and or as accorded in the GFR or the prevalent laws governing procurement in the state of Karnataka. On completion of the remedial measures, a report will be submitted to the SISC for its review and approval. Upon receipt of approval of the SISC, a copy of the report will be submitted to NPMU for its information and also uploaded in the MIS.

7. INTERNAL AUDIT & PROCUREMENT REVIEW

101. The internal auditor of the NPMU will carry out internal audit of the SPMUs and DPMUs in each participating District in Karnataka. A sample of 15% of the contracts will be reviewed by the internal auditor for all procurement of Goods / works / Services and the Contracts concluded will be obtained / collected online through MIS and Monthly/Quarterly Reports submitted by the SPMUs.

102. NPMUs internal auditor will carry out internal audit of all books of accounts and will conduct review of all procurements too. An annual procurement audit for a sample of 15% of the procurement contracts for all procurement of Goods / works / Services, to ensure, it covers audit of all implementing agencies, the State, District and GP level. The internal auditor for the DMI&GWD shall follow the terms of reference of internal audit, detail internal audit reporting and system/responsibility of compliance with the audit observations. The audit will include procurement review for performance and compliance with the applicable processes and procedures.

103. The annual procurement review shall broadly include but is not limited to the following aspects:

a) Whether the procurement/Annual plan was prepared?
b) Whether the procurement was made as per the Annual action plan/procurement plan?
c) Whether the method adopted for procurement was as per the delegation of powers and threshold limits relevant for the State.
d) Whether the Procurement process was aligned with the norms prevalent in the State?
e) Whether the necessary approval was taken from appropriate authority wherever required?
f) Whether the procurement sub-committee is in place and involved in the procurement procedure?
g) Have the procurement focal point person/s in the SPMU/DPMU/GP been identified and trained.
h) Is the procurement focal point person fully aware of the requirements set out for the program?
i) Whether the overall procurement was done within a reasonable time? If not, then what is the avoidable delay and how it is proposed to be addressed.
j) Whether proper and adequate documents relating to procurement were maintained?
k) Whether the selection was competitive and transparent?
l) Whether the selection provided equal opportunity to all interested bidders?
m) Was technical and financial evaluation done properly and in a fair manner?
n) Was the contract aligned to the Invitation for Quotation (IFQ)in terms of specifications and quantity?
o) Are all the contracts and related records kept properly?
p) Is the asset verification register maintained and are the assets verified periodically?
q) Whether the contracted firm, supplied the goods or executed the work as per the quality, quantity and price agreed upon and contract executed in accordance with the contractual terms.
r) Was the quality (and quantity) of goods received or the works executed certified by the nominated official/designated authority.
s) Are there procurement complaints? If yes, then have they been resolved and closed.
t) Are there any delays in contract completion?
u) Are there any payment delays?

v) Are there contracts that have gone into arbitration?
w) Are there any findings related to Fraud and corruption as defined in the World Bank Anti-corruption guideline?

Reporting:

104. The internal auditors will provide an audit report for the units audited during the quarter, containing findings and recommendations to enable SPMU/DPMU to take timely action. The report should be discussed and agreed with the auditee and should be structured in a manner giving the observations, the implications of the observations, the suggested recommendation, and the management comments/ agreed actions. In addition, the internal auditor shall provide an Executive Summary highlighting the critical issues which require the attention of the management and the status of actions on the previous recommendations. The audit observations should be supported by instances and quantified, as far as practicable. The audit reports shall be submitted to SPMU and to auditee within 30 days from the end of the audit. The communication shall contain Management Letter which will inter-alia include:

a) Comments and observations on the financial management records, systems and controls that were examined during the course of the review.
b) Comments and observations on the Procurement and contract management compliance to the applicable processes and procedures for Goods, works and consultancies, availability of records, systems, controls and gaps that were examined during the review.
c) Deficiencies and areas of weaknesses in systems and controls and recommendation for their improvement.
d) Compliance with covenants in the financing agreement and comments, if any, on internal and external matters affecting such compliance.
e) Matters that have come to attention during the review and might have a significant impact on the implementation of the Project.
f) Any special review procedures required of a compliance nature (for example, compliance of the procurement procedures, procedure for selection of consultants etc. recommended by the World Bank).
g) Any other matters that the auditor considers pertinent.

105. The Executive Summary should normally cover the following items

a. Objectives of the audit;
b. Methodology of the audit;
c. The status of implementation of the financial management system;
d. The status of compliance of the previous audit reports, including major audit observations pending compliance.
e. The key areas of weaknesses that need improvement; classified into following areas
    i. Disallowance of expenditure as per bank rules
    ii. Process /Procedural Lapse
    iii. Accounting Lapse
    iv. Accounting books & records not maintained.
    v. Difference between cash drawn and expenditure reported.
    vi. Recommendations for improvements.

8. EXTERNAL AUDIT & PROCUREMENT REVIEW

106. The annual statutory audit report shall include confirmation of compliance to GFRs/extant procurement rules and regulation for procurements under the Scheme carried out by the SPMU, DPMUs and / or other executing agencies in Karnataka. The statutory audit of the Program will be conducted by the Comptrolle and Auditorr General Office every year as per their schedules. During the audit/review the team will audit the Contracts and Procurement procedures adopted and give a report to the SISC and the SPMU for information and necessary action.

.

9. SOCIAL AUDIT-

107. The GPs will present the Water Security Plan, Annual Work Plan and Annual Financial Statements before the Gram Sabha and disclose these and expenditure details on the notice board/other prominent places/their own website or that of the State Department of Minor Irrigation & Ground Water Development and Atal Jal website.

108. The procurement of services and goods by various levels of institutions i.e. Departments at State, District, Taluk level including Panchayats is under the Karnataka Transparency in Public Procurements Act 1999and Rules 2000. The procurement formats and the powers are accordingly given in the e-procurement portal an online portal exclusively meant for procurement procedures given in https://eproc.karnataka.gov.in/.

Annex: I

Procurement Formats

- Format for Procurement Plan for Goods /works and consultancy
- Form for seeking of extension of time by the contractor
- E-tendering Notice
- Register for sale of tenders
- Format for Quotation for Goods/works
- Format of Tender document (Goods /works)
- Format for Comparative statement of quotation /Tenders /Bid evaluation report
- Format for contract Agreements for Goods/ work/ services
- Format of RFP and contract (For consultancy services)
- Bank Guarantee form
- Format for details of Goods /work /consultancy contract awarded and signed each year.
- TOR for Internal Audit including procurement review.

Director,
Groundwater Directorate & Project Director,
SPMU-Atal Bhujal Yojana**,**
Government of Karnataka.

Annexure II

F. No. T-40012/1/2018-GW Section (pt. 2)
Government of India
Ministry of Jal Shakti
Department of Water Resources, RD & GR
****
Shram Shakti Bhawan, Rafi Marg, New Delhi,
Dated: 09 January, 2020

To,

1. The Chief Secretaries of Govt. of
(Gujarat, Haryana, Karnataka, Maharashtra, Madhya Pradesh, Rajasthan & Uttar Pradesh)

2. Principal Secretaries of the implementing agencies of the concerned States

Sub: Approval of the Cabinet for implementation of Atal Bhujal Yojana (ATAL JAL).

I am directed to convey the approval of the Government of India for implementation of Atal Bhujal Yojana (ATAL JAL) under the Ministry of Jal Shakti, Department of Water Resources, River Development and Ganga Rejuvenation (DoWR, RD&GR), as a Central Sector Scheme, with an outlay of Rs. 6000.00 crore (Rupees Six thousand crore). Fifty percent of the outlay will be raised as World Bank loan and the remaining fifty percent will be provided as budgetary supports from Government of India. The Scheme will be implemented over a period of five years from 2020-21 to 2024-25 in seven identified States viz. Gujarat, Haryana, Karnataka, Maharashtra, Madhya Pradesh, Rajasthan & Uttar Pradesh.

2. **Budget allocation:**

2.1 The Scheme envisages an outlay of Rs. 6000.00 crore for Institutional Strengthening & Capacity Building component and Incentive Component. The component-wise, details are given below:

S.No.	Component	Outlay (Rs. in crore)
1.	Institutional Strengthening & Capacity Building	1400.00
2.	Incentive	4600.00

2.2 Detailed component and State-wise financial outlays are given in Annexure I.

2.3 As the Atal Bhujal Yojana (ATAL JAL) is financed under Programme for Results (PforR) instrument of the World Bank, the Allocations under Incentive Component may change based on progress achieved and funds utilized by the participating States during the course of implementation of the Scheme.

3. Implementation Plan:

3.1 All the identified States under the Scheme would be known as the Project Implementing Agencies (PIAs).

3.2 The PIAs will be required to submit their Project Implementation Plan (PIP) for the entire project as per the approved outlay, Annual Work Plans (AWP) & Annual Procurement Plans (APP) for the year 2020-21 latest by 31.03.2020. The AWPs and APPs for subsequent years are required to be submitted by 31st December of the preceding year.

3.3 The PIAs may initiate activities related to institutional strengthening and capacity building, preparation of Bid documents, floating of bids for procurement of equipments, construction of piezometers and development of Management Information system etc. at the earliest to ensure that the funds allocated are utilized within the stipulated time frame.

4. Creation of NPMU / SPMUs:

4.1 The National Programme Management Unit (NPMU) will be created in the Ministry of Jal Shakti, DoWR, RD & GR, and would be supported by suitable experts from technical and other relevant fields who will also provide support to all the PIAs for effective implementation of the scheme.

4.2 All the identified participating States would be required to constitute a State Level Inter-Departmental Steering Committee (SLISC) headed by the Chief Secretary to monitor the progress of the Scheme and coordinate implementation activities. This committee shall consist of representatives from the implementation partners such as Departments/Organisations of Finance, Rural Development, Agriculture and Power of the concerned State etc. Further, States would also be required to establish State Programme Management Units (SPMU), District Programme Implementation Units (DPIU) and a dedicated Project Monitoring Unit (PMU) within the PIAs. The constitution of the same along with their contact details may be furnished to NPMU latest by 31.01.2020.

5. MIS/Reporting System:

As the progress of actions to implement the decision of the Cabinet has to be included in Department's Monthly summary, the States are advised to submit their Monthly physical and financial progress reports along with supporting documents through the MIS, being developed for ATAL JAL. Till the time, the MIS is in place such progress reports may be sent to NPMU in the DoWR, RD&GR every month.

6. Fund Flow Mechanism:

The fund flow mechanism for the ATAL JAL will be informed separately. In the meantime, as the grants to the States cannot be transferred to the States' Treasury, the Implementing Agencies are required to open a separate Savings Bank Account in a Public Sector Bank for the ATAL JAL and intimate the same to NPMU, DoWR, RD & GR on the E-mail ID ATAL-JAL@NIC.IN, Tel No. 011-23716747 at the earliest.

7. **Procurement Procedure:**

The Scheme is being implemented under the Programme for Result (PforR) instrument of the World Bank. This essentially means that the procedures being followed by the Central Government/State Governments shall be adhered to for all tendering and procurements under the Scheme as per the programme guidelines and no World Bank approvals will be required for the same.

8. The programme guidelines for the implementation of the scheme are being finalized by the DoWR, RD & GR and will be separately intimated.

9. This issues with the concurrence of the Integrated Finance Division, Ministry of Jal Shakti, DoWR, RD & GR conveyed vide Diary No. 735/IFD/2019-20 dated 09.01.2020.

(Ashish Kumar)
Director
Tele No. 011-2371 6747

Copt to:

1) Chairman, Central Ground Water Board, NH-IV, Faridabad
2) Joint Secretary, Cabinet Secretariat, Rashtrapathi Bhawan, New Delhi w.r.t. No. 40/CM/2019(i) dated 30 Dec 2019.
3) Joint Secretary, PMO, South Block, New Delhi
4) Joint Secretary (PFII), Department of Expenditure, New Delhi.
5) Joint Secretary (Personnel), Department of Expenditure, New Delhi.
6) Principal Advisor (WR), NITI Aayog, New Delhi.
7) Director (Finance), MoWR, New Delhi.
8) Chief Controller of Accounts, MoWR, Shastri Bhawan, New Delhi.
9) Pay & Accounts Officer (Sectt.), MoWR, Shastri Bhawan, New Delhi.
10) Finance Desk/D&T/GA Section, MoWR/ Guard file.

Copy also to:

1) Sr. PPS to Secretary (WR), MoWR.
2) PPS to AS (WR), MoWR.
3) PPS to JS (Admn), MoWR
4) PPS to JS&FA, MoWR

ANNEXURE - I

Detailed component and State-wise financial outlays under Atal Bhujal Yojana (Atal Jal)

S. No.	Component		NPMU (DoWR, RD&GR, Ministry of Jal Shakti)	Hary-ana	Guja-rat	Karna-taka	Maha-rashtra	Raja-sthan	Uttar Pradesh	Madhya Pradesh	TOTAL
A	Institutional Strengthening and Capacity Building		159.33	252.67	217.65	194.51	188.26	164.68	119.28	103.62	**1400**
B	Incentive:	%									
	DLI#1: Public disclosure of ground water data/ information and reports	10	-	45.94	54.01	100.83	73.83	102.94	61.17	21.28	**460**
	DLI#2: Preparation of Community-led Water Security Plans	15	-	68.92	81.02	151.23	110.74	154.40	91.76	31.93	**690**
	DLI#3: Public financing of approved Water Security Plans through convergence of ongoing/ new schemes	20	-	91.89	108.03	201.65	147.64	205.88	122.34	42.57	**920**
	DLI#4: Adoption of practices for efficient water use	40	-	183.77	216.05	403.30	295.30	411.75	244.69	85.14	**1840**
	DLI#5: Improvement in the rate of decline of ground water levels	15	-	80.00	80.00	150.00	110.00	150.00	90.00	30.00	**690**
	Component B Total	**100**	-	**470.52**	**539.11**	**1007.01**	**737.51**	**1024.97**	**609.96**	**210.92**	**4600**
	TOTAL		**159.33**	**723.19**	**756.76**	**1201.52**	**925.77**	**1189.65**	**729.24**	**314.54**	**6000**

Item A of Annexure 2

PROCEEDINGS OF THE GOVERNMENT OF KARNATAKA

Sub:- Creation the posts of Director, State Programme Mangement Unit (SPMU), District Project Co-ordinator and Assistant Project Co-ordinator posts for Implementation of Atal Bhoojal Yojana from 2020-21 to 2024-25.

READ:

G.O.No. MID 59 MISU 2020, Dated 19.02.2020.

PREAMBLE:

In the order dated: 19.02.2019 read at above, for the effective Implementation of Atal Bhoojal Yojana, a Central Sector Scheme envisaging sustainable management of groundwater with emphasis on demand side interventions with community participation, the following Committees are constituted.

1. State Level Inter-Departmental Steering Committee (SLISC):

1	Chief Secretary , Government of Karnataka	Chairman
2	Principal Secretary to Government, Rural Development and Panchayath Raj Department	Member
3	Principal Secretary to Government, Agriculture and Watershed Department	Member
4	Principal Secretary to Government, Energy Department	Member
5	Principal Secretary to Government, Water Resources Development	Member
6	Principle Secretary to Government , Urban Development Department.	Member
7	Secretary to Government, Minor Irrigation and Ground Water Development Department	Member Secretary
8	Secretary to Government, Horticulture Department	Member
9	Secretary to Government, Sericulture Department	Member
10	Managing Director, Karnataka Water Supply and Drainage Board	Member
11	Director, Karnataka Tank Conservation and Development Authority	Member
12	Director, Central Ground Water Board	Member
13	Director, Ground Water Directorate,	Member

19/2/2020

	Government of Karnataka	
14	Director, Advanced Centre for Integrated Water Resources Management (ACIWRM)	Member

2. State Programme Management Unit (SPMU):

1	Secretary to Government, Minor Irrigation and Ground Water Development Department	Chairman
2	Director, Karnataka Tank Conservation and Development Authority	Member
3	Director, Agriculture Department	Member
4	Director, Watershed Department	Member
5	Director, Central Ground Water Board	Member
6	Director, Ground Water Directorate, Government of Karnataka	Member Secretary
7	Director, Horticulture Department	Member
8	Director, Sericulture Department	Member
9	Director, Advanced Centre for Integrated Water Resources Management (ACIWRM)	Member
10	Chief Engineer, Minor Irrigation and Ground Water Development Department (North)	Member
11	Engineer-in-Chief / Chief Engineer, Minor Irrigation and Ground Water Development Department (South)	Member
12	Chief Engineer, Rural Development and Panchayath Raj Department	Member
13	Chief Engineer, Energy Department	Member
14	Chief Engineer, Karnataka Water Supply and Drainage Board	Member
15	Chief Engineer, Water Resources Development Organisation	Member
16	Director, State Programme Management Unit (SPMU)	Member

3. District Programme Implementation Unit (DPIU) :

1	District Project co-ordinator	Chairman
2	Joint Director Agriculture Department	Member
3	Project Director, District Urban Development Cell	Member
4	Deputy Director, Watershed Department	Member
5	Deputy Director, Horticulture Department	Member

19/2/2018

6	Deputy Director, Sericulture Department	Member
7	Senior Geologist, Ground Water Directorate	Member
8	Executive Engineer, Central Ground Water Board	Member
9	Executive Engineer, Minor Irrigation and Ground Water Development Department	Member
10	Executive Engineer, Rural Development and Panchayath Raj Department	Member
11	Executive Engineer, Energy Department	Member
12	Executive Engineer, Karnataka Water Supply and Drainage Board	Member
13	Executive Engineer, Water Resources Development Organization	Member
14	Assistant Project Co-ordinator	Member Secretary

2. The State Level Inter-Departmental Steering committees (SLISC), The State Programme Management unit (SPMU) and The District programme Implementation Unit (DPIU) are constituted to implement the scheme.

3. The Atal Bhujal Yojana, a Central sector Scheme envisaging sustainable management of ground water with emphasis on demand side interventions with community participation in Karnataka with a cost of Rs.1201.52 crores from 01.04.2020 for 05 years following posts have been created.

G.O.No: MID 59 MISU 2020, BENGALURU, DATED:19.02.2020

4. In view of the above, the following posts have been created and ordered by Public and administrative interest for Implementation of Atal Bhoojal Yojana from 2020-21 to 2024-25.

SL. No	Posts (pay scale)	Equalent cadre / to be filled by	No. of Posts
1.	Director, State Programme Management Unit (SPMU) (Member) / (pay scale Rs 1, 04,600-1,50,600 or pay scale- Rs. 90,500-1,23,300)	Engineer in Chief / Chief Engineer	01

19/2/2020

2.	District Project co-ordinator (Chairman). (Pay scale- Rs. 74400-109600) (Pay scale- Rs. 67,550-1,04,600)	Superintending Engineer / Executive Engineer	01
3.	Assistant Project coordinator (Member Secretary) (pay scale- Rs 52,650-97,100)	Assistant Executive Engineer	01

4. The duties and responsibilities of the SPMU / DPIU will be issued separately

5. This order has been issued with the Concurrence of the Finance Department Vide note no: ACS, FD NO: 236, dated: 18.01.2020.

By order and in the name of
Governor of Karnataka.

19/2/2020

(S.R BASAVARAJAIAH)
Deputy Secretary to Government,
Minor Irrigation and Ground Water
Development Department.

To:

1. Principal Account General, (G&S.S.A) – (E&R.S.A), Karnataka New Building, "Audit Bhawan" Post No:5398, Bangalore.
2. Principal Account General, (A&E), Karnataka New Building, "Audit Bhawan" Post No:5329, Bangalore.
3. Chief Secretary, Government of Karnataka, Vidhana Soudha, Bangalore.
4. Principal Secretary to Government, Rural Development and Panchayath Raj Department, M.S.Building, Bangalore.
5. Principal Secretary to Government, Agriculture and Watershed Department, M.S.Building, Bangalore.
6. Principal Secretary to Government, Energy Department, Vikasa Soudha, Bangalore.
7. Principal Secretary to Government, Water Resources Development, Vikasa Soudha, Bangalore.

8. Principle Secretary to Government, Urban Development Department, Vikasa Soudha, Bangalore.
9. Secretary to Government, Minor Irrigation and Ground Water Development Department. Vikasa Soudha, Bangalore.
10. Secretary to Government, Horticulture Department, 1st Floor, M.S.Building, Bangalore.
11. Secretary to Government, Sericulture Department, M.S.Building, Bangalore.
12. The Managing Director, Karnataka Water Supply and Drainage Board, Jala Bhavan, Bannerghatta Road, Bangalore.
13. Director, Karnataka Tank Conservation and Development Authority, Beeja Bhavan, Hebbal, Bangalore.
12. Director, Central Ground Water Board, H.S.R.Layout, Bhoojal Bhavan, Bangalore.
13. Director, Ground Water Directorate, Government of Karnataka, Khanija Bhavan, Race course Road, Bangalore.
14. Director Advanced Centre for Integrated Water Resources Management (ACIWRM), Thimmaiah Road, K.S.F.C. Bhavan, Bangalore.
15. Director, Agriculture Department, Sheshadri Road, Bangalore.
16. Director, Watershed Department, K.G.Road, Bangalore.
17. Director, Horticulture Department, Lalbhag, Bangalore.
18. Director, Sericulture Department, Lalbhag, Bangalore.
19. Engineer-in-Chief, Minor Irrigation and Groundwater Development Department (South), K.R.Circle, Bangalore.
20. Chief Engineer, Minor Irrigation and Ground Water Development Department (North), Vijayapura.
22. Chief Engineer, Rural Development and Panchayath Raj Department, Slum Clearance Board Building, Platform Road, Bangalore.
23. Chief Engineer, Energy Department, North, BESCOM, Corporation building, 3rd Floor, Opposite to RBI, Nrupathunga Road, Bangalore.
24. Chief Engineer, Energy Department, South, BESCOM, Nandidurga Road, Behind Nandidurga Petrol Bunk, Bangalore.
25. Chief Engineer, Karnataka Water Supply and Drainage Board, Jala Bhavan, Bannerghatta Road, Bangalore.
26. Chief Engineer, Water Resources Development Organisation, Ananda Rao Circle, Bangalore.9.
27. Joint Director Agriculture Department, Kolar, Chikkaballapur,

Item B of Annexure 2

PROCEEDINGS OF THE GOVERNMENT OF KARNATAKA

Sub:-Designating Minor Irrigation and Groundwater Development Department (MI & GWD), Government of Karnataka as Programme Implementation Agency (PIA) for the implementation of Atal Bhujal Yojana (ATAL JAL).

READ:

1. Secretary, Ministry of Jala Shakthi, Department of Water Resources, Government of India, D.O.Ltr No. T-40012/1/2018GW-Part-2, Dated 06.01.2020.
2. Government of Karnataka G.O.No:MID 59 MISU 2020, dated 19.02.2020.
3. Government of Karnataka G.O.No:MID 59 MISU 2020, dated 23.03.2020.

PREAMBLE:

Atal Bhujal Yojana (ATAL JAL) is a Rs. 6000 crores scheme of the Government of India, with a focus on community participation and demand side interventions for sustainable groundwater management in identified water stressed areas. The scheme also envisages improved source sustainability for Jal Jeevan Mission, positive contribution to the Government's goal of 'doubling farmer's income'and inculcating behavioral changes in the community to facilitate optimal water use.

Out of the total outlay fifty per cent shall be in the form of World Bank loan, to be repaid by the Central Government. The remaining 50% shall be through Central Assistance from regular budgetary support. The entire World Bank loan component and Central Assistance shall be passed on to the States as grants.

The Scheme is being implemented under the Program for Result (PforR) instrument of the World Bank. This essentially means that the procedures followed in tendering and procurement shall be those followed by the Central Government and State Governments and no World Bank approvals will be required for the same.

The scheme is being taken up in about 1199 water stressed Gram Panchayats of State of Karnataka. This unique scheme is expected to

contribute significantly towards the water and food security of the participating States.

The scheme is to be taken up in 1,199 water stressed gram panchayats of 41 blocks (taluka) in 14 districts of Karnataka. Viz.,

Sl. No.	District	Block
1.	Kolar	Srinivaspura, Kolar, Malur, Mulhbagal and Bangarpet.
2.	Chikkaballapur	Chintamani, Sidlaghatta, Chikkaballapur, Gauribidanaur, Gudibanda and Bagepalli.
3.	Tumkur	Chikkanayakanhalli,Madhugiri, Koratagere, Tiptur, Sira and Tumkur.
4.	Bangalore Rural	Doddaballapura, Devanahalli, Hosakote and Nelamangala.
5.	Ramangara	Kanakapura and Ramanagara
6.	Chikkamagalur	Kadur
7.	Chitradurga	Challkere, Hollalkere, Hiriyur, Hosadurga and Chitradurga.
8.	Davanagere	Jagaluruand Channagiri
9.	Bellary	Hagaribommanahalli and Harapanahalli
10.	Bagakot	Badami and Bagalkot
11.	Gadag	Gadag and Ron
12.	Belgaum	Ramadurga and Athani
13.	Chamarajanagar	Gundlapet
14.	Hassan	Arasikere

Innovative features of the Scheme:

- Emphasis on community participation and demand side management.
- Unique Scheme to promote sustainable ground water management through convergence of on-going Central / State Schemes.
- The incentivization money is fungible and therefore, States and areas shall have access to more funds on achievement of pre defined results/outcomes in order to achieve this, the designation

of Department of Minor Irrigation & Groundwater Development as Programme Implementation Agency (PIA) formation of State Programme Management Unit and District Programme Management Units is very essential.

Groundwater Directorate is the major stakeholder of ATAL JAL and shall work closely with all concerned Departments. GWD will be responsible for the following activities to be taken-up at GP, taluk, district and state levels.

- Construction and maintenance of new/old piezometers at different locations preferably at all the stressed Gram Panchayaths as per the project requirement that will be decided by GWD and CGWB in the groundwater stressed blocks for periodic measurement of water levels and online transfer of the data collected.
- Collection, compilation and analysis of water level data from the existing and new observation wells/ bore wells and preparation of depth to water table contour maps on monthly basis and correlating them with rainfall occurred during the respective months.
- Ground water status in terms of water table level and consequent fluctuation in levels will be assessed regularly at Gram Panchayath Level.
- The real time ground water level fluctuation data received by DWLR and Telemetry system will be compiled and published at different levels i.e GP, Tq, Dist and State level.
- Water quality data will be collected and published once during pre-monsoon and post monsoon from piezometer
- Dynamic ground water assessment report once in every five years.
- Disclosure of micro water shed survey reports.
- Compilation of GP level water budget information at sub-watershed, block and district level as derived from the participatory processes.
- Compilation of Water Security Plans at Block and District levels using the data and sharing with the respective line departments for inclusion of various supply and demand side interventions into their respective annual action plans.

The concerned stakeholder departments are:-

- Minor Irrigation and Groundwater Development Department (MI & GWD)
- Advanced Centre for Integrated Water Resources Management (ACIWRM),
- Rural Development & Panchayat Raj (RDPR) Dept.:
- Agriculture/Watershed Department:
- Central Ground Water Board (CGWB):
- Horticulture Department:
- Sericulture Department
- Energy Department:
- Karnataka Urban Water Supply & Drainage Board (KUWSDB):
- Water Resources Development Organization (WRDO):

As the states need to take proactive approach to ensure timely implementation of the scheme following preparatory activities needs to be taken up on priority

1. Identification of Programme Implementation Agency (PIA), Programme Director and Implementation Partners
2. Establishment of State Level Inter-Departmental Steering Committee (SLISC) headed by the Chief Secretary to monitor the progress of the Programme and co-oridnate implementation activities. This committee shall consist representatives from the implementation partners such as Departments of Finance, Rural Development, Agriculture, Power etc.,
3. Establishment of State Programme Management Unit (SPMU), District Programme Implementation Unit (DPIU).
4. Firming up participating Gram Panchayats.
5. Opening of dedicated bank account in any scheduled commercial bank.

Hence a need has arisen to designate the Minor Irrigation and Groundwater Development Department (MI & GWD) as Program Implementation Agency for Atal Bhujal Yojana (ATAL JAL)

Expected benefits of the Scheme

- Improved ground water sustainability in the target area.
- Source sustainability for interventions under Jal Jeevan Mission.

- Contribution to goal of 'doubling farmers income'.
- Inculcation of behavioral changes to promote judicious water use.

Accordingly, the Government is pleased to designate Minor Irrigation and Groundwater Development Department (MI & GWD) as Program Implementation Agency for the effective implementation of the Atal Bhujal Yojana. Hence, the orders.

G.O.No: MID 59 MISU 2020, BENGALURU, DATED:24.03.2020

In view of the above, for the effective implementation of Atal Bhujal Yojana, a Central Sector Scheme envisaging sustainable management of groundwater with emphasis on demand side interventions with community participation, the Minor Irrigation and Groundwater Development Department (MI & GWD), Government of Karnataka is designated as the Program Implementation Agency (PIA) for Atal Bhujal Yojana (ATAL JAL) in Karnataka.

The address for communication with Program Implementation Agency shall be
Secretary to Government,
Minor Irrigation and Groundwater
Development Department (MI & GWD) & Chairman SPMU
Room No 208
IInd Floor, Vikas Soudha
Bengaluru – 560001
Phone: 080-22254965
Mail prs-mi@karnataka.gov.in

By order and in the name of
Governor of Karnataka.

24/03/2020
(B.BALASUBRAMANYA)
Ex-Officio &Under Secretary to Government,
Minor Irrigation and Ground
WaterDevelopment Department.

Copy to:

1. Secretary, Ministry of Jala Shakthi, Department of Water Resources Government of India, New Delhi.
2. Chief Secretary, Government of Karnataka, VidhanaSoudha, Bangalore.
3. Principal Secretary to Government, Rural Development and Panchayath Raj Department, M.S.Building, Bangalore.
4. Principal Secretary to Government, Agriculture and Watershed Department, M.S.Building, Bangalore.
5. Principal Secretary to Government, Energy Department, VikasaSoudha, Bangalore.
6. Principal Secretary to Government, Water Resources Development, VikasaSoudha, Bangalore.
7. Principle Secretary to Government, Urban Development Department, VikasaSoudha, Bangalore.
8. Secretary to Government, Minor Irrigation and Ground Water Development Department. VikasaSoudha, Bangalore.
9. Secretary to Government, Horticulture Department, 1st Floor, M.S.Building, Bangalore.
10. Secretary to Government,Sericulture Department, M.S. Building, Bangalore.
11. The Managing Director, Karnataka Water Supply and Drainage Board, Jala Bhavan, Bannerghatta Road, Bangalore.
12. Director, Karnataka Tank Conservation and DevelopmentAuthority, Beeja Bhavan, Hebbal, Bangalore.
13. Director, Central Ground Water Board, H.S.R.Layout, Bhoojal Bhavan, Bangalore.
14. Director, Ground Water Directorate, Government of Karnataka, Khanija Bhavan, Race course Road, Bangalore.
15. Director Advanced Centre for Integrated Water Resources Management (ACIWRM), Thimmaiah Road, K.S.F.C. Bhavan, Bangalore.
16. Director, Agriculture Department, Sheshadri Road, Bangalore.
17. Director, Watershed Department, K.G.Road, Bangalore.
18. Director, Horticulture Department, Lalbhag, Bangalore.
19. Director, Sericulture Department, Lalbhag, Bangalore.
20. Engineer-in-Chief, Minor Irrigation and Groundwater Development Department (South), K.R.Circle, Bangalore.
21. Chief Engineer, Minor Irrigation and Ground Water Development Department (North), Vijayapura.

22. Chief Engineer, Rural Development and Panchayath Raj Department, Slum Clearance Board Building, Platform Road, Bangalore.
23. Chief Engineer, Energy Department, North, BESCOM, Corporation building, 3rd Floor, Opposite to RBI, Nrupathunga Road, Bangalore.
24. Chief Engineer, Energy Department, South, BESCOM, Nandidurga Road, Behind Nandidurga Petrol Bunk, Bangalore.
25. Chief Engineer, Karnataka Water Supply and Drainage Board, Jala Bhavan, Bannerghatta Road, Bangalore.
26. Chief Engineer, Water Resources Development Organisation, Ananda Rao Circle, Bangalore.9.
27. Joint Director Agriculture Department, Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara& Hassan.
28. Project Director, District Urban Development cell Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara& Hassan.
29. Deputy Director, Watershed Department, Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara& Hassan.
30. Deputy Director, Horticulture Department Kolar, Chikkaballapur, Tumkur,Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara& Hassan.
31. Deputy Director, Sericulture Department, Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara& Hassan.
32. Senior Geologist, Ground Water Directorate, Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara& Hassan.
33. Superintending Engineer, M.I.Cirlce, Bangalore, Belagavi, Mysore &Kalaburgi.
34. All Executive Engineers, M.I.Division.
35. All Asst.Executive Engineer, M.I.Sub-Division.

Item C of Annexure 2

PROCEEDINGS OF THE GOVERNMENT OF KARNATAKA

Sub:- Establishment of State project Management Unit (SPMU) and District Programme Implementation Unit (DPMU) for the implementation of Atal Bhoojal Yojana.

READ:

1. G.O.No. MID 59 MISU 2020, Dated 19.02.2020.
2. G.O.No. MID 59 MISU 2020, Dated 23.03.2020.
3. G.O.No. MID 59 MISU 2020, Dated 24.03.2020.
4. Government of India, Ministry of Jal Shakti, Department of Water Resources, River Development and Ganga Rejuvenation of Atal Bhujal Yojana (Atal Jal) Program Guidelines (Version 1.1),

PREAMBLE:

1. In Government order dated: 19.02.2019 read at (1)above, for the effective Implementation of Atal Bhoojal Yojana, a Central Sector Scheme envisaging sustainable management of groundwater with emphasis on demand side interventions with community participation, the State level Inter-Departmental Steering Committee (SLISC), State Programme Management Unit (SPMU) and District programme Management Unit (DPMU) has been constituted. In the Government order dated: 23.03.2020 read (2) above the committees are reconstituted.

2. In Government order dated:24.03.2020 read at (3) above, Minor Irrigation and Groundwater Development Department (MI and GWD), Government of Karnataka is designated as the Programme Implementation Agency (PIA) for Atal Bhujal Yojana (ATAL JAL) in Karnataka.

3. Government of India, Ministry of Jal Shakthi, Department of Water Resources, River Development & Ganga Rejuvenation has issued programme Guidelines (version-1.1) of Atal Bhujal Yojana. In this Guidelines, emphasis has been given to create the dedicated staffing pattern for State Programme Management Unit

(SPMU) Under PIA and District Programme Management unit (DPMU). Hence the following orders

G.O.No. MID 12 SEASU 2020, BENGALURU, DATED :06.06.2020.

4. In view of the above, for the effective Implementation of Atal Bhoojal Yojana, a Central Sector Scheme envisaging sustainable management of groundwater with emphasis on demand side interventions with community participation, the Government is hereby notify the following staffing pattern to the State Programme Management Unit (SPMU) under PIA and District Program Management Unit (DPMU).

State Program Management Unit (SPMU) Under PIA

Sl No	Officer	Number	Mode of Deployment
1	Engineering Chief / Chief Engineer / Director Level Officer	01	Deputation Deployment
2	Technical Officer Hydrogeology / Water Resource Management of cadre of SE/ EE/ Agriculture expert	01 + 01	Deputation Deployment (from the same Department / Concerned Department (s)
3	Accountant / Account superintendent cadre from PWD/SAD	01	Deputation Deployment
4	Ground Water Expert DD/SG/Geologist	01	Contractual Hiring / Deputation
5	Procurement Specialist / Civil Engineer	01	Contractual Hiring / Deputation
6	IT / MIS / SIG Expert	01	Contractual Hiring / Deputation
7	IEC / Communication Expert	01	Contractual Hiring / Deputation
8	Environmental Expert	01	Contractual Hiring / Deputation
9	Social Development Experts	01	Contractual Hiring / Deputation
10	Data Entry Operator (As per need)	2/3	Contractual Hiring / Deputation

District Program Management unit (DPMU)
(Total 14 units, the posts for each unit are created as below)

SL. NO	Officer	Number	Mode of Deployment
1	Chief Executive Officer, Zilla Panchayat	01	Deployment
2	Technical Officer Hydrogeology / Water Resource Expert	01	Deputation Deployment (Sr. Hydro geologist / Superintend Engineer Level Officer falling which on contractual Hiring basis
	Agriculture Expert Executive Engineer / Assistant Executive Engineer	01	Deputation Deployment
2(b)	Nodal Officer (from PIA) Assistant Engineer / Junior Engineer	01	Deputation Deployment
3	IEC / Communication expert	01	Contractual Hiring
4	Data Entry Operator	2/3`	Contractual Hiring

5. The duties and responsibilities of the SPMU / DPMU will be issued separately

6. This order has been issued with the Concurrence of the Finance Department Vide note no: ACS, FD NO: 236, dated: 18.01.2020.

By order and in the name of
Governor of Karnataka.

(M.S JYOTHI)
Under Secretary to Government,
Minor Irrigation and Ground Water
Development Department.

To:

1. Principal Account General, (G&S.S.A) – (E&R.S.A), Karnataka New Building, "Audit Bhawan" Post No:5398, Bangalore.

..4..

2. Principal Account General, (A&E), Karnataka New Building, "Audit Bhawan" Post No:5329, Bangalore.
3. Chief Secretary, Government of Karnataka, Vidhana Soudha, Bangalore.
4. Principal Secretary to Government, Rural Development and Panchayath Raj Department, M.S.Building, Bangalore.
5. Principal Secretary to Government, Agriculture and Watershed Department, M.S.Building, Bangalore.
6. Principal Secretary to Government, Energy Department, Vikasa Soudha, Bangalore.
7. Principal Secretary to Government, Water Resources Development, Vikasa Soudha, Bangalore.
8. Principle Secretary to Government, Urban Development Department, Vikasa Soudha, Bangalore.
9. Secretary to Government, Minor Irrigation and Ground Water Development Department. Vikasa Soudha, Bangalore.
10. Secretary to Government, Horticulture Department, 1st Floor, M.S.Building, Bangalore.
11. Secretary to Government, Sericulture Department, M.S.Building, Bangalore.
12. The Managing Director, Karnataka Water Supply and Drainage Board, Jala Bhavan, Bannerghatta Road, Bangalore.
13. Director, Karnataka Tank Conservation and Development Authority, Beeja Bhavan, Hebbal, Bangalore.
14. Director, Central Ground Water Board, H.S.R.Layout, Bhoojal Bhavan, Bangalore.
15. Director, Ground Water Directorate, Government of Karnataka, Khanija Bhavan, Race course Road, Bangalore.
16. Director, Agriculture Department, Sheshadri Road, Bangalore.
17. Director, Watershed Department, K.G.Road, Bangalore.
18. Director, Horticulture Department, Lalbhag, Bangalore.
19. Director, Sericulture Department, Lalbhag, Bangalore.
20. Engineer-in-Chief, Minor Irrigation and Groundwater Development Department (South), K.R.Circle, Bangalore.
21. Chief Engineer, Minor Irrigation and Ground Water Development Department (North), Vijayapura.
22. Chief Engineer, Rural Development and Panchayath Raj Department, Slum Clearance Board Building, Platform Road, Bangalore.
23. Chief Engineer, Energy Department, North, BESCOM, Corporation building, 3rd Floor, Opposite to RBI, Nrupathunga Road, Bangalore.
24. Chief Engineer, Energy Department, South, BESCOM, Nandidurga Road, Behind Nandidurga Petrol Bunk, Bangalore.

..5..

25. Chief Engineer, Karnataka Water Supply and Drainage Board, Jala Bhavan, Bannerghatta Road, Bangalore.
26. Chief Engineer, Water Resources Development Organisation, Ananda Rao Circle, Bangalore.9.
27. Joint Director Agriculture Department, Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara & Hassan.
28. Project Director, District Urban Development cell Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara & Hassan.
29. Deputy Director, Watershed Department, Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara & Hassan.
30. Deputy Director, Horticulture Department Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara & Hassan.
31. Deputy Director, Sericulture Department, Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara & Hassan.
32. Senior Geologist, Ground Water Directorate, Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara & Hassan.
33. Superintending Engineer, M.I.Cirlce, Bangalore, Belagavi, Mysore & Kalaburgi.
34. All Executive Engineers, M.I.Division. (Through SE's)
35. All Asst.Executive Engineer, M.I.Sub-Division. (Through EE's)
36. SGF

Item D of Annexure 2

PROCEEDINGS OF THE GOVERNMENT OF KARNATAKA

Sub:- Establishment of State Inter-Departmental Steering Committee (SISC),State Programme Monitoring Committee (SPMC) and District Programme Monitoring Committee (DPMC) for the implementation of Atal Bhoojal Yojana.

READ:

1. Secretary, Ministry of Jala Shakthi , Department of Water Resources, Government of India, D.O.Ltr No. T-40012/1/2018 GW-Part-2, Dated 06.01. 2020.
2. Government of Karnataka G.O.No. MID 59 MISU 2020, Dated 19.02.2020.
3. Government of Karnataka G.O.No. MID 59 MISU 2020, Dated 23.03.2020

PREAMBLE:

Atal Bhoojal Yojana (ATAL JAL) is a Rs. 6000 crores scheme of the Government of India, with a focus on community participation and demand side interventions for sustainable groundwater management in identified water stressed areas. The scheme also envisages improved source sustainability for Jal Jeevan Mission, positive contribution to the Government's goal of 'doubling farmer's income' and inculcating behavioral changes in the community to facilitate optimal water use.

Out of the total outlay fifty per cent shall be in the form of World Bank loan, to be repaid by the Central Government. The remaining 50% shall be through Central Assistance from regular budgetary support. The entire World Bank loan component and Central Assistance shall be passed on to the States as grants.

The Scheme is being implemented under the Program for Result (PforR) instrument of the World Bank. This essentially means that the procedures followed in tendering and procurement shall be those followed by the Central Government and State Governments and no World Bank approvals will be required for the same.

The scheme is being taken up in about 1199 water stressed Gram Panchayats of State of Karnataka. This unique scheme is expected to contribute significantly towards the water and food security of the participating States.

The scheme is to be taken up in 1,199 water stressed gram panchayats of 41 blocks (taluka) in 14 districts of Karnataka. Viz.,

Sl. No.	District	Block
1.	Kolar	Srinivaspura, Kolar, Malur, Mulhbagal and Bangarpet.
2.	Chikkaballapur	Chintamani, Sidlaghatta, Chikkaballapur, Gauribidanaur, Gudibanda and Bagepalli.
3.	Tumkur	Chikkanayakanhalli,Madhugiri, Koratagere, Tiptur, Sira and Tumkur.
4.	Bangalore Rural	Doddaballapura, Devanahalli, Hosakote and Nelamangala.
5.	Ramangara	Kanakapura and Ramanagara
6.	Chikkamagalur	Kadur
7.	Chitradurga	Challkere, Hollalkere, Hiriyur and Chitradurga.
8.	Davanagere	Jagaluru, Harapanahalli and Channagiri
9.	Bellary	Hagaribommanahalli
10.	Bagakot	Badami and Bagalkot
11.	Gadag	Gadag and Ron
12.	Belgaum	Ramadurga and Athani
13.	Chamarajanagar	Gundlapet
14.	Hassan	Arasikere

Innovative features of the Scheme:

- Emphasis on community participation and demand side management.
- Unique Scheme to promote sustainable ground water management through convergence of on-going Central / State Schemes.
- The incentivization money is fungible and therefore, States and areas shall have access to more funds on achievement of pre defined results/outcomes in order to achieve this, the formation of State Programme Management Unit and District Programme Management Units is very essential.

Groundwater Directorate is the major stakeholder of ATAL JAL and shall work closely with all concerned Departments. GWD will be

responsible for the following activities to be taken-up at GP, taluk, district and state levels.

- Construction and maintenance of new/old piezometers at different locations preferably at all the stressed Gram Panchayaths as per the project requirement that will be decided by GWD and CGWB in the groundwater stressed blocks for periodic measurement of water levels and online transfer of the data collected.
- Collection, compilation and analysis of water level data from the existing and new observation wells/ bore wells and preparation of depth to water table contour maps on monthly basis and correlating them with rainfall occurred during the respective months.
- Ground water status in terms of water table level and consequent fluctuation in levels will be assessed regularly at Gram Panchayath Level.
- The real time ground water level fluctuation data received by DWLR and Telemetry system will be compiled and published at different levels i.e GP, Tq, Dist and State level.
- Water quality data will be collected and published once during pre-monsoon and post monsoon from piezometer
- Dynamic ground water assessment report once in every five years.
- Disclosure of micro water shed survey reports.
- Compilation of GP level water budget information at sub-watershed, block and district level as derived from the participatory processes.
- Compilation of Water Security Plans at Block and District levels using the data and sharing with the respective line departments for inclusion of various supply and demand side interventions into their respective annual action plans.

The other concerned stakeholder departments are:-

- Minor Irrigation and Groundwater Development Department (MI & GWD)
- Advanced Centre for Integrated Water Resources Management (ACIWRM),
- Rural Development & Panchayat Raj (RDPR) Dept.:

- Agriculture/Watershed Department:
- Central Ground Water Board (CGWB):
- Horticulture Department:
- Sericulture Department
- Energy Department:
- Karnataka Urban Water Supply & Drainage Board (KUWSDB):
- Water Resources Development Organization (WRDO):

As the states need to take proactive approach to ensure timely implementation of the scheme following preparatory activities needs to be taken up on priority

1. Programme Implementation Agency (PIA), Programme Director and Implementation Partners
2. Establishment of State Level Inter-Departmental Steering Committee (SLISC) headed by the Chief Secretary to monitor the progress of the Programme and co-oridnate implementation activities. This committee shall consist representatives from the implementation partners such as Departments of Finance, Rural Development, Agriculture, Power etc.,
3. Establishment of State Programme Management Unit (SPMU), District Programme Implementation Unit (DPIU).
4. Firming up participating Gram Pachayats.
5. Opening of dedicated bank account in any scheduled commercial bank.

The State Level Inter-Departmental Steering committees (SLISC), The State Programme Management Unit (SPMU) and The District Programme Implementation Unit (DPIU) have to be constituted to implement the scheme.

Expected benefits of the Scheme

- Improved ground water sustainability in the target area.
- Source sustainability for interventions under Jal Jeevan Mission.
- Contribution to goal of 'doubling farmers income'.
- Inculcation of behavioral changes to promote judicious water use.

Accordingly, the Government had reconstituted State Level Inter Department Steering Committee (SLISC), The State Programme Management Unit (SPMU) and the District Programme Implementation Unit (DPIU) for the effective implementation of the project vide G.O under reference (2) & (3).

Video conference was held on 12.05.2020 under the chairmanship of Additional Secretary, Ministry of Jal Shakti, Department of Water Resources, Government of India to discuss the progress achieved so far in implementation of ABHY. It was suggested in the video conference that State Level Inter Department Steering Committee (SLISC), The State Programme Management Unit (SPMU) and The District Programme Implementation Unit (DPIU) which were constituted by Minor Irrigation and Ground Water Development Department needs to be modified and reconstituted in accordance with program guidelines (version 1.10) Therefore, committees constituted vide reference (2) & (3) has been reviewed and committees are reconstituted. Hence, the orders.

G.O.No: MID 310 MISU 2020, BENGALURU, DATED:13th May 2020

In view of the above, for the effective implementation of Atal Bhoojal Yojana, a Central Sector Scheme envisaging sustainable management of groundwater with emphasis on demand side interventions with community participation, the following Committees constituted vide orders under reference (2) & (3) is reviewed and committees are reconstituted as below;

1. State Inter-Departmental Steering Committee (SISC):

1	Chief Secretary, Government of Karnataka	Chairman
2	Additional Chief Secretary & Development Commissioner	Member
3	Additional Chief Secretary & Principal Secretary, Finance Department	Member
4	Principal Secretary, Agriculture and Watershed Department	Member
5	Principal Secretary, Rural Development and Panchayath Raj Department	Member
6	Principal Secretary, Energy Department	Member
7	Additional Chief Secretary, Water Resources Department.	Member
8	Additional Chief Secretary, Urban Development Department.	Member
9	Secretary, Minor Irrigation and Ground Water Development Department	Member Secretary
10	Secretary, Horticulture Department	Member
11	Secretary, Sericulture Department	Member
12	Managing Director, Karnataka Water Supply and	Member

	Drainage Board	
13	Chief Engineer/ Director, Central Water Commission	Member
14	Regional Director, Central Ground Water Board	Member
15	Director, Karnataka Tank Conservation and Development Authority	Member
16	Director, Ground Water Directorate, Government of Karnataka	Member
17	Principal Secretary, Planning Department	Permanent Invitee
18	Principal Secretary/ Secretary, Information & Public Relation	Permanent Invitee

State Programme Monitoring Committee (SPMC):

1	Secretary, Minor Irrigation and Ground Water Development Department	Chairman
2	Director, Karnataka Tank Conservation and Development Authority	Member
3	Director, Agriculture Department	Member
4	Director, Watershed Department	Member
5	Director, Central Ground Water Board	Member
6	Director, Ground Water Directorate, Government of Karnataka	Member Secretary
7	Director, Horticulture Department	Member
8	Director, Sericulture Department	Member
9	Chief Engineer, Minor Irrigation and Ground Water Development Department (North)	Member
10	Engineer-in-Chief / Chief Engineer, Minor Irrigation and Ground Water Development Department (South)	Member
11	Chief Engineer, Rural Development and Panchayath Raj Department	Member
12	Chief Engineer, Energy Department	Member
13	Chief Engineer, Karnataka Water Supply and Drainage Board	Member
14	Chief Engineer, Water Resources Development Organisation	Member
15	Director, State Program Management Committee (SPMC)	Member

2. District Programme Implementation Committee (DPIC) :

1	Chief Executive Officer, Zilla Panchayath	Chairman

2	District Project co-ordinator	Member
3	Joint Director Agriculture Department	Member
4	Project Director, District Urban Development Cell	Member
5	Deputy Director, Watershed Department	Member
6	Deputy Director, Horticulture Department	Member
7	Deputy Director, Sericulture Department	Member
8	Senior Geologist, Ground Water Directorate	Member
9	Executive Engineer, Central Ground Water Board	Member
10	Executive Engineer, Rural Development and Panchayath Raj Department	Member
11	Executive Engineer, Energy Department	Member
12	Executive Engineer, Karnataka Water Supply and Drainage Board	Member
13	Executive Engineer, Water Resources Development Organization	Member
14	Superintending Engineer/ Executive Enginer , Minor Irrigation and Ground Water Development Department	Member Secretary

By order and in the name of
Governor of Karnataka.

(B.BALASUBRAMANYA) 13/05/2020
Ex-Officio & Under Secretary to Government,
Minor Irrigation and Ground Water
Development Department.

Copy to:

1. Chief Secretary, Government of Karnataka, Vidhana Soudha, Bangalore.
2. Additional Chief Secretary & Development Commissioner, Vidhana Soudha, Bangalore.
3. Principal Secretary to Government, Rural Development and Panchayath Raj Department, M.S.Building, Bangalore.

7

4. Principal Secretary to Government, Agriculture and Watershed Department, M.S.Building, Bangalore.
5. Principal Secretary to Government, Energy Department, Vikasa Soudha, Bangalore.
6. Additional Chief Secretary to Government, Water Resources Development, Vikasa Soudha, Bangalore.
7. Additional Chief Secretary to Government, Urban Development Department, Vikasa Soudha, Bangalore.
8. Secretary to Government, Minor Irrigation and Ground Water Development Department. Vikasa Soudha, Bangalore.
9. Secretary to Government, Horticulture Department, 1st Floor, M.S.Building, Bangalore.
10. Secretary to Government, Sericulture Department, M.S.Building, Bangalore.
11. The Managing Director, Karnataka Water Supply and Drainage Board, Jala Bhavan, Bannerghatta Road, Bangalore.
12. Director, Karnataka Tank Conservation and Development Authority, Beeja Bhavan, Hebbal, Bangalore.
13. Director, Central Ground Water Board, H.S.R.Layout, Bhoojal Bhavan, Bangalore.
14. Director, Ground Water Directorate, Government of Karnataka, Khanija Bhavan, Race course Road, Bangalore.
15. Director, Agriculture Department, Sheshadri Road, Bangalore.
16. Director, Watershed Department, K.G.Road, Bangalore.
17. Director, Horticulture Department, Lalbhag, Bangalore.
18. Director, Sericulture Department, Lalbhag, Bangalore.
19. Engineer-in-Chief, Minor Irrigation and Groundwater Development Department (South), K.R.Circle, Bangalore.
20. Chief Engineer, Minor Irrigation and Ground Water Development Department (North), Vijayapura.
21. Chief Executive Officers of Zilla Panchayaths kolar,Chikballapur, Tumkur, Bangalore rural, Ramanagara,Chikmagalur,Chitradurga, Davanagere,Bellary,Bagalkote,Gadag,Belgaum,Chamarajanagara and Hassan
22. Chief Engineer, Rural Development and Panchayath Raj Department, Slum Clearance Board Building, Platform Road, Bangalore.
23. Chief Engineer, Energy Department, North, BESCOM, Corporation building, 3rd Floor, Opposite to RBI, Nrupathunga Road, Bangalore.
24. Chief Engineer, Energy Department, South, BESCOM, Nandidurga Road, Behind Nandidurga Petrol Bunk, Bangalore.
25. Chief Engineer, Karnataka Water Supply and Drainage Board, Jala Bhavan, Bannerghatta Road, Bangalore.

26.Chief Engineer, Water Resources Development Organisation, Ananda Rao Circle, Bangalore.9.
27.Joint Director Agriculture Department, Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara & Hassan.
28.Project Director, District Urban Development cell Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara & Hassan.
29. Deputy Director, Watershed Department, Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara & Hassan.
30. Deputy Director, Horticulture Department Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara & Hassan.
31. Deputy Director, Sericulture Department, Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara & Hassan.
32.Senior Geologist, Ground Water Directorate, Kolar, Chikkaballapur, Tumkur, Bangalore Rural, Ramanagara, Chikkamangalore, Chitradurga, Davanagere, Bellary, Bagalkot, Gadag, Belgaum, Chamarajnagara & Hassan.
33.Superintending Engineer, M.I.Cirlce, Bangalore, Belagavi, Mysore & Kalaburgi.
34. All Executive Engineers, M.I.Division.
35. All Asst.Executive Engineer, M.I.Sub-Division.

Item E of Annexure 2

ಕರ್ನಾಟಕ ಸರ್ಕಾರದ ನಡವಳಿಗಳು

ವಿಷಯ:– ಇಲಾಖಾ ಮುಖ್ಯಸ್ಥರು ಹಾಗೂ ಇನ್ನಿತರ ಅಧಿಕಾರಿಗಳಿಗೆ ಸಾಮಾನ್ಯ ವಿತ್ತಾಧಿಕಾರವನ್ನು ಪರಿಷ್ಕರಿಸುವ ಬಗ್ಗೆ.

ಓದಲಾಗಿದೆ: 1) ಸರ್ಕಾರದ ಆದೇಶ ಸಂ:ಎಫ್‌ಡಿ 01 ಟಿಎಫ್‌ಪಿ 2001, ದಿ:02.02.2001.
2) ಸರ್ಕಾರದ ಆದೇಶ ಸಂ:ಎಫ್‌ಡಿ 02 ಟಿಎಫ್‌ಪಿ 2010, ದಿ:30.04.2010.
3) ಸರ್ಕಾರದ ಅಪರ ಮುಖ್ಯ ಕಾರ್ಯದರ್ಶಿಗಳು ಇವರ ಅಧ್ಯಕ್ಷತೆಯಲ್ಲಿ ದಿ13.12.2017 ಮತ್ತು ದಿ:25.04.2018 ರಂದು ನಡೆದ ಸಭೆ.

****

ಪ್ರಸ್ತಾವನೆ:

ಮೇಲೆ (2)ರಲ್ಲಿ ಓದಲಾದ ಆದೇಶದಲ್ಲಿ ಇಲಾಖಾ ಮುಖ್ಯಸ್ಥರುಗಳು, ವಿಭಾಗೀಯ ಮಟ್ಟದ ಅಧಿಕಾರಿಗಳು, ಜಿಲ್ಲಾ ಮಟ್ಟದ ಅಧಿಕಾರಿಗಳು, ಉಪ ವಿಭಾಗೀಯ ಮಟ್ಟದ ಅಧಿಕಾರಿಗಳು ಮತ್ತು ತಾಲ್ಲೂಕು ಮಟ್ಟದ ಅಧಿಕಾರಿಗಳಿಗೆ ಸಾಮಾನ್ಯ ವಿತ್ತಾಧಿಕಾರವನ್ನು ಪರಿಷ್ಕರಿಸಲಾಗಿತ್ತು.

2. ಸಾಮಾನ್ಯ ಆರ್ಥಿಕ ಅಧಿಕಾರದ ಪ್ರತ್ಯಾಯೋಜನೆಯನ್ನು 2010 ರಲ್ಲಿ ಪರಿಷ್ಕರಿಸಲಾಗಿದೆ. ಸಾಮಾನ್ಯ ಆರ್ಥಿಕ ಪ್ರತ್ಯಾಯೋಜನೆ ಆದೇಶ ಹೊರಡಿಸಿ ಸುಮಾರು ಎಂಟು ವರ್ಷಗಳು ಆಗಿರುವುದರಿಂದ ಅದರಲ್ಲಿರುವ ಆರ್ಥಿಕ ಪ್ರತ್ಯಾಯೋಜನೆಯ ಮಿತಿಗಳನ್ನು ಸೂಕ್ತವಾಗಿ ಪರಿಷ್ಕರಿಸುವಂತೆ ಸರ್ಕಾರದ ಅಪರ ಮುಖ್ಯ ಕಾರ್ಯದರ್ಶಿಗಳ ಅಧ್ಯಕ್ಷತೆಯಲ್ಲಿ ಮೇಲೆ (3)ರಲ್ಲಿ ಓದಲಾದಂತೆ ನಡೆದ ಸಭೆಗಳಲ್ಲಿ ತೀರ್ಮಾನಿಸಲಾಗಿರುತ್ತದೆ. ಮತ್ತು ಅದರಂತೆ ಸರ್ಕಾರದ ವಿವಿಧ ಇಲಾಖೆಗಳಿಂದ ಆರ್ಥಿಕ ಅಧಿಕಾರ ಪರಿಷ್ಕರಣೆಗಾಗಿ ಸ್ವೀಕೃತವಾಗಿರುವ ಪ್ರಸ್ತಾವನೆಗಳನ್ನು ಪರಿಗಣಿಸಲಾಗಿದೆ.

3. ಸಾಮಾನ್ಯವಾಗಿ ಎಲ್ಲಾ ಇಲಾಖೆಗಳಿಗೂ ಅನ್ವಯವಾಗುವಂತೆ ಅಧಿಕಾರಗಳನ್ನು ವಿಂಗಡಿಸಿ ಈ ಆದೇಶದ ವ್ಯಾಪ್ತಿಯಲ್ಲಿ ತಂದಿದ್ದರೂ ಸಹ ಕೆಲವೊಂದು ಇಲಾಖೆಗಳ ಕಾರ್ಯನಿರ್ವಹಣೆ ವಿಭಿನ್ನವಾಗಿದ್ದು, ಅಧಿಕಾರಗಳ ವಿಧ, ಅಧಿಕಾರದ ಮಿತಿ ಬೇರೆಯಾಗಿರುತ್ತದೆ. ಉದಾ: ಪೊಲೀಸ್ ಇಲಾಖೆ, ಅರಣ್ಯ ಇಲಾಖೆ ಇತ್ಯಾದಿ. ಆದ್ದರಿಂದ ಅಂತಹ ಇಲಾಖೆಗಳಿಗೆ ನೀಡಲಾಗಿರುವ ವಿಶೇಷ ಆರ್ಥಿಕ ಅಧಿಕಾರಗಳೂ ಸಹ ಮುಂದುವರಿಯುತ್ತದೆ.

4. ಪ್ರಸ್ತಾವನೆಗಳನ್ನು ಕೂಲಂಕಷವಾಗಿ ಪರಿಶೀಲಿಸಿದ್ದು, ಪ್ರಸ್ತುತ ದಿನಗಳಲ್ಲಿ ಸರಕು ಸಾಮಗ್ರಿಗಳ ಬೆಲೆ ಹೆಚ್ಚಾಗಿರುವುದರಿಂದ ಹಾಗೂ ವಸ್ತುಗಳ ದರವು ದುಬಾರಿಯಾಗಿರುವುದರಿಂದ ಪ್ರಸ್ತುತವಿರುವ ಆರ್ಥಿಕ ಮಿತಿಯಲ್ಲಿ ಕಾರ್ಯಕ್ರಮಗಳನ್ನು ಅನುಷ್ಠಾನಗೊಳಿಸಲು ಸಾಧ್ಯವಾಗದಿರುವುದನ್ನು ಸರ್ಕಾರವು ಮನಗಂಡು ಈ ಕೆಳಕಂಡಂತೆ ಆದೇಶಿಸಿದೆ.

ಜು.ತಿ.ನೋ.

ಸರ್ಕಾರದ ಆದೇಶ ಸಂಖ್ಯೆ: ಆಇ 03 ಟಿಎಫ್‌ಪಿ 2018, ಬೆಂಗಳೂರು,
ದಿನಾಂಕ:14–05–2018.

ಪ್ರಸ್ತಾವನೆಗಳನ್ನು ಪರಿಶೀಲಿಸಿ ಎಲ್ಲಾ ಇಲಾಖಾ ಮುಖ್ಯಸ್ಥರುಗಳು ಹಾಗೂ ಇನ್ನಿತರ ಇಲಾಖಾಧಿಕಾರಿಗಳಿಗೆ ಈ ಆದೇಶಕ್ಕೆ ಲಗತ್ತಿಸಿದ ಅನುಬಂಧದಲ್ಲಿರುವಂತೆ ಸಾಮಾನ್ಯ ಆರ್ಥಿಕ ಅಧಿಕಾರಗಳನ್ನು ಪರಿಷ್ಕರಿಸಿ ಆದೇಶಿಸಲಾಗಿದೆ.

2. ಈ ಆದೇಶದ ಕಂಡಿಕೆ 5 ನ್ನು ಹೊರತುಪಡಿಸಿ, 1967ರ ಆರ್ಥಿಕ ಅಧಿಕಾರ ಕೈಪಿಡಿಯಲ್ಲಿನ 3ನೇ ಅಧ್ಯಾಯದಲ್ಲಿ ಇರುವ ಅಧಿಕಾರಗಳನ್ನು ಹಾಗೂ ಈವರೆಗೆ ಹೊರಡಿಸಿರುವ ಎಲ್ಲಾ ಸಾಮಾನ್ಯ ಆರ್ಥಿಕ ಅಧಿಕಾರಗಳ ಪ್ರತ್ಯಾಯೋಜನೆ ಆದೇಶಗಳನ್ನು ಈ ಆದೇಶವು ಉತ್ಕ್ರಮಿಸುತ್ತದೆ (supercede).

3. ಈ ಆದೇಶದ ಅನುಬಂಧದಲ್ಲಿ ಒಳಗೊಂಡಿರುವ ಕೆಲವು ಅಂಶಗಳ ಬಗ್ಗೆ ವಿಶೇಷ ಅಧಿಕಾರವನ್ನು ಇಲಾಖೆಗಳಿಗೆ ಪ್ರತ್ಯಾಯೋಜಿಸಿದ್ದಲ್ಲಿ, ಅಂತಹ ಇಲಾಖೆಗಳು ವಿಶೇಷ ಆರ್ಥಿಕ ಅಧಿಕಾರ ಅಥವಾ ಸಾಮಾನ್ಯ ಆರ್ಥಿಕ ಅಧಿಕಾರ ಇವುಗಳಲ್ಲಿ ಯಾವುದಾದರೊಂದನ್ನು ಚಲಾಯಿಸಬೇಕಾಗುತ್ತದೆ. ಎರಡೂ ಅಧಿಕಾರಗಳನ್ನು ಚಲಾಯಿಸುವಂತಿಲ್ಲ.

4. ಯಾವುದೇ ಪ್ರಾಧಿಕಾರಿಗಳು ಈ ಆದೇಶದಲ್ಲಿರುವ ಯಾವುದೇ ಅಧಿಕಾರವನ್ನು ಸಂಪೂರ್ಣವಾಗಿ ಅಥವಾ ಭಾಗಶಃ ಪುನರ್ ಪ್ರತ್ಯಾಯೋಜನೆ ಮಾಡತಕ್ಕದ್ದಲ್ಲ.

5. ಈ ಆದೇಶದಲ್ಲಿ ಹೊರಡಿಸಿದ ಅಧಿಕಾರಗಳನ್ನು ಸರ್ಕಾರದ ಆದೇಶ ಸಂ: ಎಫ್‌ಡಿ 02 ಟಿಎಫ್‌ಪಿ 2016, ದಿ:20.01.2016 ಹಾಗೂ ತದನಂತರದ ಪರಿಷ್ಕೃತ/ಸೇರ್ಪಡೆ/ತಿದ್ದುಪಡಿ ಆದೇಶಗಳಲ್ಲಿ ಅಧಿಸೂಚಿಸಿದ ಅಧಿಕಾರಿಗಳು ಮಾತ್ರ ಚಲಾಯಿಸಬಹುದಾಗಿದೆ.

6. ಈ ಆದೇಶವು ಹೊರಡಿಸಿದ ದಿನಾಂಕದಿಂದ ಜಾರಿಗೆ ಬರುತ್ತದೆ.

ಕರ್ನಾಟಕ ರಾಜ್ಯಪಾಲರ ಆದೇಶಾನುಸಾರ
ಮತ್ತು ಅವರ ಹೆಸರಿನಲ್ಲಿ,

14/5/18

(ಹೆಚ್.ಎ.ಶೋಭ)
ಸರ್ಕಾರದ ಅಧೀನ ಕಾರ್ಯದರ್ಶಿ
(ಆರ್ಥಿಕ ನಿಯಮಗಳು, ಆಯವ್ಯಯ
ಸಂಕಲನ ಮತ್ತು ಸಮಿತಿ ಶಾಖೆ)
ಆರ್ಥಿಕ ಇಲಾಖೆ.

ಇವರಿಗೆ:–

ನಿರ್ದೇಶಕರು, ಕರ್ನಾಟಕ ರಾಜ್ಯ ಪತ್ರ ಬೆಂಗಳೂರು ಇವರಿಗೆ ಮುಂದಿನ ಸಂಚಿಕೆಯಲ್ಲಿ ಪ್ರಕಟಿಸಲು ಕೋರಲಾಗಿದೆ.

ಪ್ರತಿಗಳು:–

1. ಮಹಾಲೇಖಪಾಲರು (ಎ ಮತ್ತು ಇ), ಪ್ರಧಾನ ಮಹಾಲೇಖಪಾಲರು (ಇ&ಆರ್‌ಎಸ್‌ಎ), ಮತ್ತು ಮಹಾಲೇಖಪಾಲರು (ಜಿ&ಎಸ್‌ಎಸ್‌ಎ), ಕರ್ನಾಟಕ, ರೆಸಿಡೆನ್ಸಿ ಪಾರ್ಕ್ ರಸ್ತೆ, ಅಂಚೆ ಪಟ್ಟಿಗೆ 5329/5369, ಬೆಂಗಳೂರು–1.
2. ಸರ್ಕಾರದ ಎಲ್ಲಾ ಅಪರ ಮುಖ್ಯ ಕಾರ್ಯದರ್ಶಿಗಳು/ಪ್ರಧಾನ ಕಾರ್ಯದರ್ಶಿಗಳು/ ಕಾರ್ಯದರ್ಶಿ.
3. ಸರ್ಕಾರದ ಕಾರ್ಯದರ್ಶಿಗಳು, (ಖಜಾನೆ–2) ಮತ್ತು ಪದನಿಮಿತ್ತ ಖಜಾನೆ ಆಯುಕ್ತರು, ಆರ್ಥಿಕ ಇಲಾಖೆ ವಾಣಿಜ್ಯ ತೆರಿಗೆ ಕಟ್ಟಡ, ಗಾಂಧಿ ನಗರ ಬೆಂಗಳೂರು–9.
4. ಎಲ್ಲಾ ಇಲಾಖಾ ಮುಖ್ಯಸ್ಥರುಗಳು.
5. ಎಲ್ಲಾ ಜಿಲ್ಲಾಧಿಕಾರಿಗಳು.
6. ಎಲ್ಲಾ ಜಿಲ್ಲಾ ಪಂಚಾಯತ್ ಮುಖ್ಯ ಕಾರ್ಯನಿರ್ವಹಣಾಧಿಕಾರಿಗಳು.
7. ನಿರ್ದೇಶಕರು, ಖಜಾನೆ ಇಲಾಖೆ, ಪೋಡಿಯಂ ಬ್ಲಾಕ್, ಬೆಂಗಳೂರು.
8. ಎಲ್ಲಾ ಜಿಲ್ಲಾ ಖಜಾನಾಧಿಕಾರಿಗಳು.
9. ಸರ್ಕಾರದ ಉಪ ಕಾರ್ಯದರ್ಶಿಗಳು/ಸರ್ಕಾರದ ಅಧೀನ ಕಾರ್ಯದರ್ಶಿಗಳು ಶಾಖಾಧಿಕಾರಿಗಳು, ಆರ್ಥಿಕ ಇಲಾಖೆ, ವಿಧಾನಸೌಧ, ಬೆಂಗಳೂರು.
10. ಹೆಚ್ಚುವರಿ ಪ್ರತಿಗಳು/ಶಾಖಾ ರಕ್ಷಿತ ಕಡತ.

Annexure to Government Order No: FD 03 TFP 2018 dated:14.05.2018

Sl. No	Description of power	Heads of Department	Divisional Level Officers	District Level Officers	Sub Division Level Officers	Taluk Level Officers	Sub Taluk Level Officers
1	Administrative approval of works.	Estimate of Rs.2.5 crore for one work subject to availability of grants	Estimate of Rs.1.00 crore for one work subject to availability of grants	Estimate of Rs.50.00 lakh for one work subject to availability of grants	Estimate of Rs.10.00 lakh for one work subject to availability of grants	Estimate of Rs.2.00 lakh for one work subject to availability of grants	--
2	Procurement of Services for implementation of Government Programmes / Schemes	Rs.5.00 lakhs at a time subject to availability of grants	Rs.2.00 lakhs at a time subject to availability of grants	Rs.1.00 lakhs at a time subject to availability of grants	Nil	Nil	--
3	Books and periodicals:- To sanction purchase of reference books and journals for facilitating official work (Rule 55(9) & 45 of MCE)	Full powers	Full powers	Rs.20,000 per annum	Rs.10000 per annum	Rs.2,000 per annum	Rs.1,000 per annum
4	Stationery (Rule 55(48) of MCE)	Full powers	Full powers	Rs.20,000 each time and Rs.2.00 lakh p.a.	Rs.10,000 each time and Rs.1.00 lakh p.a.	Rs.4,000 each time and Rs.40,000 p.a.	Rs.2,000 each time and Rs.20,000 p.a.
5	Office equipment (Rule 55(49) of MCE)	Rs.20.00 lakh per annum	Rs.10.00 lakh per annum	Rs.5.00 lakh per annum	Rs.2.00 lakh per annum	Rs.1.00 lakh per annum	Rs.25,000 per annum
6	Computers and peripherals/ Computer Accessories (Any amount greater than Rs.10.lakh needs to follow procedure prescribed by E- governance dept.)	Full powers	Rs.10.00 lakh per annum	Rs.5.00 lakh per annum	Rs.2.00 lakh per annum	Rs.1.00 lakh per annum	Rs.25,000 per annum
7	Furniture (Rule 55(11) & 28 of MCE)	Full powers	Rs.10.00 lakh per annum	Rs.4.00 lakh per annum	Rs.2.00 lakh per annum	Rs.1.00 lakh per annum	--
8	Laboratory equipment and Consumables (specific consumables should be specified by consumed dept.)	Full powers	Rs.1.00 crore per annum	Rs.50.00 lakh per annum	Rs.15.00 lakh per annum	Rs.1.00 lakh per annum	Rs.25,000 per annum

9	Drugs & medicines	Full powers	Rs.50.00 lakh per annum	Rs.20.00 lakh per annum	Rs.10.00 lakh per annum	Rs.5.00 lakh per annum	Rs.1.00 lakh per annum
10	Diet items (Rule 55(49) of MCE)	Full powers	Full powers	Full powers	Full powers	Full powers	Full powers
11	Tools and machinery (Rule 55(49) of MCE)	Full powers	Rs.20.00 lakh per annum	Rs.10.00 lakh per annum	Rs.5.00 lakh per annum	Rs.2.00 lakh per annum	--
12	Items and implements used to implement government programmes/schemes (here concerned Department should specify the schemes/programmes see condition. No. 7)	Full powers	Rs.1.00 crore per annum	Rs. 50.00 lakh per annum	Rs.20.00 lakh per annum	Rs.10.00 lakh per annum	--
13	Miscellaneous items for hospitals/hostels/child homes/ Anganawadis/schools/ ANM sub centers etc. (item specifically required by departments should be specified by concurred dept (See condition. No.7) (Rule 55(49) of MCE)	Full powers	Rs.1.00 crore per annum	Rs. 50.00 lakh per annum	Rs.20.00 lakh per annum	--	--
14	Repair & AMC of computer and related items	Full powers	Rs.20.00 lakh per annum	Rs.10.00 lakh per annum	Rs.5.00 lakh per annum	Rs.2.00 lakh per annum	Rs.50000 per annum
15	Repair and AMC of office equipment and furniture	Full powers	Rs. 20.00 lakh per annum	Rs.10.00 lakh per annum	Rs.5.00 lakh per annum	Rs.2.00 lakh per annum	Rs.50000 per annum
16	Repair of vehicles (Rule 55(40) (A) of MCE)	Full powers	Upto Rs. 1.00 lakh on one vehicle, subject to Rs.7.00 lakh per annum	Up to Rs.50,000 on one vehicle, subject to Rs.5.00 lakh per annum	Up to Rs.50,000on one vehicle, subject to Rs.3.00 lakh per annum	Up to Rs.20,000 on one vehicle, subject to Rs.1.00 lakh per annum	Up to Rs.10,000 on one vehicle, subject to Rs.50000 per annum
17	Repair and AMC of machinery and laboratory/ hospital equipment	Full powers	Rs.40.00 lakh per annum	Rs.20.00 lakh per annum	Rs.10.00 lakh per annum	Rs.4.00 lakh per annum	Rs.50000 per annum
18	To sanction write off of the following subject to quarterly statement of such writes off being submitted to Government in the case of Heads of Departments and to Heads of Departments in other						

	cases for review; (vide Article 306 of KFC) i) Values of stores or Government money lost other than by fraud of negligence of individual Government servants (In all such cases, the authorised officer shall ercord that the loss has not been caused because of fraud or negligence) ii) Irrecoverable items of departmental revenues iii) Irrecoverable amounts of loans and advances	Rs.20,000 in individual case, subject to Rs.10.00lakh per annum	Rs.10,000 in individual case subject to Rs.4.00 lakh per annum	Rs.4,000 in individual case subject to Rs.1.00 lakh per annum	--	--	--
19	To declare stores as obsolete, surplus or unserviceable and dispose them of subject to fixing responsibility for the loss where they have become obsolete, surplus or unserviceable owing to negligence or fraud etc., on the part of individual Govt. servants (vide Article 168 of KFC) (Subject to certificate by the competent authority)						
	i)Unusable goods like Sports materials/Toys/educational equipments etc.	Full powers	Rs.50,000 in one case subject to Rs.5.00 lakh per annum	Rs.30,000 in one case, subject to Rs.3.00 lakh per annum	Rs.15,000 in one case, subject to Rs.1.00 lakh per annum	Rs.10000 in one case, subject to Rs.50,000 per annum	--
	(ii) Perishableitems like plant, food material, consumables, drugs, fertilizers, etc.	Full powers	2% of the value of the item, subject to Rs.2.00 lakh per annum	2% of the value of the item, subject to Rs.1.00 lakh per annum	Rs.10,000 in one case, subject to Rs.50,000 per annum	Rs.10,000 in one case, subject to Rs.50,000 per annum	--
	(iii)Unusable books and periodicals.	Full powers	Full powers	Full powers	Full powers	Full powers	--

	(iv)Obsolete or unserviceable equipment	Full powers	Rs.50,000 in one case subject to Rs.10.00 lakh per annum	Rs.25,000 in one case subject to Rs.2.00 lakh per annum	Rs.15,000 in one case subject to Rs.1.00 lakh per annum	Rs.10,000 in one case subject to Rs.50,000/- per annum	--
	(v) Vehicles beyond economic repair, subject to certification by the RTO	Full powers	--	--	--	--	--
20	To sanction expenditure on Advertisement.						
	(i) To sanction publishing of official advertisements subject to guidelines from Department/Directorate of Information and Publicity, and also subject to availability of grants for this purpose.	Rs.2.00 lakh in one case, subject to Rs.20.00 lakh per annum	Rs.40,000 in one case subject to Rs.5.00 lakh per annum	Rs.30,000 in one case subject to Rs.5.00 lakh per annum	Rs.20,000 in one case subject to Rs.2.00 lakh per annum	Rs.10,000 in one case subject to Rs.50,000 per annum	
	(ii) To sanction printing of publicity material under government programmes (Rule 55(1) of MCE)	Full powers	Full powers	Rs.20,000 in one case subject to Rs.2.00 lakh per annum	Rs.5,000 in one case subject to Rs.20,000 per annum	Rs.2000 in one case subject to Rs.10,000 per annum	Rs.1000 in one case subject to Rs.5,000 per annum
21	Hiring of vehicles at rates approved by DPAR/ Transport Department.	Full powers	Rs.30,000 p.m. at a time subject to Rs.4.00 lakh per annum	Rs.30,000 p.m. at a time subject to Rs.3.60 lakh per annum	Rs.30,000 p.m. at a time subject to Rs.3.60 lakh per annum	Rs.30,000 p.m. at a time subject to Rs.3.60 lakh per annum	--
22	Training To sanction training programmes, and incur expenditure on honorarium, transport, training material, contingency, etc. subject to the programme being authorised under some approved scheme.	Full powers	Rs.40,000 at a time, subject to Rs.4.00 lakh per annum	Rs.20,000 at a time subject to Rs.2.00 lakh per annum	Rs.10,000 at a time subject to Rs.1.00 lakh per annum.	Rs.4,000 at a time subject to Rs.40,000 per annum	Rs.2,000 at a time subject to Rs.20,000 per annum
23	Advances (i) To sanction tour/ transfer advance (Vide Article 234-236 of KFC)	Full powers	Full powers	Full powers	Full powers	Full powers	--
	(ii) To sanction house building						

	advance as per rules and subject to allotment (Vide Article 211-216 of KFC) (iii)To sanction vehicle purchase advance as per rules and subject to allotment. (Vide Article 218-225 of KFC)	Full powers Full powers	Full powers Full powers	Full powers Full powers	-- --	-- --	-- --
24	Hiring of building in consultation with PWD/Rent Controller (Rule 55(46) of MCE)	1) Rs.2.00 lakh for a building for a month (except Bangaluru Urban) 2) Rs.5.00 lakh for a building in Bangaluru Urban for a month	Rs.50,000 for a building for a month	Rs.40,000 for a building for a month	Rs.20,000 for a building for a month	Rs.10,000 for a building for a month	--
25	Exhibition To sanction expenditure for participating in Dasara Exhibition or other similar important state exhibitions, within the State or similar activity of creating awareness.	Full powers	Rs.1.00 lakh per annum	Rs.50,000 per annum	Rs.10,000 per annum	--	--
26	Hiring manpower Subject to guidelines from DPAR if any and subject to vacancy of posts and availability of grants for service-outsourcing as agreed by F.D	**Full powers**	--	--	--	--	--
27	Refunds To sanction refund of revenue including fees, fines, etc. and to refund wrong or excess credit, subject to the claim being established with authenticated documents & to certify as below: (Vide Article 142 of KFC) i) Each claim is supported by treasury certificate or original credit and its non-payments ii) The claim is preferred within 3 years of original credits iii) It is clearly established that it	Full powers	Full powers	Full powers	Full powers	Full powers	--

	was a case of wrong or excess credits.						
28	Countersignature of AC bills, etc. subject to budgetary limits and appropriate authorisation. Up to Rs.2.00 lakh, the authorization can be given by the Controlling Officer. For A.C. bills above Rs.2.00 lakh, the authorization has to be obtained from the Finance Department.	Full powers	Full powers	Full powers	Full powers	Full powers	--
29	Reappropriation To sanction reappropriation from one detailed head of account to another within the same major head in the Departmental budget provided it does not involve. (Vide Article 308 to 314 of KFC) a) Diversion of provision for schemes eligible for assistance from central Govt. or other institutions to other schemes. b) The undertaking of a recurring liability c) An increase in the allotment for secret service expenditure d) Expenditure on a new service. e) An increase on an item the provision for which has been specifically reduced by a vote of the legislature. f) From charged item to voted and vice-versa. g) Diversion of funds for purposes other than that provided in the Budget	Rs.10.00 lakh between two units of appropriation under same major head and within same demand.	--	--	--	--	--
30	To sanction arrear claims of subordinate non-gazetted Govt. servants (Vide Article 20 (a) of KFC)	Full powers	6 years each case	3 years each case	3 years each case	--	--

31	To sanction promotion, permanent or officiation and other arrangements involving alterations in the pay of subordinate non-gazetted Govt. servants, not sanctioned by them within one year from the earliest date on which they could be sanctioned (Vide Article 20 (d) of KFC and Rule 20 of KCSRs).	6 years	5 years	5 years	5 years	--	--
32	To sanction payment of arrear claims of account of contingent charges (including supplies and services) TA to non-officials for attending meetings, grant-in-aid not exceeding Rs. 3000 in each case preferred one year after their becoming due (Vide Article 21 Note 1 of KFC)	3 years	3 years	3 years	--	--	--
33	To sanction permanent advances for contingent expenditure to drawing officers subordinate to them upto the amount advised by the A.G. as appropriate (vide Rule 24 of MCE)	Full powers	Full powers	Full powers	Full powers	--	--
34	To sanction charges for insurance on special goods of Government such as mathematical and scientific instruments, articles made of glass and other fragile articles when such insurance is a condition of transport (vide Rule 55(32) of MCE)	Full powers	Full powers	Full powers	Full powers	Full powers	--
35	The powers to sanction for payment of advance deposits in respect of Group 'C' and 'D' employees for undergoing treatment in the following Hospitals subject to fulfillment of the conditions stipulated in Karnataka Civil Services (Medical Attendence) Rules. 1963:	Full powers	--	--	--	--	--

General Conditions:

1. All relevant rules, procedures and instructions under the Karnataka Transparency in Public Procurement Act, 1999 and Rules, shall be followed to ensure transparent and cost-effective procurement of Goods & Services.
2. All procurement should be within the annual approved budgetary grants. Delegated powers including 'Full Powers' are to be exercised subject to that limit delegated in respect of **Administrative approval of works.**
3. It will be the responsibility of the officer exercising the delegated powers to ensure that the items of procurement are essential and that the process being followed is as per the KTPP Act and Rules so as to make quality procurement at competitive prices.
4. This order of delegation of financial powers does not supersede economy orders issued by Finance Department. Similarly, specific orders issued from time to time by e-Governance on procurement of computers, from DPAR on purchase or hiring of vehicles, outsourcing etc. need to be followed.
5. For new schemes, only after approvals at all levels and issue of Govt. Order regarding operationalising the scheme, these delegations will apply.
6. These delegated powers cannot be further subdelegated by the departments.
7. For items at Sl. No: 8, 12 & 13 departments may specify Consumables, items & implements used to implement Govt. Programmes/ Schemes & Miscellaneous items used in hospitals / child homes / Hostels/Anganawadis / Schools / ANM Subcenters etc. with the concurrence of Finance Department through Office Memorandam, for more clarity.

Sl. No	Description of power	Heads fo Department	Divisional Level Officers	District Level Officers	Sub Division Level Officers	Taluk Level Officers	Sub laluk Level Officers
1	2	3	4	5	6	7	8
36	KCSR: To authorize subordinate Government servants to proceed on duty beyond the limits of their charges but within the State (vide rule 16(a) of KCSRs)	Full powers	Full powers	Full powers	Full powers	Full powers	--
37	To authorize subordinate Government servant to proceed on duty beyond the limits of their charges outside the State within India (vide Rule 16(b) of KCSRs)	1) Non Gazetted - Full powers 2) Gazetted 15 days	15 days in case of non- gazetted	15 days in case of non-gazetted	--	--	--
38	To sanction the acceptance of remuneration by Government servants under their control for work as examiners for various examinations conducted by Government departments or bodies set up by Government or Universities within the State in accordance with the scales sanctioned (vide Rule 28(d) of KCSRs).	Full powers	Full powers	Full powers	Full powers	Full powers	Full powers
39	To sanction the acceptance of fees by Government servants under their control from a private person, a private body or a public body whose funds are administered by Government	Full powers	Full powers (NGOs)	Full powers (NGOs)	---	---	---

	when not covered by any rules, special or local law or orders of Government (vide Rules 28 and 29 of KCSRs).						
40	To sanction in-charge arrangements in posts which are vacant or the incumbents of which are absentees and the filling up of which requires the sanction of a higher authority (vide Rule 32,68,192 & 196 of KCSRs) Government servants who are in the scale of pay of: a) Gr- 'A' Services ii) Gr- 'B' Services iii) Gr- 'C' & 'D' Services	-- 4 months 6 months Full powers	-- 3 months 4 months Full powers	-- 2 months 3 months Full powers	-- --- 2 months Full powers	-- --- --- Full powers	-- --- --- Full powers
41	To sanction the extension of joining time to subordinate non- gazetted Government servants (vide Rule 86 of KCSRs)	Upto 15 days	Upto 15 days	---	---	---	---
42	To sanction maternity leave to female Government servants (vide Rule 135 of KCSRs) i) Gazetted ii) Non-gazetted	Full powers Full powers	Full powers Full powers	Full powers Full powers	Full powers Full powers	Full powers Full powers	--- ---
43	Sanction of leave other than special disability leave to subordinate Government						

	servants (vide Rule 192 and 196 of KCSRs); Government servants who are in the scale of pay of:- h) Gr- 'A' Services ii) Gr- 'B' Services iii) Gr- 'C' & 'D' Services Note: The powers to sanction leave as above includes the powers to sanction leave preparatory to retirement but does not include the powers to refuse earned leave applied for as leave preparatory to retirement.	 4 months 6 months Full powers	 3 months 4 months Full powers	 2 months 3 months Full powers	 --- 2months Full powers	 --- --- Full powers	 --- --- Full powers
44	Sanction of encashment of earned leave once in a year in accordance with Rule 118 of KCSRs.	Full powers	Full powers	Full powers	Full powers	Full powers	Full powers
45	Encashment of earned leave at the time of retirement or at the time of death while in service in accordance with Rule 118(A) of KCSRs.	Full powers	Full powers	Full powers	Full powers	Full powers	---
46	To sanction disbursement to subordinate non-gazetted Government servants of arrears of leave salary arising as a result of the sanction or commutation of leave more than one year from the date of relief (vide	Full powers	Full powers	Full powers	Full powers	Full powers	---

	Rule 198 of KCSRs)						
47	To order the retirement on invalid pension of non-gazetted Government servants appointed by them or by a lower authority, who by bodily or mental infirmity are permanently incapacitated from the public service (vide rule 273 of KCSRs)	Full powers	Full powers	Full powers	---	---	---
48	To sanction in exceptional cases, road metreage both ways for road journeys made by subordinate Government servants between places connected by rail vide (Rule 462 (h) of KCSRs)	Full powers	Full powers	---	---	---	---
49	To sanction daily allowance for halts on tour exceeding 10 days at a place to subordinate Government servants (vide Rule516 of KCSRs)	i) 30 days in the case of gazetted officers ii) 90 days in the case of non-gazetted officers	i) 20 days in the case of gazetted officers ii) 60 days in the case of non-gazetted officers	i) 15 days in the case of gazetted officers ii) 30 days in the case of non-gazetted officers	---	---	---
50	To allow subordinate Government servants on transfer, the actual cost of transport by rail or other craft or their conveyance at owner's risk (vide Rule 532 (3) (A) (1) (4) (2) of KCSRs)	Full powers	Full powers	Full powers	Full powers	Full powers	---
51	Sanction of compulsory waiting period to Group 'B', 'C'&'D' Officers/employees	Full powers	---	---	---	---	---

	with a condition that the sanctioning authority should verify that the officer/official was actually waiting for posting and there was delay in issuing posting orders by the competent authority and no order of posting was issued earlier. (as per Rule 8 (15) (f) of K.C.S.Rs.)						

14/5/18

(H.A. SHOBHA)
Under Secretary to Government
Finance Department,(FR& BCC).

Item F of Annexure 2

PROCEEDINGS OF THE GOVERNMENT OF KARNATAKA

Sub: Delegation of enhanced Financial Powers to Public Works and Water Resources Department Officers revision – reg.

Read:
1. G.O. No.PWD1 FCR 93 dt.15.12.1994
2. G.O. No.PWD 129 FC-3/2002 dt.21.06.2002
3. G.O. No.PWD 436 FC-1/2009 dt.22.06.2009
4. G.O. No.PWD 436 FC-1/2009 dt.30.07.2009
5. G.O. No.PWD 671 FC-1/2009 dt.03.02.2010

****

Preamble:

In the Government orders cited above, certain Financial Powers to the officers of the Public Works and Water Resources Departments were delegated with a view to securing expeditions discharge of the duties. These powers have not been revised / enhanced for a long time. In view of the changed circumstances and the requirement of the speedy execution of works, Public Works Department has sent a proposal for the consideration of the Government, to revise the delegation of enhanced financial powers.

The powers delegated to various officers of the Public Works and Water Resources Departments for items (1), (2) & (3) in the Government Orders read above are reproduced as below:

Item No.	Nature of Power	Limits of Power			
		Chief Engineer	Superintending Engineer	Executive Engineer	Assistant Executive Engineer
1	2	3	4	5	6
1	**To accord Administrative Approval to works.**				
a)	Original works (other than residential buildings) which are covered by specific approval of Government	Rs. 200 Lakhs each work	Rs. 50 lakhs each work	Rs.10 lakhs each work	Nil
	Note (1): Administrative Approval can be accorded only in respect of works for which budget provision to the extent of 30% of the estimated cost exists.				
	Note (2): Fresh Administrative Approval shall have to be obtained if the works are not taken up for execution within two years.				
b)	Other Original works (Plan or Non Plan) (other than residential buildings) covered by approval of higher authorities to be met from lumpsum appropriation	Nil	Rs.1.00 lakh each work	Nil	Nil
c)	Repairs works - ordinary and special	Up to limits prescribed for according technical sariction to the detailed estimates for each work			
2	**To accord Technical sanction to detailed estimates of works (which are covered by Administrative Sanction) or parts of works sanctioned.**				
A	**Original estimates of original works**				
i	Irrigation, road, bridge and buildings works (for Irrigation works all estimates over Rs.500 lakhs to be cleared by TSC)	Full Powers	Rs.50.00 lakhs each work	Rs.10.00 Lakhs each work	Rs. 2.00 Lakhs each work

Item No.	Nature of Power	Limits of Power			
		Chief Engineer	Superintending Engineer	Executive Engineer	Assistant Executive Engineer
1	2	3	4	5	6
ii	Works of electrical installations of Government buildings against, lumpsum provision in the sanctioned estimate.	Full Powers	Rs. 5.00 Lakhs each work	Rs. 1.00 Lakhs each work	Nil
iii	Component parts of a project against lumpsum provision in the sanctioned estimate for specialised and skilled works.	Full Powers	Rs. 5.00 Lakhs each work	Rs. 2.00 Lakhs each work	Nil
B	**ESTIMATE OF REPAIR WORKS**				
i	Ordinary and special repairs of buildings	Full Powers	Rs. 50.00 lakhs each work	Rs. 10.00 Lakhs each work	Rs. 1.00 Lakhs each work
ii	**Repairs to plant and machinery (excluding motor vehicles)**				
a	Annual Maintenances, petty repairs and renewal to plant and machinery including Earth Moving Equipments.	Full Powers	Rs. 2.00 Lakhs each case	Rs. 50,000 each case	Nil
b	Special repairs machinery overhauling and replacement of major assemblies and parts	Full Powers	Rs. 1.00 Lakhs each case	Rs. 35,000 each case	Nil
	Subject to the provision contained in the Manual of Contingent Expenditure and orders issued thereon delegating powers.				
iii	**Repairs to road, bridges, irrigation and other works excluding those referred above.**				
a	Annual repairs or maintenance or Special repairs	Full Powers	Rs. 10.00 Lakhs each work	Rs. 5.00 Lakhs each work	Nil
b	Revised and supplemental estimates of original estimates referred to (A) and (B) above(excluding estimates of annual repairs on mileage, grant basis) not involving any material alteration in the original design or specifications.	Up to 20% on the original estimates or Rs.25 lakhs whichever is less	Up to 10% on the original estimates sanctioned by him or Rs.10 lakhs whichever is less	Up to 5% on the original estimates sanctioned by him or Rs.5 lakhs whichever is less	Nil
	Note 1. In regard to works initiated by or connected with the requirements of Administrative department, Administrative approval also has to be accorded by the Administrative department concerned.				
	2. Revised Administrative sanction/ approval should be obtained if the amounts of detailed estimates exceed the amount of Administrative sanction / approval by more than 15 percent.				
	3. Repairs to motor vehicles is governed by the provisions of Item No.40 of rule 55 of MCE.				
	4. Irrigation works include water supply and drainage works also.				
	5. "Works" include all items as defined in KPWD Code.				

Item No.	Nature of Power	Limits of Power			
		Chief Engineer	Superintending Engineer	Executive Engineer	Assistant Executive Engineer
1	2	3	4	5	6
3	**To let out sanctioned works either wholly or in part for execution**				
a	To contractors after calling for tenders and accepting the lowest of the eligible tenders or the single tender if only one tender is received	Up to Rs.500 lakh (Rs. Five Hundred Lakh) for each work as long as the work or part of it, at the rates of the acceptable tender does not exceed the corresponding amount of sanctioned estimate recast on the basis of CSR by more than 5%	Up to Rs.100 lakh (Rs. One Hundred Lakh) for each work as long as the excess if any over the corresponding amount of the sanctioned estimate recast on the basis of CSR is not more than 5%	Up to Rs.50 lakh (Rs. Fifty Lakh) for each work as long as the excess if any over the corresponding amount of the sanctioned estimate recast on the basis of CSR is not more than 5%	Nil
	Note:				
	1. Draft tender documents as well as tender for RS.250 lakhs and above in the case of irrigation works should be scrutinized by the Technical Committee before approval by Chief Engineer / Government. The limit of Rs.250 lakhs applies to the estimated cost of each work portion put to tender.				
	2. In respect of estimated cost of the work of Rs.50 lakhs and above where price adjustment is not provided & the tender amount exceeds the amount of sanctioned estimate recast as per CSR by more than 5% the Tender Scrutiny Committee constituted by the Government shall negotiate such tender & recommend to the Government for acceptance as far as the negotiated rate does not exceed the corresponding amount of sanctioned estimate recast as per CSR by more than 10 percent.				
b	To contractors after conducting negotiations under the provisions of the sub para 3 under Section 13 of the KTPP Act and circular No. PWD 1359 SO/FC 2001 (P2) Dtd: 03.12.2002	Deleted vide GO No. PWD 436 FC-1/2009 dated: 30-07-2009			
c	Entrustment after two infructuous tender calls, either wholly or after splitting of work.	Deleted vide GO No. PWD 436 FC-1/2009 dated: 30-07-2009			
	The above mentioned enhanced delegation of powers is subject to the condition that the Tender Premium has to be avoided in view of the applicability of the Price Adjustment Clause in respect of Star Items vide Govt. Order No. FD 3 PCL 2008 Dtd. 21-11-2008				
d	(1) Entrustment of piece works at rate not more than CSR with or without invitation of public tenders to the best advantage of Government.	Rs.2.5 Lakhs	Rs.1 Lakh	Rs. 50,000	Nil
	(2) Entrustment to piece works at rate not more than CSR with or without invitation of public tenders to the best advantage of, Govt. only for following works (except main canal work)	Rs.5 Lakhs	Rs.2 Lakhs	Rs.1 Lakh	Nil
	(a) work creating irrigation potential				
	(b) Scarcity relief works only				
	(c). works taken up in rural areas only.				

Item No.	Nature of Power	Limits of Power			
		Chief Engineer	Superintending Engineer	Executive Engineer	Assistant Executive Engineer
1	2	3	4	5	6
e	Approval to extra or deviated item(s). According approval to extra or deviated items in case of works carried out on contract basis.	Upto 15% or Rs.1 lakh whichever is more of the amount put to tender for each work.	Upto 12% or Rs.50,000/- whichever is more of the amount put to tender for each work.	Up to 8% or Rs.5000/- whichever is more of the amount put to tender for each work.	NIL

Government Order No.PWD 423 FC-1 2018 Bangalore, dated:24.09.2018

After careful consideration of the proposal of the Public Works Department and taking into account the increased cost in labour, material and with the objective of securing speedy and efficient execution of works, Government has decided to revise the existing enhanced Financial Powers of various level of officers in the Departments of Public Works, Water Resources and Minor Irrigation & Ground Water Development in respect of items (1), (2) and (3) as detailed below:

Item No.	Nature of Power	Limits of Power			
		Chief Engineer	Superintending Engineer	Executive Engineer	Assistant Executive Engineer
1	2	3	4	5	6
1	**To accord Administrative Approval to works.**				
a	Original works (other than residential buildings) which are covered by specific approval of Government	Rs. 500 Lakhs each work	Rs. 100 lakhs each work	Rs.50 lakhs each work	Rs. 10 lakhs each work
	Note: 1. Administrative Approval can be accorded only in respect of works for which budget provision to the extent of 30% for buildings and 50% for roads of the estimated cost exist or in accordance with the orders issued by the Government from time to time. 2. Fresh Administrative Approval shall have to be obtained if the works are not taken up for execution within two years.				
b	Other Original works (other than residential buildings) covered by approval of higher authorities to be met from lumpsum appropriation	Rs.10.00 Lakhs each work	Rs.5.00 Lakhs each work	Rs.2.00 Lakhs each work	Nil
c	Repairs works - ordinary and special	Rs.250.00 Lakhs each work	Rs.50.00 Lakhs each work	Rs.25.00 Lakhs each work	Rs.5.00 Lakhs each work
2	**To accord Technical sanction to detailed estimates of works (which are covered by Administrative Sanction) or parts of works sanctioned.**				
A	**Original estimates of original works**				
i	Irrigation, road, bridge and buildings works (for Irrigation works all estimates over Rs.500 lakhs to be cleared by TSC)	Full powers	Rs.200.00 lakhs each work	Rs.100.00 lakhs each work	Rs.10.00 lakhs each work

Item No.	Nature of Power	Limits of Power			
		Chief Engineer	Superintending Engineer	Executive Engineer	Assistant Executive Engineer
1	2	3	4	5	6
ii	Works of electrical installations of Government buildings against, lumpsum provision in the sanctioned estimate.	Full Powers	Rs.10.00 lakhs each work	Rs.2.00 Lakhs each work	Nil
iii	Component parts of a project against lumpsum provision in the sanctioned estimate for specialised and skilled works.	Full Powers	Rs. 10.00 Lakhs each work	Rs. 4.00 Lakhs each work	Nil
B	**ESTIMATE OF REPAIR WORKS**				
i	Ordinary and special repairs of buildings	Full Powers	Rs. 50.00 lakhs each work	Rs. 10.00 Lakhs each work	Rs. 1.00 Lakhs each work
ii	**Repairs to plant and machinery (excluding motor vehicles)**				
a	Annual Maintenances, petty repairs and renewal to plant and machinery including Earth Moving Equipments	Full Powers	Rs.4.00 Lakhs each case	Rs. 1.00 Lakh each case	Nil
b	Special repairs machinery overhauling and replacement of major assemblies and parts	Nil	Nil	Nil	Nil
	Subject to the provision contained in the Manual of Contingent Expenditure and orders issued thereon delegating powers.				
iii	**Repairs to road, bridges, irrigation and other works excluding those referred above.**				
a	Annual repairs or maintenance or Special repairs	Full Powers	Rs. 20.00 Lakhs each work	Rs. 10.00 Lakhs each work	Nil
b	Revised and supplemental estimates of original estimates referred to (A) and (B) above (excluding estimates of annual repairs on mileage, grant basis) not involving any material alteration in the original design or specifications.	Up to 20% on the original estimates or Rs.50 lakhs whichever is less	Up to 10% on the original estimates sanctioned by him or Rs.20 lakhs whichever is less	Up to 5% on the original estimates sanctioned by him or Rs.10 lakhs whichever is less	Nil
	Note:				
	1. In regard to works initiated by or connected with the requirements of Administrative department, Administrative approval also has to be accorded by the Administrative department concerned.				
	2. Revised Administrative sanction/ approval should be obtained if the amounts of detailed estimates exceed the amount of Administrative sanction / approval by more than 15 percent.				
	3. Repairs to motor vehicles is governed by the provisions of Item No.40 of rule 55 of MCE.				
	4. Irrigation works include water supply and drainage works also.				
	5. "Works" include all items as defined in KPWD Code.				

Item No.	Nature of Power	Limits of Power			
		Chief Engineer	Superintending Engineer	Executive Engineer	Assistant Executive Engineer
1	2	3	4	5	6
3	To let out sanctioned works either wholly or in part for execution				
a	To contractors after calling for tenders and accepting the lowest of the eligible tenders.	Up to and including Rs.500 lakhs (Rs. Five Hundred Lakhs) for each work as long as the amount of work at rates of the acceptable tender does not exceed the corresponding amount of sanctioned estimate recast on the basis of CSR by more than 5%	Up to and including Rs.100 lakhs (Rs. One Hundred Lakhs) for each work as long as the amount of work at rates of the acceptable tender does not exceed the corresponding amount of the sanctioned estimate recast on the basis of CSR by more than 5%	Up to and including Rs.50 lakhs (Rs. Fifty Lakhs) for each work as long as the amount of work at rates of the acceptable tender does not exceed the corresponding amount of the sanctioned estimate recast on the basis of CSR by more than 5%	Up to and including Rs.10 lakhs (Rs.Ten Lakhs) for each work as long as the amount of work at rates of the acceptable tender does not exceed the corresponding amount of the sanctioned estimate recast on the basis of CSR by more than 5%
	Note:				
	1. Draft tender documents as well as tender for Rs.250 lakhs and above in the case of irrigation works should be scrutinized by the Technical Committee before approval by Chief Engineer / Government. The limit of Rs.250 lakhs applies to the estimated cost of each work portion put to tender.				
	2. In respect of estimated cost of the work of Rs.50 lakhs and above where price adjustment is not provided & the tender amount exceeds the amount of sanctioned estimate as per CSR by more than 5% the Tender Scrutiny Committee constituted by the Government shall negotiate such tender & recommend to the Government for acceptance as far as the negotiated rate does not exceed the corresponding amount of sanctioned estimate recast as per CSR by more than 10 percent. The above mentioned enhanced delegation of powers is subject to the condition that the Tender Premium has to be avoided in view of the applicability of the Price Adjustment Clause in respect of Star Items vide Govt. Order No. FD 3 PCL 2008 Dtd. 21-11-2008				
	3. Detailed project report/estimates and for all works in case of PWD should be scrutinized by respective TA & ERC constituted by PWD before approved by competent authorities.				
b	To contractors after conducting negotiations under the provisions of the sub para 3 under Section 13 of the KTPP Act and circular No. PWD 1359 SO/FC 2001 (P2) Dtd: 03.12.2002	<----------->Deleted<----------->			

Item No.	Nature of Power	Limits of Power			
		Chief Engineer	Superintending Engineer	Executive Engineer	Assistant Executive Engineer
1	2	3	4	5	6
c	Entrustment after two infructuous tender calls, either wholly or after splitting of work.	<----------->Deleted<-----------			
d	(1) Entrustment of piece works at rate not more than CSR with or without invitation of public tenders to the best advantage of Government.	<----------->Deleted<-----------			
	(2) Entrustment to piece works at rate not more than CSR with or without invitation of public tenders to the best advantage of Govt. only for following works (except main canal work)				
	a. work creating irrigation potential				
	b. Scarcity relief works only				
	c. works taken up in rural areas only.				
e	Approval to extra or deviated item(s). According approval to extra or deviated items in case of works carried out on contract basis.	<----------->Deleted<-----------			

This order comes into force with immediate effect.

By order and in the name of
the Governor of Karnataka

(**Shreekrishna N. Bugatyagol**)
Special Officer& Ex-Officio
Joint Secretary to Govt,
Finance Department (PWFC)


To:

The Compiler Karnataka Gazette, Bangalore- for publication in the next issue of the Gazette and to supply 500 copies to Finance Department.

Copy to:

1. The Accountant General (A & E) Karnataka, Bangalore.
2. The Chief Secretary / Additional Chief Secretaries to Govt.
3. The Principal Secretary / Secretaries to Govt.,
4. The Secretary to Govt. Karnataka Legislative Assembly/ Council.
5. The Registrar, High Court of Karnataka, Bangalore.
6. The Registrar Karnataka Lokayukta, Bangalore.
7. All Chief Engineers of PWD/WRD/Minor Irrigation & Ground Water Development Department.
8. All the DCs/CEOs.
9. All the Heads of Departments.
10. All the JS/DS/US to Govt.,
11. Office copies /Spare copies.

Item G of Annexure 2



ಕರ್ನಾಟಕ ಸರ್ಕಾರದ ನಡವಳಿಗಳು

ವಿಷಯ:- ಸರಕು ಸಾಮಗ್ರಿ ವಿರೀದಿ ಸಂಬಂಧವಾಗಿ ಸಾದಿಲ್ವಾರು ವೆಚ್ಚದ ಕೈಪಿಡಿ ನಿಯಮಗಳು ನಿಯಮ-55-49(ಎ) ರಲ್ಲಿನ ಮಿತಿಯನ್ನು ಪರಿಷ್ಕರಿಸುವ ಬಗ್ಗೆ.

ಓದಲಾಗಿದೆ:-

1. ಸರ್ಕಾರದ ಆದೇಶ ಸಂಖ್ಯೆ 01 ಟಿಪಿಇ 2012, ದಿ:21.06.2012.

2. ಆಯುಕ್ತರು, ಆರೋಗ್ಯ ಮತ್ತು ಕುಟುಂಬ ಕಲ್ಯಾಣ ಸೇವೆಗಳು ಬೆಂಗಳೂರು ಇವರ ಪತ್ರ ಸಂಖ್ಯೆ:ಆಇ(ಅ) ಆಡಿ/ಆರ್ಥಿಕ ಮಿತಿ/72/2018-19, ದಿ:20.03.2019.

ಪ್ರಸ್ತಾವನೆ:-

ಸರ್ಕಾರದ ವಿವಿಧ ಇಲಾಖೆಯಲ್ಲಿನ ಕಛೇರಿಗಳಲ್ಲಿ ಅಗತ್ಯವಿರುವ ಸರಕು ಸಾಮಗ್ರಿಗಳನ್ನು ಮುಕ್ತ ಮಾರುಕಟ್ಟೆಯಲ್ಲಿ ವಿರೀದಿಸುವ ಸಲುವಾಗಿ ಸಾದಿಲ್ವಾರು ವೆಚ್ಚದ ಕೈಪಿಡಿ 1958 ನಿಯಮಗಳ ನಿಯಮ 55(49)(ಎ) ರಲ್ಲಿನ ರೂ.500/- ಗಳ ಮಿತಿಯನ್ನು ರೂ.5000/- ಗಳಿಗೆ ಹೆಚ್ಚಿಸಿ ಮೇಲೆ(1) ರಲ್ಲಿ ಓದಲಾದ ಆದೇಶದಲ್ಲಿ ಆದೇಶಿಸಲಾಗಿದೆ.

ಸರಕು ಸಾಮಗ್ರಿಗಳನ್ನು ಮುಕ್ತ ಮಾರುಕಟ್ಟೆಯಲ್ಲಿ ವಿರೀದಿಸಲು ಈಗಿರುವ ಪೊತ್ತವ್ಯ ಸಾಕಾಗುವುದಿಲ್ಲವಾದ್ದರಿಂದ ಈ ಮಿತಿಯನ್ನು ರೂ.5000/- ಗಳಿಂದ ರೂ.25000/- ಗಳಿಗೆ ಹೆಚ್ಚಿಸಬೇಕೆಂದು ಮೇಲೆ(2)ರಲ್ಲಿ ಓದಲಾದ ಪತ್ರದಲ್ಲಿ ಸರ್ಕಾರವನ್ನು ಕೋರಿರುತ್ತಾರೆ.

ಸರಕು ಸಾಮಗ್ರಿಗಳ ದರಗಳು ಏರುತ್ತಿರುವುದರಿಂದ, ಪ್ರಸ್ತಾವನೆಯನ್ನು ಪರಿಶೀಲಿಸಿ ಈ ಕೆಳಗಿನಂತೆ ಆದೇಶಿಸಿದೆ.

ಸರ್ಕಾರದ ಆದೇಶ ಸಂ: ಆಇ: 01 ಟಿಪಿಇ 2019,

ಬೆಂಗಳೂರು, ದಿನಾಂಕ:04.05.2019.

ಸರ್ಕಾರದ ವಿವಿಧ ಇಲಾಖೆಯಲ್ಲಿನ ಕಛೇರಿಗಳಲ್ಲಿ ಅಗತ್ಯವಿರುವ ಸರಕು ಸಾಮಗ್ರಿಗಳನ್ನು ಮುಕ್ತ ಮಾರುಕಟ್ಟೆಯಲ್ಲಿ ವಿರೀದಿಸಲು ಸಾದಿಲ್ವಾರು ವೆಚ್ಚ ಕೈಪಿಡಿ 1958 ನಿಯಮಗಳ ನಿಯಮ 55(49)(ಎ) ರಲ್ಲಿನ ಮಿತಿಯನ್ನು ರೂ.5000/- ಗಳಿಂದ ರೂ.10000/- ಗಳಿಗೆ ಹೆಚ್ಚಿಸಿ ಆದೇಶಿಸಲಾಗಿದೆ. ರೂ.10000/- ಗಳಿಗೆ ರಿದ ವಿರೀದಿಗಳಿಗೆ ಕೆ.ಟಿ.ಪಿ.ಪಿ. ನಿಯಮ ಅನ್ವಯವಾಗುವುದು.

ಇದನ್ನು ಹೊರತು ಪಡಿಸಿ ಸರಕು ಖರೀದಿಗಾಗಿ ನಿಯಮಗಳಲ್ಲಿ ಯಾವುದೇ ಬದಲಾವಣೆ ಇರುವುದಿಲ್ಲ.

ಈ ಬಗ್ಗೆ ಸಾರ್ವಜನಿಕರು ವೆಚ್ಚ ಕೈಪಿಡಿ 1958 ನಿಯಮಗಳು ನಿಯಮ 55(49)(ಎ) ತಿದ್ದುಪಡಿ ತರಲು ಪ್ರತ್ಯೇಕವಾಗಿ ಕ್ರಮ ತೆಗೆದುಕೊಳ್ಳಲಾಗುವುದು.

ಕರ್ನಾಟಕ ರಾಜ್ಯಪಾಲರ ಆದೇಶಾನುಸಾರ
ಮತ್ತು ಅವರ ಹೆಸರಿನಲ್ಲಿ,

4.5.17

(ಪೆಚ್.ಎ. ಕೋಳಿ)
ಸರ್ಕಾರದ ಅಧೀನ ಕಾರ್ಯದರ್ಶಿ
ಆರ್ಥಿಕ ಇಲಾಖೆ.
(ಆರ್ಥಿಕ ನಿಯಮಗಳು, ಆಯವ್ಯಯ
ಸಂಕಲನ ಮತ್ತು ಸಮಿತಿ ಶಾಖೆ)

ಪ್ರತಿಗಳು:-

1. ನಿರ್ದೇಶಕರು, ಕರ್ನಾಟಕ ರಾಜ್ಯ ಪತ್ರ ಬೆಂಗಳೂರು ಇವರಿಗೆ ಮುಂದಿನ ಸಂಚಿಕೆಯಲ್ಲಿ ಪ್ರಕಟಿಸಲು ಕೋರಲಾಗಿದೆ.
2. ಪ್ರಧಾನ ಮಹಾಲೇಖಪಾಲರು, ಲೆಕ್ಕಪತ್ರಗಳು ಮತ್ತು ಪಕ್ಕುಗಳು, ಕರ್ನಾಟಕ, ರೆಸಿಡೆನ್ಸಿ ರಸ್ತೆ, ಅಂಚೆ ಪೆಟ್ಟಿಗೆ 5326/5369, ಬೆಂಗಳೂರು.
3. ಪ್ರಧಾನ ಮಹಾಲೇಖಪಾಲರು(ಲೆಕ್ಕ ತನಿಖೆ-I), ರೆಸಿಡೆನ್ಸಿ ರಸ್ತೆ, ಅಂಚೆ ಪೆಟ್ಟಿಗೆ 5329/5369, ಕರ್ನಾಟಕ ಬೆಂಗಳೂರು.
4. ಪ್ರಧಾನ ಮಹಾಲೇಖಪಾಲರು(ಲೆಕ್ಕ ತನಿಖೆ-2), ರೆಸಿಡೆನ್ಸಿ ರಸ್ತೆ, ಅಂಚೆ ಪೆಟ್ಟಿಗೆ 5329/5369, ಕರ್ನಾಟಕ ಬೆಂಗಳೂರು.
5. ಸರ್ಕಾರದ ಮುಖ್ಯ ಕಾರ್ಯದರ್ಶಿಗಳು, ಕರ್ನಾಟಕ ಸರ್ಕಾರ ವಿಧಾನಸೌಧ, ಬೆಂಗಳೂರು.
6. ಸರ್ಕಾರದ ಎಲ್ಲಾ ಅಪರ ಮುಖ್ಯ ಕಾರ್ಯದರ್ಶಿಗಳು/ಪ್ರಧಾನ ಕಾರ್ಯದರ್ಶಿಗಳು/ಕಾರ್ಯದರ್ಶಿಗಳು.
7. ಸರ್ಕಾರದ ಪ್ರಧಾನ ಕಾರ್ಯದರ್ಶಿಗಳು ಆರ್ಥಿಕ ಇಲಾಖೆ (ವಿಜಾನೆ-2) 7ನೇ ಮಹಡಿ, ವಾಣಿಜ್ಯ ತೆರಿಗೆ ಇಲಾಖೆ 1ನೇ ಮುಖ್ಯ ರಸ್ತೆ ಗಾಂಧಿ ನಗರ ಬೆಂಗಳೂರು-560009.
8. ಎಲ್ಲಾ ಇಲಾಖಾ ಮುಖ್ಯಸ್ಥರುಗಳು.
9. ನಿರ್ದೇಶಕರು, ವಿಜಾನೆ ಇಲಾಖೆ, ಬೆಂಗಳೂರು.
10. ಎಲ್ಲಾ ಜಿಲ್ಲಾಧಿಕಾರಿಗಳು.
11. ಎಲ್ಲಾ ಜಿಲ್ಲಾ ಪಂಚಾಯತ್ ಮುಖ್ಯ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಧಿಕಾರಿ.
12. ಎಲ್ಲಾ ಜಿಲ್ಲಾ ವಿಜಾನೆಗಳಾಧಿಕಾರಿಗಳು.
13. ನಿರ್ದೇಶಕರು, ವಿಜಾನೆ ಇಲಾಖೆ, ಮೋಡಿಯಂ ಬ್ಲಾಕ್, ಬೆಂಗಳೂರು.
14. ಉಪ ನಿರ್ದೇಶಕರು, ಟಿಎಸ್ಎಂಸಿ ವಿನಿಜ ಭವನ, ಬೆಂಗಳೂರು.
15. ಶಾಖಾ ರಕ್ಷಾ ಕಡತ/ಹೆಚ್ಚುವರಿ ಪ್ರತಿಗಳು.

Item H of Annexure 2:

ಕರ್ನಾಟಕ ಸರ್ಕಾರದ ಪತ್ರವ್ಯವಹಾರಗಳು

ವಿಷಯ: ಸರಕು ಸಾಮಗ್ರಿ ಖರೀದಿ ಸಲುವಾಗಿ ಸಾದಿಲ್ವಾರು ವೆಚ್ಚ ಕೈಪಿಡಿ ನಿಯಮಗಳು ನಿಯಮ –55–49(ಎ) ರಲ್ಲಿನ ಮಿತಿಯನ್ನು ಪರಿಷ್ಕರಿಸುವ ಬಗ್ಗೆ.

ಓದಲಾಗಿದೆ: ಜಲಾನಯನ ಅಭಿವೃದ್ಧಿ ಇಲಾಖೆ ಇವರ ಪತ್ರ ಸಂಖ್ಯೆ: ಜಅಇ/ಲೆಕ್ಕ–2/IWMP:AO.ವರದಿ/14/2011-12 ದಿನಾಂಕ:3.9.2011.

*****

ಪ್ರಸ್ತಾವನೆ:

ಜಲಾನಯನ ಅಭಿವೃದ್ಧಿ ಇಲಾಖೆ ಆಯುಕ್ತರು ಮೇಲೆ ಓದಲಾದ ಪತ್ರದಲ್ಲಿ ಪ್ರಸ್ತುತ ದಿನಗಳಲ್ಲಿ ಸರಕು ಸಾಮಗ್ರಿ ದರಗಳು ತುಂಬಾ ದುಬಾರಿಯಾಗಿರುವುದರಿಂದ ಹಾಲಿ ಸಾದಿಲ್ವಾರು ವೆಚ್ಚದ ಕೈಪಿಡಿ, 1958ರ ನಿಯಮ 55ರಲ್ಲಿನ 49 (ಎ) ರಲ್ಲಿ ಪ್ರತಿ ಬಾರಿ ಸರಕು ಸಾಮಗ್ರಿಗಳನ್ನು ಖರೀದಿಸುವಾಗ ರೂ.500/– ಗಳ ಮಿತಿಯಿರುವುದರಿಂದ ಅದಕ್ಕೂ ಹೆಚ್ಚಿನ ಸಾಮಗ್ರಿ/ಸೇವೆ ಖರೀದಿಸಬೇಕಾದಲ್ಲಿ ವಿವಿಧ ಸಂಸ್ಥೆಗಳಿಂದ ದರಪಟ್ಟಿ ಕರೆದು ಆ ಮೂಲಕ ಕಡಿಮೆ ದರ ನಮೂದಿಸಿದ ಸಂಸ್ಥೆಯಿಂದ ಖರೀದಿಸಬೇಕಾಗುತ್ತದೆಯೆಂದು ತಿಳಿಸುತ್ತಾ, ಸರಕು ಖರೀದಿ ಸಾಮಗ್ರಿಗಳ ಖರೀದಿಗಾಗಿ ಸಾ.ವೆ.ಕೈ. ನಿಯಮಗಳು ನಿಯಮ 55(49)(ಎ)ರಲ್ಲಿ ನಿಗದಿಗೊಳಿಸಿರುವ ಮಿತಿಯನ್ನು ರೂ.500/–ಗಳಿಂದ ರೂ.5000/– ಗಳಿಗೆ ಹೆಚ್ಚಿಸಬೇಕೆಂದು ಸರ್ಕಾರವನ್ನು ಕೋರಿರುತ್ತಾರೆ.

2. ಪ್ರಸ್ತಾವನೆಯನ್ನು ಪರಿಶೀಲಿಸಿ ಕೆಳಗಿನ ಆದೇಶವನ್ನು ಹೊರಡಿಸಲಾಗಿದೆ.

ಸರ್ಕಾರದ ಆದೇಶ ಸಂಖ್ಯೆ: ಆಇ 01 ಟಿಸಿಇ 2012, ಬೆಂಗಳೂರು, ದಿನಾಂಕ:21–06–2012.

ಸರ್ಕಾರದ ವಿವಿಧ ಇಲಾಖೆಯಲ್ಲಿನ ಕಛೇರಿಗಳಲ್ಲಿ ಅಗತ್ಯವಿರುವ ಸರಕು ಸಾಮಗ್ರಿಗಳನ್ನು ಮುಕ್ತ ಮಾರುಕಟ್ಟೆಯಲ್ಲಿ ಖರೀದಿಸುವ ಸಲುವಾಗಿ ಸಾದಿಲ್ವಾರು ವೆಚ್ಚದ ಕೈಪಿಡಿ 1958 ನಿಯಮಗಳ ನಿಯಮ 55 (49) (ಎ) ರಲ್ಲಿನ ರೂ.500/–ಗಳ ಮಿತಿಯನ್ನು ರೂ.5000/–ಗಳಿಗೆ ಹೆಚ್ಚಿಸಿ ಆದೇಶಿಸಲಾಗಿದೆ. ರೂ.5000/– ಮೀರಿದ ರೂ.1.00 ಲಕ್ಷಗಳವರೆಗಿನ ಖರೀದಿಗಳನ್ನು ಸ್ಪರ್ಧಾತ್ಮಕ ಕೋಟೇಶನ್(ದರಪಟ್ಟಿ) ಕರೆಯುವುದರ ಮೂಲಕ ಖರೀದಿಸತಕ್ಕದ್ದು. ರೂ.1.00 ಲಕ್ಷ ಮೀರಿದ ಖರೀದಿಗೆ ಕೆ.ಟಿ.ಪಿ.ಪಿ ನಿಯಮ ಅನ್ವಯವಾಗುವುದು. ಸದರಿ ಆದೇಶವು ಹೊರಡಿಸಿದ ದಿನಾಂಕದಿಂದ ಜಾರಿಗೆ ಬರುತ್ತದೆ.

-2-

ಇದನ್ನು ಹೊರತುಪಡಿಸಿ ಸರಕು ಖರೀದಿಗಾಗಿ ನಿಯಮಗಳಲ್ಲಿ ಯಾವುದೇ ಬದಲಾವಣೆ ಇರುವುದಿಲ್ಲ. ಈ ಬಗ್ಗೆ ಸಾರ್ವಜನರು ವೆಚ್ಚದ ಕೈಪಿಡಿ 1958 ನಿಯಮಗಳು ನಿಯಮ 55(49) (ಎ)ಗೆ ತಿದ್ದುಪಡಿ ಕರಲು ಪ್ರತ್ಯೇಕವಾಗಿ ಕ್ರಮ ತೆಗೆದುಕೊಳ್ಳಲಾಗುವುದು.

ಕರ್ನಾಟಕ ರಾಜ್ಯಪಾಲರ ಆಜ್ಞಾನುಸಾರ
ಮತ್ತು ಅವರ ಹೆಸರಿನಲ್ಲಿ,

(ಸಿ.ಶಾಮರಾವ್)
ಸರ್ಕಾರದ ಉಪ ಕಾರ್ಯದರ್ಶಿ,
ಆರ್ಥಿಕ ಇಲಾಖೆ
(ಆರ್ಥಿಕ ನಿಯಮಗಳು,
ಆರವ್ಯಯ ಸಂಕಲನ ಮತ್ತು ಸಮಿತಿ ಶಾಖೆ)

ಇವರಿಗೆ:
ನಿರ್ದೇಶಕರು, ಕರ್ನಾಟಕ ರಾಜ್ಯ ಪತ್ರ ಬೆಂಗಳೂರು ಇವರಿಗೆ ಮುಂದಿನ ಸಂಚಿಕೆಯಲ್ಲಿ ಪ್ರಕಟಿಸಲು ಕೋರಲಾಗಿದೆ.

ಪ್ರತಿಗಳು:

1. ಮಹಾಲೇಖಪಾಲರು, ಲೆಕ್ಕಪತ್ರಗಳು ಮತ್ತು ಹಕ್ಕುಗಳು, ಕರ್ನಾಟಕ, ರಸಿಡೆನ್ಸಿ ರಸ್ತೆ, ಅಂಚೆ ಪೆಟ್ಟಿಗೆ 5329/5369, ಬೆಂಗಳೂರು.
2. ಮಹಾಲೇಖಪಾಲರು (ಲೆಕ್ಕ ತನಿಖೆ-1), ರಸಿಡೆನ್ಸಿ ರಸ್ತೆ, ಅಂಚೆ ಪೆಟ್ಟಿಗೆ 5329/5369, ಕರ್ನಾಟಕ, ಬೆಂಗಳೂರು.
3. ಮಹಾಲೇಖಪಾಲರು (ಲೆಕ್ಕ ತನಿಖೆ-2), ರಸಿಡೆನ್ಸಿ ರಸ್ತೆ, ಅಂಚೆ ಪೆಟ್ಟಿಗೆ 5329/5369, ಕರ್ನಾಟಕ, ಬೆಂಗಳೂರು.
4. ಸರ್ಕಾರದ ಎಲ್ಲಾ ಪ್ರಧಾನ ಕಾರ್ಯದರ್ಶಿಗಳು/ ಕಾರ್ಯದರ್ಶಿಗಳು.
   ಎಲ್ಲಾ ಇಲಾಖಾ ಮುಖ್ಯಸ್ಥರುಗಳು.
5. ಎಲ್ಲಾ ಜಿಲ್ಲಾಧಿಕಾರಿಗಳು.
6. ಎಲ್ಲಾ ಮುಖ್ಯ ಕಾರ್ಯನಿರ್ವಹಣಾ ಅಧಿಕಾರಿಗಳು/ ಮುಖ್ಯ ಲೆಕ್ಕಾಧಿಕಾರಿಗಳು, ಜಿಲ್ಲಾ ಪಂಚಾಯತ್‌ಗಳು.
7. ನಿರ್ದೇಶಕರು, ಖಜಾನೆ ಇಲಾಖೆ, ಪೋಡಿಯಂ ಬ್ಲಾಕ್, ಬೆಂಗಳೂರು.
8. ಜಂಟಿ ನಿರ್ದೇಶಕರು, ರಾಜ್ಯ ಪಾಲೂರ್ ಖಜಾನೆ, ಬೆಂಗಳೂರು.
9. ಉಪ ನಿರ್ದೇಶಕರು, ಟಿ.ಎಸ್.ಎಂ.ಸಿ, ಖನಿಜ ಭವನ, ದೇವರಾಜ್ ಅರಸ್ ರಸ್ತೆ, ಬೆಂಗಳೂರು.
10. ಎಲ್ಲಾ ಜಿಲ್ಲಾ ಖಜಾನಾಧಿಕಾರಿಗಳು.
11. ಕಾಪಾ ರಕ್ಷಾ ಕವಚ/ಹೆಚ್ಚುವರಿ ಪ್ರತಿಗಳು.

Item I of Annexure 2:

Proceedings of the Government of Karnataka

Sub: Delegation of enhanced Financial Powers to Public Works and Water Resources Department Officers- revision reg.

Read: G.O. No. PWD 1 FCR 93 dt.15-12-1994.

Preamble:

In the Government order cited above, certain financial powers to the officers of the Public Works and Water Resources Departments were delegated with a view to securing expeditious discharge of the duties. These powers have not been revised/enhanced for a long time. The Board of Chief Engineers has deliberated the issue of the revision of financial powers on 15-10-2008 and after detailed deliberations, the Board of Chief Engineers recommended revision of delegation of powers and sent to Govt. for consideration.

The powers delegated to various officers for according administrative and technical sanction as per item Nos. (1) & (2) of the Government order dt.15-12-94 read above are as follows:

Item No	Nature of Power	Limits of Power			
		Chief Engineer	Superintending Engineer	Executive Engineer.	Assistant Executive Engineer.
1	2	3	4	5	6
1	To accord administrative sanction to works				
a)	original works (other than Residential buildings which are covered by	Rs.30 lakhs each work	Rs.10 lakhs each work	Rs.4 lakhs each work	Nil

	specific appropriations or approval of Government				
	Note: Administrative sanction can be accorded only in respect of works in which Budget provision to the extent of 30% of the estimated cost exists.				
b)	other original works(plan or non-plan other than residential buildings covered by approval of higher authorities to be met from lumpsum appropriation	Nil	Rs.1 lakh each work	Nil	Nil
c)	Repair works-ordinary & special	Up to limits prescribed for according technical sanction to the detailed estimates for each work.			Nil
2	To accord technical sanction to detailed estimates of works(which are covered by administrative sanction) or parts of works sanctioned.				
A)	Original estimates of original works				

i)	Irrigation, roads and buildings works(for irrigation works all estimates over Rs.250.00 lakhs to be cleared by TSC).	Full powers	Rs.20 lakhs each work	Rs.4 lakhs each work	Rs.10,000.00 subject to prior approval for programme of work by SE
ii)	Works of electrical installations of Government buildings against lumpsum provision in the sanctioned estimate.	Full powers	Rs.1 lakh each work	Rs.15,000.00 each work	Nil
iii)	Component parts of a project against lumpsum provision in the sanctioned estimate.	Full powers	Rs.5 lakhs each work	Rs.2 lakhs each work	Nil
B	Estimates of repair works				
i)	Ordinary and special repairs to buildings, residential as well as non-residential				

	(the percentages exclude municipal taxes)				
a)	Buildings constructed prior to 1940	Full powers up 10 % of capital cost	Full powers up 8 % of capital cost	Full powers up 6 % of capital cost	Nil
b)	Buildings constructed between 1940 and 1960	Full powers up 8 % of capital cost	Full powers up 6 % of capital cost	Full powers up 5 % of capital cost	Nil
c)	Buildings constructed between 1960 and 1975	Full powers up 6 % of capital cost	Full powers up 5 % of capital cost	Full powers up 4 % of capital cost	Nil
d)	Buildings constructed after 1975	Full powers up 4 % of capital cost	Full powers up 3 % of capital cost	Full powers up 2 % of capital cost	Nil
ii)	Repairs to plant and machinery (excluding motor vehicles)				

a)	Annual maintenance, petty repairs and renewal to plant & machinery including earth moving equipments	Full powers	Rs.75,000/- each case	Rs.15,000/- each case	Nil
b)	Special repairs to machinery overhauling and replacement of major assemblies and parts	Rs.3 lakhs each case	Rs.75,000/- each case	Rs.15,000/- each case	Nil
	Subject to the provision contained in the Manual of Contingent Expenditure and orders issued thereon delegating powers.				
iii)	Repairs to road, irrigation and other works excluding those referred to at (i) & (ii) above.				
a)	Annual repairs or maintenance	-	-	Full powers	Nil
b)	Maintenance-Special repairs	Full Powers	Rs.5 lakhs each work	Rs.2 lakhs each work	Nil
c)	Revised and supplemental estimates of original estimates	Up to 20% on the original estimates	Up to 15% on the original estimates sanctioned by higher	Up to 8% on the original estimates. He can sanction	Nil

	referred to (A) and (B) above (excluding estimates of annual repairs on mileage, grant basis) not involving any material alteration in the original designs or specifications		authorities and 12% in other cases.	revised estimates up Rs.1,000/- in respect of original estimates in respect of percentage involved.	
	Note: 1. In regard to works initiated by or connected with the requirements of administrative department, administrative approval has to be accorded by the administrative department concerned. 2. Revised administrative sanction/approval should be obtained if the amount of detailed estimates exceed the amount of the administrative sanction/approval by more than 15%. 3. Irrigation works include water supply and drainage works also. 4. Repairs to motor vehicles is governed by the provisions of item no.40 of Rule 55 of MCE. 5. "works" include all items as defined in para 4 (66) of KPWD code-vol.1.				

GOVERNMENT ORDER No. PWD 671 FC-1 2009
Bangalore, dated. 3.2.2010

After careful consideration of the recommendations of the Board of Chief Engineers and taking into account the increase in the present day cost of labour and material and with the objective of securing speedy and efficient execution of works, Government have decided to enhance the existing financial powers of the Public Works and Water Resources

Department Officers in respect of according administrative approval and technical sanction to the detailed estimates of works, as detailed below:

Item No	Nature of Power	Limits of Power			
		Chief Engineer	Superintending Engineer	Executive Engineer.	Assistant Executive Engineer.
1	2	3	4	5	6
1	To accord administrative approval to works				
a)	original works (other than Residential buildings) which are covered by specific approval of Government	Rs.200 lakhs each work	Rs.50 lakhs each work	Rs.10 lakhs each work	Nil
	Note : i) Administrative approval can be accorded only in respect of works for which Budget provision to the extent of 30% of the estimated cost exists. ii) Fresh administrative approval shall have to be obtained if the works are not taken up for execution within two years.				

b)	other original works(plan or non-plan other than residential buildings) covered by approval of higher authorities to be met from lumpsum appropriation	Nil	Rs.1 lakh each work	Nil	Nil
c)	Repair works-ordinary & special	Upto limits prescribed for according technical sanction to the detailed estimates for each work.			
2	To accord technical sanction to detailed estimates of works(which are covered by administrative sanction)or parts of works sanctioned.				
A)	Original estimates of original works.				
i)	Irrigation, road, bridge and buildings works(for irrigation works all	Full powers	Rs.50 lakhs each work	Rs.10 lakhs each work	Rs.2 lakhs each work

	estimates over Rs.500.00 lakhs to be cleared by TSC).				
ii)	Works of electrical installations of Government buildings against lumpsum provision in the sanctioned estimate.	Full powers	Rs.5 lakhs each work	Rs.1 lakh each work	Nil
iii)	Component parts of a project against lumpsum provision in the sanctioned estimate for specialized and skilled works.	Full powers	Rs.5 lakhs each work	Rs.2 lakhs each work	Nil
B)	Estimates of repair works.				
i)	Ordinary and special repairs of buildings.	Full powers	Rs.50 lakhs each work	Rs.10 lakhs each work	Rs.1.00 lakh each work

ii)	Repairs to plant and machinery (excluding motor vehicals).	Full powers	Rs.2 lakhs each case	Rs.50,000/- each case	Nil
a)	Annual maintenance, petty repairs and renewal to plant & machinery including earthmoving equipments.	Full powers	Rs.1 lakh each case	Rs.35,000/- each case	Nil
b)	Special repairs to machinery overhauling and replacement of major assemblies and parts.				
	Subject to the provision contained in the Manual of Contingent Expenditure and orders issued there on delegating powers.				
iii)	Repairs to road, bridges, irrigation and other works excluding those referred above.				
a)	Annual repairs or maintenance or special repairs.	Full powers	Rs.10 lakhs each work	Rs.5 lakhs each work	Nil

b)	Revised and supplemental estimates of original estimates referred to (A) and (B) above (excluding estimates of annual repairs on mileage, grant basis) not involving any material alteration in the original designs or specifications	Up to 20% on the original estimates or Rs. 25 lakhs whichever is less	Up to 10% on the original estimates sanctioned by him or Rs. 10 lakhs whichever is less	Up to 5% on the original estimates sanctioned by him or Rs. 5 lakhs whichever is less	Nil
	Note: 1. In regard to works initiated by or connected with the requirements of administrative department, administrative approval also has to be accorded by the administrative department concerned. 2. Revised administrative sanction/approval should be obtained if the amount of detailed estimates exceed the amount of the administrative sanction/approval by more than 15%. 3. Repairs to motor vehicles is governed by the provisions of item no.40 of Rule 55 of MCE. 4. Irrigation works include water supply and drainage works also 5. "works" include all items as defined in KPWD code.				

2. This order comes into force with immediate effect.

By order and in the name of
the Governor of Karnataka

(R.S. Phonde),
Special officer & Ex-officio
Deputy Secretary to Government,
Finance Department,
(PWD-Finance Cell).

3/12

To

The Compiler, Karnataka Gazette, Bangalore – for publication in the next issue of the Gazette and to supply 500 copies to Finance Department.

Copy to:

1. The Accountant General (A&E), Karnataka, Bangalore.
2. The Chief Secretary/Additional Chief Secretaries to Govt.
3. The Principal Secretary/Secretaries to Govt.,
4. The Secretary to Govt., Karnataka Legislative Assembly/Council
5. The Registrar, High Court of Karnataka, Bangalore
6. The Registrar, Karnataka Lokayukta, Bangalore
7. All Chief Engineers of PWD/WRD/Minor Irrigation Department
8. All the DCs/CEOs
9. All the Heads of Departments
10. All the JS/DS/US to Govt.,
11. Office copies/Spare copies.

Annexure 3

Office of Controller General of Accounts
Ministry of Finance
Department of Expenditure
Mahalekha Niyantrak Bhawan
E Block, INA, New Delhi
Tele/Fax : 011-24649365
Email: sao-rbd@nic.in

No. S-11012//3(1)/Bank/Ref. Case/2010/GBA/1351-1454 21st August 2019

Office Memorandum

Subject:- Banking arrangements of the State/District Level Implementing Agencies handling Central Sector Schemes of various Ministries/Departments of Government of India

Reference is invited to this office Memorandum No. S-11012/3(1)/Bank/Ref. Case/2010/RBD/1688-1772 dated 10th November 2016 (copy enclosed) on the subject cited above.

2. It has been observed that significant amount of government funds are lying with Implementing Agencies pending utilization. It is also noted that a significant quantum of these un-spent balances are lying in the Private Sector Banks. Further, in the light of continued capital infusion in Public Sector Banks (PSBs), a need has been felt to re-look at the banking arrangements of the Implementing Agencies getting grants/funds from the Central Government for various schemes.

3. Accordingly, Ministries/Departments are requested to ensure that for the Central Sector Schemes the banking arrangements of the Implementing Agencies, as a norm, are handled by the Public Sector Banks and Regional Rural Banks rather than other Scheduled Commercial Banks (Private Sector Banks).

4. All Ministries/Departments are also requested to have a re-look at the concerned scheme guidelines and accordingly align the banking arrangements of the Implementing Agencies/Autonomous Bodies/Societies.

This issues with the approval of Secretary (Expenditure), Ministry of Finance.

(Taranjit Singh)
Jt. Controller General of Accounts (ARPR)

Encl: As above.

To
1. Financial Advisors of all the Ministries/Departments of Central Government
2. Pr. CCA/CCA/CA with independent Charge of all Ministries/Departments

Copy for information and necessary action: -

1. Joint Secretary (PF-Central), Department of Expenditure, Ministry of Finance, North Block, New Delhi

Extract of Technical Appraisal Committee Proceedings dated 26.08.2020

The Director, Ground Water Directorate and Project Director has prepared the State Specific Fiduciary Manual for implementing the Atal Bhujal Yojana in the state of Karnataka and placed it before the Technical Advisory Committee for approval.

As per the Project Director's report Atal Bhujal Yojana is a Central Government Programme. (Central Sector Scheme). The Said Programme is initiated from the year 2020-2021. The Main Object of the said programme is "To Improve the Management of Ground Water Resources in Water Stress areas selected". The programme is initiated in the water stress areas.

According to the E – Mail sent by NPMU, stating that as per the loan agreement with the World Bank, the State Specific Fiduciary Manual have to be prepared by the state detailing the procedures and mechanism for financial and Procurement management practices applicable in the state of Karnataka. And it is also instructed to prepare the Fiduciary Manual of Karnataka State in line with the Model Fiduciary Manual of Maharashtra (attached with the E-mail) which is prepared based on the inputs provided by the state of Maharashtra.

The Draft Fiduciary Manual prepared by the Director, Ground Water Directorate and Project Director, Atal Bhujal Yojana, SPMU, is reviewed and discussed and is cleared subject to the following instructions:

As the said programme is initiated through different departments for example (1) Agriculture Department (2) Horticulture Department (3) Sericulture Department (4) Energy Department (5) Karnataka Urban Water Supply and Sanitary Board and (6) Panchayath Samithis (7) N.G.O./Support Organisations etc., the Government Order regarding the delegation of powers of the officers of the concerned departments to sanction the estimates should be enclosed. As stated in the Draft Fiduciary Manual preparation of estimate and Technical sanction shall be obtained from the Engineering Department.

In recent days, cash transaction is not prevailing in the State Government Offices. Hence petty cash procedure as stated in the draft Fiduciary Manual is dispersed with.

Government Orders issued by the State of Karnataka regarding procurement of goods & services shall be attached.

CHAIRMAN,
TECHNICAL APPRAISAL COMMITTEE
MINOR IRRIGATION & GROUND WATER
DEVELOPMENT DEPARTMENT,
BENGALURU