**File No. T-56016/1/2020-ATAL JAL SECTION-MOWR-Part(1)/** 470-476

Government of India
Ministry of Jal Shakti
Department of Water Resources, River Development & Ganga Rejuvenation
(NPMU - Atal Bhujal Yojana)

Rear Wing, 6th Floor, MDSS (MTNL Building)
CGO Complex, Lodhi Road, New Delhi
Dated 30th April, 2021

## OFFICE MEMORANDUM

**Subject: Approval of revised Project Implementation Plan (2020-25) of Minor Irrigation & Ground Water Development Department, State Government of Karnataka under Atal Bhujal Yojana - reg.**

Approval of Competent Authority is hereby conveyed for the **revised** Project Implementation Plan (PIP) - 2020-25 [as per norms (Annexure-I)] of the Minor Irrigation & Ground Water Development Department, State Government of Karnataka for implementation of Atal Bhujal Yojana amounting to Rs. 1180.09 Crore (Rupees Eleven Hundred Eighty Crore and Nine Lakh only) (Annexure-II).

2. The Terms & Conditions shall remain same as mentioned in OM No. T-56013/1/2020-ATAL JAL SECTION-MOWR/34-40 dated 20.11.2020.

**(Pratul Saxena)**
Director,
NPMU, Atal Jal
Tel No. 011-24320293

To,

The Project Director (Atal Bhujal Yojana) & Director, State Program Management Unit (SPMU), Minor Irrigation & Ground Water Development Department, Government of Karnataka, No. 49, Khanija Bhawan, Race Course Road, Bangalore, Karnataka - 560001.

Copy to:

1. Additional Secretary, DoWR,RD&GR, Shram Shakti Bhawan, New Delhi
2. Joint Secretary (Admin, IC&GW), DoWR,RD&GR, Shram Shakti Bhawan, New Delhi.
3. DS (Finance), DoWR, RD & GR, Shram Shakti Bhawan, New Delhi.
4. DS (Atal Jal/NHP), DoWR, RD & GR, Shram Shakti Bhawan, New Delhi.
5. PAO, DoWR, RD & GR, Shastri Bhawan, New Delhi.
6. TTL, Atal Bhujal Yojana, The World Bank, HT Building, KG Marg, New Delhi.
7. Guard File.

Annexure-I

**File No. T-56016/1/2020-ATAL JAL SECTION-MOWR-Part(1)/420 - 433**

Government of India
Ministry of Jal Shakti
Department of Water Resources, River Development & Ganga Rejuvenation
(NPMU - Atal Bhujal Yojana)

Rear Wing, 6th Floor, MDSS (MTNL Building)
CGO Complex, Lodhi Road, New Delhi
Dated 19th April, 2021

## OFFICE MEMORANDUM

**Subject: Norms adopted for arriving at cost given under Institutional Strengthening and Capacity Building - reg.**

The undersigned is directed to forward herewith the norms adopted for arriving at cost given under Institutional Strengthening and Capacity Building (Annexure).

**(Pratul Saxena)**
Director,
NPMU, Atal Jal
Tel No. 011-24320293

To,

(i) CE-Panchayat & AS & PD-SPMU-Atal Jal, Narmada, Water Resources, Water Supply and Kalpsar Department, Government of Gujarat, Block-9, 2nd Floor, New Sachivalaya Complex, Sector-10, Gandhinagar, Gujarat – 382010.

(ii) The Project Director(Atal Bhujal Yojana) & Chief Engineer, State Program Management Unit (SPMU), Irrigation & Water Resources Department, Government of Haryana, Sinchai Bhawan, Sec-5, Panchkula, Haryana – 134109.

(iii) The Project Director (Atal Bhujal Yojana) & Director, State Program Management Unit (SPMU), Minor Irrigation & Ground Water Development Department, Government of Karnataka, No. 49, Khanija Bhawan, Race Course Road, Bangalore, Karnataka - 560001.

(iv) The Project Director, State Program Management Unit (SPMU), Groundwater Survey Circle, Water Resources Department, Government of Madhya Pradesh, Link Road No. 3, Near Kolar Guest House, Bhopal, Madhya Pradesh - 462016.

(v) The Project Director, State Program Management Unit (SPMU), Groundwater Surveys and Development Agency, Government of Maharashtra, Bhujal Bhawan, Shivajinagar, Pune, Maharashtra - 411005.

(vi) The Project Director, State Program Management Unit (SPMU), Ground Water Department, Government of Rajasthan, 72-B, Jhalana Insitutional Area, Jhalan Doongari, Jaipur, Rajasthan - 302001.

(vii) The Project Director, State Program Management Unit (SPMU), Ground Water Department, Uttar Pradesh, 9th Floor, Indira Bhawan, Lucknow, UP – 226021.

Copy to:

1. Additional Secretary, DoWR,RD&GR, Shram Shakti Bhawan, New Delhi
2. Joint Secretary (Admin, IC&GW), DoWR,RD&GR, Shram Shakti Bhawan, New Delhi.
3. DS (Finance), DoWR, RD & GR, Shram Shakti Bhawan, New Delhi.
4. DS (Atal Jal/NHP), DoWR, RD & GR, Shram Shakti Bhawan, New Delhi.
5. PAO, DoWR, RD & GR, Shastri Bhawan, New Delhi.
6. TTL, Atal Bhujal Yojana, The World Bank, HT Building, KG Marg, New Delhi.
7. Guard File.

**Annexure**

**Norms adopted for arriving at cost given under Institutional Strengthening and Capacity Building under Atal Bhujal Yojana**

Indicative costs of various items/activities are arrived as per the following calculations –

1. Experts hired by State Governments both at SPMU as well DPMU levels are of various technical backgrounds,as per the requirement of the concerned State. Total remuneration to SPMU Experts will come approx. Rs. 9 crore [6 experts @ 2.5 lakh (avg) x 60 months]. The experts hired at the DPMU level are at the cost of Rs. 70,000 (approx.) per expert per month with 2 experts per DPMU.
2. The cost of DEO has been calculated @ Rs. 20,000 pm with 3 DEOs per SPMU and DPMU.
3. Provision of technical support staff is also kept @ 20,000 pm who will be assisting experts/SPMU/DPMU Officials in carrying out daily activities and may have technical educational background such as ITI.
4. Vehicles – Provision of 2 vehicles have been kept at the SPMU level which will be used to visit Districts/Blocks/GPs by the SPMU Officials/Experts. At DPMU level, requirement of vehicle is calculated on the basis of number of Blocks a district has. In case of number of Blocks are 1-3 , then provision of 1 vehicle and for more than 3 Blocks, provision of 2 vehicles have been kept. Cost of one vehicle has been kept at Rs. 40000 per month given the vast area they need to cover in the States.
5. The cost of District Implementing Partners has been arrived by following calculations – Per Cluster (10 GPs) – 5 Frontline Workers, 2 Community Mobilisers, 1 Cluster Coordinator and 1 DIP In-charge. Approximate cost per Block Rs. 1.25 crore (on an average consisting of 4 clusters).
6. Cost of Digital/Analog Water level indicator, DWLR/Rain Gauge, Water Flow Meters, WQ testing kits have been kept as per the market rates. Estimated Cost has been kept as per the following.

| | |
|---|---|
| Digital/Analog water level indicators | 1 per GP, Rs. 12,850per unit |
| Digital Water Level Recorder (DWLR) | 1 per GP, Rs 1.50 lakh per unit |
| Rain gauge - Manual | 1 per GP, Rs. 5000 per unit |
| Water Flow Meters | 10 per GP, Rs. 10,000 per Unit |
| Miscellaneous (Water Quality Testing Kit, Upgradation of chemical labs, etc.) | Rs. 5000 Per WQ Kit |

7. For construction of piezometers, on an average Rs. 1.55 lakh has been kept. However, the discovered cost as per tender will be considered final.
8. For IEC/Public awareness, an amount of Rs. 50 lakh for State level, 6 lakh for District level and 20000 at GP level has been kept.

9. Funds for training has been kept as per the followings –
   Training for State level functionaries (2 per year) – Rs. 1.5 lakh per training
   Training for District level functionaries (2 per year) – Rs. 50000 per training
   Training for Block level functionaries (2 per year) – Rs. 25000 per training
   Training for GP level functionaries (6 per year) – Rs. 7800 per training

10. Lab & Data centre – Need Based – for up gradation Rs. 5 cr and for establishment Rs. 10 cr has been provided (for non HP States only)
11. Office expenses of SPMU and DPMU has been kept at lump sum amount Rs. 30 lakh and 20 lakh respectively.
12. An amount of Rs. 1.5 cr per state per year has also been kept for expenses toward travel rent etc.
13. These are indicative costs associated with each activity. The number presented for each category is the maximum permissible number. State authorities need to utilise the resources as per real requirement. In case of any other specific requirements of States, the same can be considered on case by case basis.

Note:

a. The norms/ Units costs against various items as given in the approved AWP (2021-22) and Revised PIP are only indicative.
b. States will have the flexibility to incur expenditure on individual items on the basis of tendered/discovered costs, subject to the ceiling of allocation under each sub component (A1 to A6).
c. In case the total cost of the items in any of the sub-component (A1 to A6) (as discovered / tendered) exceeds the funds allocated under the respective sub-component, SPMU may refer the case to NPMU for necessary guidance.

***

Annexure-II

**Atal Bhujal Yojana**
**State Program Management Unit - KARNATAKA**

**PROJECT IMPLEMENATION PLAN ( PIP)**

| | |
|---|---|
| Districts | 14 |
| Blocks | 41 |
| Panchyat | 1,199 |
| Area ( SQ | 39,703 |

Ratified

| Component ID | Sub-Component ID | Activity ID | Item Code | Work/ Activities (*Description of activities is given in Section B of the detailed PIP document) | Rate per Unit | | Total Target (no.) | | Estimated Cost for 5 years (in Crore) | | Year 1 (2020-21) | | | | Year 2 (2021-22) | | | | Year 3 (2022-23) | | | | Year 4 (2023-24) | | | | Year 5 (2024-25) | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | | Original | | New (As per actual expenditure) | | Original | | New | | Original | | New | | Original | | New | | Original | | New | |
| | | | | | Old | New | Old | New | Old | New | Physical | Financial | Physical | Financial | Physical | Financial | Physical | Financial | Physical | Financial | Physical | Financial | Physical | Financial | Physical | Financial | Physical | Financial | Physical | Financial |
| A | Compone | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A | A1 | | | *Operationalization of Scheme- Strengthening Institutional Capacity at State/District level* | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A | | A1.1 | | **Strengthening Institutional Capacity at State/District level** | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A | | | A1.1.01 | Hiring of Agency/Domian Experts for SPMU | 250000 | 250000 | 6 | 6 | 9.000 | 7.367 | | 0.900 | 2 | 0.167 | | 1.890 | 6 | 1.80 | | 1.980 | 6 | 1.80 | | 2.07 | 6 | 1.80 | | 2.160 | 6 | 1.80 |
| A | | | A1.1.02 | Hiring of Agency/Domian Experts for DPMU (3 per DPMU for 14 Districts) | 66667 | 70000 | 42 | 28 | 16.800 | 9.408 | | 1.680 | | | | 3.528 | 28 | 2.35 | | 3.696 | 28 | 2.35 | | 3.86 | 28 | 2.35 | | 4.032 | 28 | 2.35 |
| A | | A1.2 | | **Operational expenses** | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A | | | A1.2.01 | Hiring of Data Entry Operator for SPMU | 25000 | 20000 | 2 | 3 | 0.300 | 0.288 | | 0.030 | | | | 0.063 | 3 | 0.072 | | 0.066 | 3 | 0.07 | | 0.07 | 3 | 0.07 | | 0.072 | 3 | 0.07 |
| A | | | A1.2.02 | Hiring of Support Staff for SPMU (Field Staff/MTS/Guards,etc..) | 22500 | 20000 | 2 | 3 | 0.270 | 0.288 | | 0.027 | | | | 0.057 | 3 | 0.072 | | 0.059 | 3 | 0.07 | | 0.06 | 3 | 0.07 | | 0.065 | 3 | 0.07 |
| A | | | A1.2.03 | Hiring of Vehicles for SPMU | 62500 | 40000 | 2 | 2 | 0.750 | 0.384 | | 0.075 | | | | 0.158 | 2 | 0.096 | | 0.165 | 2 | 0.10 | | 0.17 | 2 | 0.10 | | 0.180 | 2 | 0.10 |
| A | | | A1.2.04 | Office expenses for SPMU | 4730000 | 3000000 | L.S | 1 | 0.473 | 0.300 | | 0.473 | | 0.029 | | | 1 | 0.27 | | | | | | | | | | | | |
| A | | | A1.2.05 | Hiring of Data Entry Operator for DPMU | 27143 | 20000 | 14 | 42 | 2.280 | 4.032 | | 0.228 | | | | 0.479 | 42 | 1.008 | | 0.502 | 42 | 1.01 | | 0.52 | 42 | 1.01 | | 0.547 | 42 | 1.01 |
| A | | | A1.2.06 | Hiring of Support Staff for DPMU (Field Staff/MTS/Guards,etc..) | 23679 | 20000 | 28 | 28 | 3.978 | 2.688 | | 0.398 | | | | 0.835 | 28 | 0.67 | | 0.875 | 28 | 0.67 | | 0.91 | 28 | 0.67 | | 0.955 | 28 | 0.67 |
| A | | | A1.2.07 | Hiring of Vehicles for DPMU | 43929 | 40000 | 14 | 19 | 3.690 | 3.648 | | 0.369 | | | | 0.775 | 19 | 0.912 | | 0.812 | 19 | 0.912 | | 0.8487 | 19 | 0.912 | | 0.886 | 19 | 0.912 |
| A | | | A1.2.08 | Office expenses for DPMU | 6160000 | 2000000 | L.S | 1 | 0.616 | 0.200 | | 0.616 | | | | | 1 | 0.20 | | | | | | | | | | | | |
| A | | | A1.2.09 | Expenses towards Travel, Rent, etc. | 13280000 | 15000000 | L.S | 1 | 6.640 | 6.080 | | 0.664 | | 0.080 | | 1.394 | 1 | 1.50 | | 1.461 | 1 | 1.50 | | 1.53 | 1 | 1.50 | | 1.594 | 1 | 1.50 |
| A | | A1.3 | | **Engagement of District Implementaion Partner(DIPs)/ NGOs** | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A | | | A1.3.01 | Blockwise engagement of DIPs/NGOs by SPMU | 12500000 | 12500000 | 41 | 41 | 51.250 | 51.250 | | 5.125 | | | | 10.763 | 41 | 12.813 | | 11.275 | 41 | 12.8125 | | 11.7875 | 41 | 12.8125 | | 12.300 | 41 | 12.8125 |
| A | A2 | A2.1 | | *Procurements of Equipments* | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A | | | A2.1.1 | **Digital/Analog water level indicators** Water level indicators 10 per Block will be procured for consistent monitoring with 7 days periodicity. | 28390 | 12850 | 410 | 1,199 | 1.164 | 1.541 | 410 | 0.918 | | | | | 1199 | 1.541 | | 0.082 | | | | 0.08 | | | | 0.082 | | |
| A | | | A2.1.2 | **Digital Water Level Recorder (DWLR)** Rain gauge - Manual (Available data from (KSNMDC) Karnataka state natural disaster management centre will be used). | 186000 | 150000 | 1000 | 1,000 | 18.600 | 15.000 | 1000 | 15.000 | | | | | 935 | 14.025 | | 1.200 | 65 | 0.98 | | 1.20 | | | | 1.200 | | |
| A | | | A2.1.3 | **Rain gauge - Manual** Rain gauge - Manual (Available data from (KSNMDC) Karnataka state natural disaster management centre will be used). | | 5000 | 0 | - | | 0.000 | 0 | | | | | | | | | | | | | | | | | | |
| A | | | A2.1.4 | **Water Flow Meters** water flow meters 3 per GP will be installed to get volumetric usage of water. | 18004 | 10000 | 3597 | 11,990 | 6.476 | 11.990 | 3597 | 5.396 | | | | | 11990 | 11.99 | | 0.360 | | | | 0.36 | | | | 0.360 | | |
| A | | | A2.1.5 | Miscellaneous (Water Quality Testing Kit, Upgradation of chemical labs, etc.) | L.S | 5000 | As per need | 1,199 | 10.000 | 0.599 | | 2.000 | | | | 2.000 | 1199 | 0.599 | | 2.000 | | | | 2.00 | | | | 2.000 | | |
| A | A3 | A3.1 | | *Works* | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A | | | A3.1.01 | **Construction of Piezometers** Existing OB wells available in groundwater directorate (281 Nos) and Low yielding Borewells available in Rural water supply department were inspected by our geologist team and selected for consideration as piezometer after Construction of plat form and safety box for such OB wells are taken up (330) remaining 588 Nos will be taken up for new construction. | 215816 | 155000 | 588 | 588 | 12.690 | 9.114 | | 12.690 | 287 | 4.677 | | | 301 | 4.437 | | | | | | | | | | | | |
| A | A4 | A4.1 | | *IEC Activities* | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A | | | A4.1.01 | Prepartion of IEC Plan | LS | 5000000 | 41 | 4 | 2.050 | 2.000 | | 1.025 | | | | 1.025 | 1 | 0.500 | | | 1 | 0.50 | | | 1 | 0.50 | | | 1 | 0.50 |
| A | | | A4.1.02 | Content Development for different level of Stakeholders | LS | 600000 | | 56 | 0.374 | 3.360 | | 0.094 | | | | 0.281 | 14 | 0.840 | | | 14 | 0.84 | | | 14 | 0.84 | | | 14 | 0.84 |
| A | | | A4.1.03 | Public Awareness/Publicity | LS | 20000 | | 4796 | 5.960 | 9.592 | | 1.980 | | | | 2.480 | 1199 | 2.398 | | 0.500 | 1199 | 2.40 | | 0.50 | 1199 | 2.40 | | 0.500 | 1199 | 2.40 |
| A | | | A4.1.04 | Worskhop at State, District and GP level | LS | | | | 9.295 | 0.010 | | 0.930 | 1.000 | 0.010 | | 2.789 | | | | 1.859 | | | | 1.859 | | | | 1.859 | | |
| A | A5 | | | *Training* | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A | | A5.1 | A5.1.01 | Training at State level functionaries (1 per year) | 300000 | 150000 | 5 | 8 | 0.150 | 0.120 | 1 | 0.030 | | | 1 | 0.030 | 2 | 0.03 | 1 | 0.030 | 2 | 0.03 | 1.00 | 0.03 | 2 | 0.03 | 1 | 0.030 | 2 | 0.03 |
| A | | | A5.1.02 | Training at District level functionaries (1 per year) | 100000 | 50000 | 70 | 112 | 0.700 | 0.560 | 14 | 0.140 | | | 14 | 0.140 | 28 | 0.14 | 14 | 0.140 | 28 | 0.14 | 14.00 | 0.14 | 28 | 0.14 | 14 | 0.140 | 28 | 0.14 |
| A | | | A5.1.03 | Training at Block level functionaries (2 per year) | 25000 | 25000 | 410 | 328 | 1.025 | 0.820 | 41 | 0.103 | | | 123 | 0.308 | 82 | 0.21 | 82 | 0.205 | 82 | 0.21 | 82.00 | 0.21 | 82 | 0.21 | 82 | 0.205 | 82 | 0.21 |
| A | | | A5.1.04 | Training at Gram Panchayat level functionaries (4 per year) | 10000 | 7800 | 23980 | 28776 | 23.980 | 22.445 | 2398 | 2.398 | | | 7194 | 7.194 | 7194 | 5.61 | 4796 | 4.796 | 7194 | 5.61 | 4796.00 | 4.80 | 7194 | 5.61 | 4796 | 4.796 | 7194 | 5.61 |
| A | A6 | A6.1 | | *Labs & Data Centre* | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | A6.1.01 | Labs & Data Centre (Upgradation/Establishment) | | 10 Cr | | | 6 | 10 | | 1.000 | | | | 2.000 | 1.00 | 2.50 | | 2.000 | 1 | 2.50 | | 0.50 | 1 | 2.50 | | 0.500 | 1 | 2.50 |
| | | | | **TOTAL OF COMPONENT A** | | | | | **194.51** | **173.08** | | **54.287** | | **4.963** | | **38.187** | | **66.583** | | **34.063** | | **34.496** | | **33.512** | | **33.521** | | **34.462** | | **33.521** |
| B | Comp | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | B1 | B1.1 | | **DLI-1: Public disclosure of groundwater** | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | B1.1.01 | **Gram Panchayat wise public disclosure of groundwater data** | | | **1199** | 1199 | 100.830 | 100.83 | 360.00 | 30.27 | 360 | 30.270 | 630 | 52.980 | 630 | 52.980 | 209 | 17.580 | 209 | 17.580 | - | - | - | - | - | - | - | - |
| | | | B1.1.02 | **Blockwise reports** | | | **41** | 41 | | | 12.00 | | 12 | | 20 | | 20 | | 9 | | 9 | | - | | - | | - | | - | |
| | B2 | B2.1 | | **DLI-2: Preparation of Community lead Water Security** | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | B2.1.01 | **DLI-2: Preparation of Community lead Water Security Plans** | | | **1199** | **1199** | 151.230 | 151.23 | 100 | 12.613 | 100 | 12.613 | 650 | 81.985 | 650 | 81.985 | 449 | 56.632 | 449 | 56.632 | | | | | | | | |
| | B3 | B3.1 | | **DLI-3: Public financing of approved Water Security** | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | B3.1.01 | **DLI-3: Public financing of approved Water Security Plans through convergence of ongoing/new schemes** | | | **41** | 41 | 201.649 | 201.65 | 5.00 | 24.59 | 5 | 24.591 | 15 | 73.774 | 15 | 73.774 | 15 | 73.774 | 15 | 73.774 | 6.000 | 29.510 | 6 | 29.510 | | | | |
| | B4 | B4.1 | | **DLI-4: Adoption of practices for efficient water use** | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | B4.1.01 | **DLI-4: Adoption of practices for efficient water use (Area in Ha)** | | | **100000** | 1,00,000 | 403.300 | 403.30 | 6000.00 | 24.20 | 6,000 | 24.198 | 25,000 | 100.825 | 25,000 | 100.825 | 35,000 | 141.155 | 35,000 | 141.155 | 34,000 | 137.122 | 34,000 | 137.122 | | | | |
| | B5 | B5.1 | | **DLI-5: Improvement in the rate of decline of** | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | B5.1.01 | **DLI-5: Improvement in the rate of decline of groundwater levels** | | | **41** | 41 | 150.000 | 150.00 | | | | | | | | | | | | | 12 | 44 | 12 | 43.902 | 29 | 106.098 | 29 | 106.098 |
| | | | | **TOTAL OF COMPONENT B** | | | | | **1007.009** | **1007.010** | | **91.672** | | **91.672** | | **309.564** | | **309.564** | | **289.141** | | **289.141** | | **210.534** | | **210.534** | | **106.098** | | **106.098** |
| A+B | | | | **GRAND TOTAL (A+B)** | | | | | **1201.520** | **1180.09** | | **145.96** | | **96.64** | | **347.75** | | **376.15** | | **323.20** | | **323.64** | | **244.05** | | **244.05** | | **140.56** | | **139.62** |